



Test Plan

Testing of a BrokerVerse OOTB

Prepared by – **iorta TechNXT**

Version – **1.0**

Date – **04 October 2026**

TABLE OF CONTENTS

1. Document Control.....	3
2. Acronyms.....	3
3. Introduction.....	4
3.1 Purpose.....	4
3.2 References.....	5
4. Scope.....	6
4.1 In scope per module.....	6
4.2 Out of scope.....	8
5. Schedule.....	9
5.1 Test activities by phase.....	9
5.2 Test cycles.....	9
5.3 Calendar by broker size.....	10
6. Test cases and traceability.....	11
7. Deliverables.....	12
8. Resourcing.....	13
9. Suspension and resumption.....	14
9.1 Suspension criteria.....	14
9.2 Resumption criteria.....	14
10. Sign-off.....	15
11. Document Sign-Off.....	16

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
04 October 2026	1.0	iorta TechNXT			Initial issue: scope per module, schedule by phase and broker size, test cycles from SIT to hypercare, deliverables, resourcing, suspension and resumption, sign-off

2. Acronyms

Acronym / Symbol	Definition / Meaning
OOTB	Out of the box
SIT	System integration test
UAT	User acceptance test
Pre-Prod	Pre-production environment
Dev	Development environment
QA	Quality assurance
RTM	Requirements traceability matrix
IC	Insurance Commission
BIR	Bureau of Internal Revenue
NPC	National Privacy Commission
AMLC	Anti-Money Laundering Council
AML	Anti-money laundering
CTPL	Compulsory third party liability
COC	Certificate of cover
LOA	Letter of authority

PDC	Post-dated cheque
EOPT	Ease of Paying Taxes Act
CAS	Computerized accounting system
EIS	Electronic Invoicing System
PSGC	Philippine Standard Geographic Code
GL	General ledger
TB	Trial balance
SOW	Statement of work

3. Introduction

3.1 Purpose

This plan applies the BrokerVerse Test Strategy to the implementation of BrokerVerse OOTB for one broker. It lists what is tested in each module, when each test cycle runs in the implementation plan of the broker's size, who tests, what is delivered, when testing stops and resumes, and who signs off.

Copy this plan at the end of discovery, fill in the broker's name, dates, testers and the broker-specific scenarios (marked [square brackets]), and keep it with the project documents.

Item	Value
Broker	[Broker legal name]
Implementation size	[Small 8 weeks / Medium 12 weeks / Large 16 to 20 weeks]
Release tested	[vX.Y.Z-rc.N, then vX.Y.Z]
Kick-off date	[date]
Planned go-live date	[date]
QA lead (iorta TechNXT)	[name]
UAT coordinator (broker)	[name]

3.2 References

Document	Use in this plan
Test Strategy	Levels, types, environments, data, entry and exit criteria, defect severity, CI gates
Implementation Approach and Plan; Implementation Plan workbook	Phases and weeks by broker size
Test Cases workbook	Test cases by module (sheet Test Cases), traceability to automated tests (Traceability), process catalogue to test cases (Requirements Traceability), defects
docs/onboarding/UAT_SCRIPTS.md	UAT scripts per role
Environment Strategy and Production Rollout	Environment set, refreshes, masking, rehearsal, cutover runbook
Data Migration and Cutover Plan	Mock loads, reconciliation, go/no-go
UAT and Go-Live Acceptance Certificates; Hypercare Exit Certificate	Sign-off forms

4. Scope

4.1 In scope per module

The test case prefixes refer to the sheet Test Cases of the Test Cases workbook.
Modules switched off for the broker in discovery are marked out of scope in the copy of this plan.

Module	What is tested for the broker	Test cases	UAT scripts
Sign-in, security, users and roles	Sign-in, password policy, lockout, two-step verification, users per role, authority matrix, delegations, segregation of duties, masking of personal identifiers by role	BV-SEC, BV-USR, BV-RBA, BV-NPC	A1 to A3, K11
Philippine reference masters	PSGC regions, provinces, cities and municipalities, barangays, ZIP codes, banks, ID types, salutations, holidays, IC insurer list	BV-PHM, BV-MST	A5, A8
Navigation, help and screen behaviour	Side menu by role with Master sections, menu search, Help panel (F1), skeleton loading, screen check per role	BV-NAV, BV-SCR	A9
Configuration, numbering, audit trail	Settings, document numbering, schedules, e-mail outbox, Audit Trail screen	BV-CFG, BV-AUD, BV-EML	A6, A7
Product Configurator in the flow	Templates, governing template, rating factors, acceptance rules (refer, decline, loading with authority), document templates with merge fields, market mapping	BV-PCF, BV-PCR	P6, P7
Go-live data workbench and environment tools	Configuration and migration workbooks, validate, errors workbook, load, reconciliation, environment comparison, transaction reset, masking tool, release pipeline	BV-GOL, BV-GLW	A10, A11, T1 to T3
My Work	My Items, My Team by reporting line, My Tasks, Calendar	BV-MYW	W1 to W3
Prospects, quotation, placement	Prospects, quick quote, quotations and customer response, requests for quotation, placement slips, cover notes	BV-PRS, BV-QQT, BV-QUO, BV-RFQ, BV-OPX	S1 to S4, P1 to P3, O6
Policy servicing	Issuance,	BV-POL, BV-END, BV-	P4, P5, O2, O7, O8

Module	What is tested for the broker	Test cases	UAT scripts
	endorsements, computed cancellation (pro-rata, short-period), renewals, CTPL COC series and authentication	REN, BV-OPX, BV-INT	
Claims	Registration, documents and checklist, motor repairs and letters of authority, settlement, settlements paid through the broker	BV-CLM, BV-OPX, BV-ACX	C1 to C7, F18
Billing, collection and money	Payments, receipts, collections, credit control, instalment invoices, post-dated cheques, disbursement, remittance, direct bill, petty cash, bank payment files	BV-PAY, BV-RCT, BV-COL, BV-DSB, BV-REM, BV-DBL, BV-PCH, BV-ACX, BV-INT	F1 to F6, F9 to F11
Commission and incentives	Rate matrix, referrer commission, licence check before payout, overriding and contingent commission, incentives	BV-COM, BV-INC, BV-ICC, BV-BIR	F12, K9
Accounting and period end	Journals, period end, bank and insurer reconciliation, accounts payable, fixed assets and depreciation	BV-JNL, BV-PER, BV-BNK, BV-INR, BV-ACX	F6, F7, F16, F17, M1 to M6
Tax (BIR)	2307, VAT summary, SAWT, QAP, SLSP, 0619-E, 1601-EQ, 1604-E, 2551Q, DAT files, EOPT sales invoices, CAS books, EIS	BV-TAX, BV-BIR	F8, F13 to F15
AML/CFT	Client onboarding before first policy, juridical clients, signatories and beneficial owners, risk rating, EDD, screening lists and hits, transaction alerts, cases, AMLC report files	BV-AML	K1 to K6, O9
IC and NPC compliance	Licence register and payout block, fit and proper, insurer authority, IC annual statement and production report, complaints register, breach register, consent and data subject requests, field encryption	BV-ICC, BV-NPC	K7 to K12, O10, M7

Module	What is tested for the broker	Test cases	UAT scripts
Distribution	Lead assignment, distribution channels, dealer programmes, fleet schedules, marine open covers, facultative reinsurance, comparison reports, campaigns, report builder and BI extract	BV-DST	S7 to S11, P8 to P10
Integrations	Connectors and outbox, SMS and Viber templates, CTPL authentication, insurer API, bank payment files	BV-INT	A12, A13
Branding	Theme and Branding, logo, sign-in picture, brand packs, branded documents, reports and e-mails, e-signatures mapped to documents	BV-BRD	A14, A15
Reinsurance	Treaties, cessions, recoveries, facultative placements	BV-RIN, BV-DST	P8
Reports and dashboards	Report catalogue, dashboards, scheduled reports, report builder	BV-RPT, BV-DSH, BV-DST	S6, S11, C5
Features in development (package G)	Sales activity log, quote wizard covers and risk fields from the Product Configurator, supplier BIR 2307, fixed asset disposal	BV-PKG	Added when the release that carries them is deployed

4.2 Out of scope


- Retesting the product's internal code paths already covered by the automated suites; the implementation relies on the green CI run of the release tag.
- Browsers other than current Chromium-based browsers and mobile layouts, unless agreed in discovery.
- Certification by third parties (CTPL authentication provider, LTO, insurer APIs, banks, BIR EIS, AMLC portal): the system is tested in test mode; certification is done with each partner during onboarding.
- Load and penetration testing are planned separately (go-live conditions) and reported on their own.

5. Schedule

5.1 Test activities by phase

Implementation phase	Test activities	Owner
Mobilisation	Test Plan copied and dated; testers named; test environments ordered with the environment set	QA lead, project managers
Discovery and fit-gap	Broker-specific scenarios written from the workshops; regulatory values to confirm listed (AML settings, BIR settings, IC settings, complaint deadlines); RTM filtered to the broker's scope	QA lead, business analyst
Environment set-up	Smoke test on each environment; CI run of the release tag green; environment names checked	DevOps lead
Configuration	Test quotation premiums and taxes against manual calculations; environment comparison after each promotion	Consultants, QA
Data migration	Validation and reconciliation of each mock load; errors workbooks	Migration lead, broker data owner
System integration test	SIT cycles 1 and 2	QA lead and testers
Training	Training on UAT environment; UAT scripts used as exercises	Trainers, key users
User acceptance test	UAT cycles 1 and 2, regression on the fixes, sign-off	Key users, QA support
Cutover	Go-live rehearsal in Pre-Prod; cutover verification in Production	Migration lead, DevOps, Accounting Manager
Hypercare	Daily then weekly checks; first month-end close; hypercare exit	Project team, key users

5.2 Test cycles



Test cycles from SIT to hypercare

Cycle	Environment	Data	Content	Duration
SIT cycle 1	Dev (small, medium) or SIT (large)	Synthetic data from uat-scenario.js; the broker's configuration	UAT scenario on the configured system; life-cycle plan; test cases of every in-scope module; screen check per role	1 week
SIT cycle 2	Same	As cycle 1; for a large broker the migrated data of mock load 2	Re-test of cycle 1 defects; broker-specific scenarios; full UAT scenario again; SIT exit report	1 week
UAT cycle 1	UAT	The broker's configuration and the latest mock load	UAT scripts of every role, broker scenarios	1 week
UAT cycle 2	UAT	As cycle 1, after fixes and the next mock load	Re-test of cycle 1 defects; scripts that failed or were not run; sign-off	1 week
Regression	CI, then UAT	Automated suites; UAT scenario	Full backend and front-end suites on the release	With each fix

Cycle	Environment	Data	Content	Duration
			tag; UAT scenario on the tag deployed to UAT; re-test of every fixed defect	deployment
Go-live rehearsal	Pre-Prod (restored from Production)	Fresh extract (last mock load)	npm run rehearsal:goLive; environment comparison UAT against Pre-Prod; masking verification if testers without production access take part; cutover timings	2 to 3 days
Cutover verification	Production	Final extract	Reconciliation of counts and totals; trial balance and receivables control account; go-live lock; smoke test (client, quotation, policy, receipt)	Cutover weekend
Hypercare	Production	Live business	First receipts, remittances, bank imports, scheduled jobs, first month-end close, BIR working papers of the first month	2 to 6 weeks by size

5.3 Calendar by broker size

The weeks follow the timelines of the Implementation Approach and Plan.

Cycle	Small broker (8 weeks)	Medium broker (12 weeks)	Large broker (20 weeks)
Regulatory values to confirm	Week 2	Week 3	Weeks 4 to 5
SIT cycle 1	Week 4 (in Dev)	Week 6 (in Dev)	Week 9 (in SIT)
SIT cycle 2 and exit	Week 4 (in Dev)	Week 7 (in Dev)	Weeks 10 to 11 (in SIT)
UAT cycle 1	Week 5	Week 8	Week 12
UAT cycle 2 and sign-off	Week 6	Week 9	Week 13
Go-live rehearsal in Pre-Prod	Week 6	Week 9 (mock load 3)	Week 14 (mock load 4)
Cutover verification	End of week 6	End of week 9	End of week 14
Hypercare	Weeks 7 to 8	Weeks 10 to 12	Weeks 15 to 20

For a small broker the two SIT cycles share week 4 (cycle 1 early in the week, cycle 2 after the fixes).

6. Test cases and traceability

- The Test Cases workbook holds the cases per module with pre-conditions, steps, test data, expected result, regulatory reference, priority and persona.
- The sheet Requirements Traceability maps each process of the fit catalogue (process IDs 1.01 to 15.16 of the PH Fit and ASEAN Rollout Assessment) to its test cases and to the automated test files that cover it. A process in the broker's scope without a test case is a gap of this plan and is closed before SIT.
- UAT scripts are numbered by role in docs/onboarding/UAT_SCRIPTS.md: A (System Administrator), S (Sales & Marketing), P (Processing Team), O (Operations), C (Claims), F (Accounting), M (Accounting Manager), W (My Work, every role), K (Compliance Officer and the compliance registers), T (IT checks of the test environments).
- Broker-specific scenarios get IDs BV-BRK-nnn and a row in the workbook copy of the project.
- Priority: High cases run in every cycle; Medium in SIT cycle 1 and UAT cycle 1 and when touched by a fix; Low once.

7. Deliverables

Deliverable	When	Owner	Accepted by
Test Plan (this document, filled in)	End of discovery	QA lead	Both project managers
Test Cases workbook for the broker (scope filtered, broker scenarios added)	Before SIT cycle 1	QA lead	Broker project manager
Smoke test record per environment	Environment set-up	DevOps lead	QA lead
Environment comparison workbooks	Each promotion	DevOps lead	System Administrator
Mock load reconciliation workbooks	Each mock load	Migration lead	Accounting Manager
SIT exit report (results, defects, UAT scenario run log)	End of SIT	QA lead	Broker project manager
UAT results per script and defect log	Each UAT cycle	UAT coordinator	Process owners
UAT Sign-off Certificate	End of UAT	Broker sponsor	Both parties
Go-live rehearsal run log and timings	Rehearsal	Migration lead	Steering committee
Test Summary Report	Before go/no-go	QA lead	Steering committee
Cutover verification record (final reconciliation)	Cutover	Migration lead, Accounting Manager	Steering committee
Hypercare log and exit	End of hypercare	Project manager	Broker sponsor, production support

8. Resourcing

Role	Small	Medium	Large	Notes
QA lead (iorta TechNXT)	0.5	0.5	1	From discovery to hypercare exit
Testers (iorta TechNXT)	1	1	2	SIT and UAT support
DevOps lead	0.25	0.25	0.5	Environments, pipeline, comparison, masking, rehearsal
Migration lead	0.5	0.5	1	Mock loads, rehearsal, cutover
Broker key users	One per team	One per team	One per team per region	At least 50% during UAT (SOW)
Broker Accounting Manager	Part time	Part time	Part time	Accounting, tax, reconciliations
Broker compliance officer, DPO, tax adviser	As needed	As needed	As needed	Confirm regulatory values and outputs

Figures are full-time equivalents during the test phases and are recommendations to confirm in the project plan.

9. Suspension and resumption

9.1 Suspension criteria

Testing of a cycle is suspended, by the QA lead with the broker's project manager, when:

1. The environment is unavailable for more than 4 working hours, or the deployed build is not the planned tag.
2. A severity 1 defect blocks a core flow (sign-in, quotation to policy, receipt, remittance, journal posting, month-end close).
3. More than 20% of the cases run in a day fail for the same cause (configuration, data or build).
4. The mock load used by the cycle does not reconcile.
5. Personal data is found unmasked in an environment where testers without production access work: work stops at once and the incident is logged in the breach register.

9.2 Resumption criteria

Testing resumes when the cause is removed and confirmed: the environment is back with the planned tag and its smoke test passed; the blocking defect is fixed, deployed and re-tested; the configuration or data is corrected and compared again; or, for personal data, the copy is masked and the verification scan ends with exit code 0. Cases run during the suspended period are run again.

10. Sign-off

Gate	Criteria (Test Strategy)	Signed by
SIT exit	All end-to-end flows passed; no open severity 1 or 2 defect	QA lead; broker project manager
UAT sign-off	All UAT scripts passed or accepted with a workaround; no open severity 1 or 2 defect; severity 3 and 4 items listed	Each process owner and the broker sponsor (UAT Sign-off Certificate)
Rehearsal accepted	All rehearsal checks passed; reconciliation agreed; comparison shows environment-specific differences only	Migration lead; broker Accounting Manager
Go decision	Go/no-go criteria of the Data Migration and Cutover Plan	Steering committee
Go-live acceptance	Users transacting; first receipts, remittances and bank imports processed	Broker sponsor (Go-Live Acceptance Certificate)
Hypercare exit	No open severity 1 or 2 issue; first close completed; handover accepted	Broker sponsor; production support (Hypercare Exit and Handover Certificate)

11. Document Sign-Off

Serial Number	Description	Owner	Status
1	Broker-specific scenarios, test dates and named testers are filled in at the end of discovery	iorta TechNXT project manager and broker project manager	Open

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+

COUNTRIES

Global Presence



8

GLOBAL OFFICES

Strategically Located



11+

MARKETS SERVED

Across Continents



100%

COMMITMENT

To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details