



Go/No-Go Recommendation and Management Register

iNXT BrokerVerse OOTB Release

Prepared by – **iorta TechNXT**

Version – **1.1**

Date – **04 October 2026**

TABLE OF CONTENTS

1. Document Control.....	3
2. Acronyms.....	3
3. Purpose and audience.....	4
3.1 Version history.....	5
4. Recommendation.....	6
5. Evidence.....	8
6. Changes since the release test.....	9
7. To take note of.....	11
8. To address before the first go-live.....	13
9. To plan.....	14
9.1 Delivered since the release test.....	14
10. Risks foreseen.....	16
11. Decisions needed.....	18
12. Sign-off.....	19
13. Document Sign-Off.....	20

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
04 October 2026	1.1	iorta TechNXT			Conditions, notes, plans, risks and decisions for the modules merged since the release test (AML/CFT, BIR, IC and NPC registers, integrations, branding, distribution, operations and accounting, go-live tools and release pipeline)

2. Acronyms

Acronym / Symbol	Definition / Meaning
OOTB	Out of the box
Dev	Development environment
Pre-Prod	Pre-production environment
SIT	System integration test
UAT	User acceptance test
AMC	Annual maintenance contract
SOW	Statement of work
MSA	Master services agreement
DPA	Data processing agreement
DPO	Data protection officer
NPC	National Privacy Commission
IC	Insurance Commission
SMTP	Simple Mail Transfer Protocol

CI	Continuous integration
RAID	Risks, assumptions, issues and dependencies
RTO	Recovery time objective
RPO	Recovery point objective
AML/CFT	Anti-money laundering and countering the financing of terrorism
AMLC	Anti-Money Laundering Council
BIR	Bureau of Internal Revenue
CAS	Computerized Accounting System
CTPL	Compulsory Third Party Liability
EIS	Electronic Invoicing System
EOPT	Ease of Paying Taxes
PEP	Politically exposed person

3. Purpose and audience

This document gives management one place to decide whether iNXT BrokerVerse OOTB Release 1.0 is ready, and what has to happen before, during and after the first client go-live. It is written for the leadership of iorta TechNXT and is shared with the sales, delivery, development and support leads.

It brings together the evidence from the Test Summary Report, the documentation package and the commercial and contract packs, and records:

- the recommendation and its conditions;
- what has to be addressed before the first client goes live;
- what has to be planned for the next releases;
- the risks we foresee, with owner and mitigation;

- the decisions that only management or legal counsel can take.

3.1 Version history

Version	Date	Change
1.0	03 October 2026	Recommendation for Release 1.0 after the release test
1.1	04 October 2026	Conditions C9 to C14, notes N12 to N20, actions A6 to A11, plans P13 to P20, risks R13 to R20 and decisions D15 to D20 for the modules merged since the release test; C1 restated for the release pipeline; P2 and P9 to P12 moved to the chapter Delivered since the release test

4. Recommendation

Decision	Recommendation
Release 1.0 to market: demonstrations, proposals, pilots and contracts	GO
Production go-live at the first client	GO, subject to conditions C1 to C14

The product is functionally complete for the broking cycle of a Philippine non-life broker and has passed its tests (chapter Evidence). No Critical or High defect is open. The conditions below are not product defects; they are operational, legal, regulatory and environment items that must be closed before a client runs its business on the system. Conditions C9 to C14 cover the modules merged since the release test.

ID	Condition before the first production go-live	Owner
C1	Set up the GitHub Environments of the release pipeline (reviewers, tag rules, variables, environment secrets) and make each server reachable from the pipeline (the dev deployment to the EC2 host timed out over SSH); or confirm the chosen production hosting with its own tested deployment	DevOps lead
C2	Configure the client's mail server (SMTP) and run the three e-mail test cases that are blocked in the test environment (password reset code, customer approval link, outbox retry)	Delivery lead
C3	Replace the OOTB company identity: the default company is iorta TechNXT Corp., which prints on documents and appears as data controller in the privacy export. The broker's legal name, TIN, licence number and address must be entered at configuration	Delivery lead
C4	Commission an external penetration test and a load test at the expected volume of the first client, and close any High finding	CTO
C5	Legal review and sign-off of the contract pack (decisions D1 to D7)	CEO with legal counsel
C6	Complete the company facts marked [to confirm] in the security questionnaire and the continuity plan (registration, TIN, DPO, NPC registration, hosting partner, support team location)	Management
C7	Run the restore test and the disaster recovery drill described in the Business Continuity and Disaster Recovery Plan on the production hosting	DevOps lead
C8	Client UAT sign-off on the client's own configuration and migrated data, using the UAT and Go-Live Acceptance Certificates	Client and delivery lead
C9	The release taken to the first client includes the IC and NPC compliance package (licence register, fit and proper, insurer authority, complaints, breach register, masking by role, field encryption) after its merge and a green regression run; PII_ENCRYPTION_KEY is set in every environment and its custody record signed with the client before Production is provisioned	CTO; DevOps lead
C10	The client's compliance officer confirms the	Client compliance officer; delivery

ID	Condition before the first production go-live	Owner
	delivered AML/CFT values against the AMLC's current issuances, loads the screening lists (no list content is delivered) and validates a CTR test file in the AMLC portal; the BV-AMLC-TXN 1.0 layout is checked against the AMLC's current reporting format; complaints deadlines and fit and proper declarations are confirmed against the IC rules in force	lead
C11	The client's tax adviser confirms the tax codes, ATC, EOPT invoice and receipt wording and the ATP or CAS details; the DAT files of the first filing are validated with the current BIR validation module; the EIS connector stays off until the client's enrolment	Client Accounting Manager and tax adviser
C12	Each connector used live at go-live is certified by its partner (bank payment file layouts, which are delivered as examples; CTPL authentication provider; insurer APIs; SMS provider), or its fallback is recorded in the go/no-go minutes	Delivery lead; client IT head
C13	A client brand pack carrying third-party marks (the Toyota Insurance Services pack) is applied only in that client's environments with its written permission on file, and is not used in demonstrations to other prospects	Delivery lead; Sales head
C14	npm run mask:data -- --register-production is run once in the client's Production at go-live; every copy of production data used outside production is masked first and approved by the client's DPO	DevOps lead; client DPO

5. Evidence

The figures below are those of the release test of 03 October 2026. The Test Summary Report gives the results after the merges of 04 October 2026; condition C9 requires a green regression run on the release taken to the first client.

Area	Result on 03 October 2026
Backend regression suite	717 of 717 tests passed (72 test files)
Front-end tests	53 of 53 passed; lint without errors; production build compiles
End-to-end business cycle	371 of 371 steps passed on a fresh database: set-up, go-live migration, retail and corporate business, billing and collection, servicing, remittance, reconciliation, month-end close, reports and dashboards
Release test cases	497 cases; see the Test Summary Report version 1.1 for the status after re-test
Screen stability, 173 screens	No screen with a layout shift above 0.05; no visible loading indicator; no console or API error; no horizontal scroll at 1440 and 1280 pixels
Role-based access	Every role opens only its permitted screens; refused calls return 401 or 403
Security checks	No SQL built from user input; security headers present; sign-in lockout after 5 failed attempts; two-step verification; backend dependency audit with no vulnerability
API consistency	868 backend routes; no screen calls a route that does not exist
Documentation	Full package rebuilt on the iorta template; pack index lists every document by audience

6. Changes since the release test

The release test was run earlier on 03 October 2026. These changes followed it and are covered by the regression results above:

- Data privacy: consent capture, data subject request register with due dates, personal data export and anonymisation (Master > Data Privacy and the client Data privacy tab).
- E-mail attachments: policy schedule, debit note, official receipt and invoice e-mails.
- Approval notifications to the approver and to the requester.
- One place for each setting: currency and exchange rates, premium taxes and commission taxes have a single source; DST follows NIRC section 184 (PHP 0.50 on each PHP 4.00 or fraction).
- Duplicated screens consolidated: remittance approvals follow the Authority Matrix (Accounting up to PHP 1,000,000.00, Accounting Manager without limit); remittance delegation sits only in User Management; remittance schedules run as a scheduled job; unused master screens retired.
- Screen stability: no flicker, server-side paging on the large lists, one icon colour scheme, Prospects as a table, descriptive text removed from working screens.
- Defects from the user manual walk-through fixed: petty cash user lists, premium taxes on migrated policies, policy and voucher detail screens, vehicle photos, money formatting, incentive period.

Merged on 04 October 2026, after the release test:

- Philippine masters from the PSGC (regions, provinces, cities and municipalities, barangays), ZIP codes, banks, ID types, salutations, holidays and the IC insurer list.
- Side menu in sections, skeleton loading, Help panel (F1); My Work (My Items, My Team, My Tasks, Calendar).
- Product Configurator connected to the quotation flow: acceptance rules with refer, decline and loading and the authority to override, rating factors, document templates with merge fields, market mapping, governing template.
- Audit Trail screen; go-live data workbench (configuration and migration kits, errors workbook, reconciliation); environment comparison report; transaction reset; data masking tool; release pipeline (ci, deploy, rollback) for Dev, SIT, UAT, Pre-Prod and Production.
- AML/CFT: client onboarding before the first policy, juridical clients, signatories and beneficial owners, risk rating and EDD, screening lists and hits, covered and suspicious transaction alerts, cases and AMLC report files; Compliance Officer role.
- BIR: 0619-E, 1601-EQ, 1604-E, 2551Q, DAT files, EOPT sales invoices, CAS books pack, EIS connector; insurer overriding and contingent commission.
- Operations and accounting: cover notes, computed cancellations, post-dated cheques, instalment invoices, claim document checklist, claims settlements in

Accounting, motor repairs and letters of authority, accounts payable, fixed assets and depreciation.

- Distribution: lead assignment, distribution channels, dealer programmes, fleet schedules, marine open covers, facultative reinsurance, comparison reports, campaigns, Report Builder and BI extract.
- Integration framework: bank payment files, SMS and Viber, CTPL authentication and COC series, insurer API connectors.
- Branding: Theme and Branding, brand packs, branded documents, reports and e-mails, e-signatures mapped to documents.
- Being merged: IC and NPC compliance (licence register and payout block, fit and proper, insurer authority, IC annual statement and production report, complaints register, breach register, masking by role, field encryption). In progress: sales activity log, quotation covers and risk fields from the Product Configurator, supplier Form 2307, fixed asset disposal.

7. To take note of

ID	Item	Who needs to know
N1	The remittance schedule job (Master > Schedules) is delivered switched off. Switch it on only after the client has defined its remittance schedules	Delivery, Support
N2	Remittances above PHP 1,000,000.00 need an Accounting Manager. The limits are in the Authority Matrix and are set per client at configuration	Delivery, Sales (demos)
N3	Retired masters (Commission, Employee, Petty Cash and seven remittance tabs) were made inactive, not deleted. Their records remain readable	Support
N4	Designations for the standard roles are now part of the reference data. A user's designation must exist in the Designation master	Delivery, Support
N5	The October incentive batch in the demonstration data was calculated before the incentive period fix and still shows the earlier figure. Recalculate it before using it in a demonstration	Sales, Support
N6	Older coverage endorsements in demonstration data store the previous VAT, DST and LGT as zero. New endorsements are correct	Support
N7	The Railway test site deploys the brokerverse-platform branch automatically; it is a test site and must not hold client data	All
N8	Pull request 2 (brokerverse-platform) carries all of Release 1.0. Its "Deploy API to EC2" check fails for the reason in C1; the build and test checks pass	Development, DevOps
N9	The two INTERNAL documents with prices and negotiation limits (Negotiation Playbook, Price Book) and the Battlecard must not be sent to prospects	Sales
N10	Environment model decided by the product owner (04 October 2026): small and medium brokers have Dev, UAT and Production, with integration in Dev; large brokers have Dev, SIT, UAT and Production, with SIT and UAT separate; Pre-Prod is temporary for every size, created from a production backup for the go-live rehearsal and each major release, then removed	Sales, Delivery, DevOps, Support
N11	Hosting is priced per environment set, with Pre-Prod per month of use (Rate Card, pricing workbook, Hosting Agreement Annex A). On AWS the standing set is PHP 43,000.00 (Small), 69,000.00 (Medium), 143,000.00 (Large) and 256,000.00 (Enterprise) a month; hosting fees do not increase yearly	Sales, Finance
N12	Every connector is delivered in test mode (SMS, CTPL authentication, insurer API) or off (Viber, LTO feed, EIS); the bank file layouts are starter layouts to validate with each bank. Nothing leaves the system until a connector is switched to live with its credentials in the secret store	Delivery, Support, Sales (demos)
N13	Compliance checks are delivered as: referrer licence check block , insurer authority check warn , AML screening blocks issue, refunds and claim payments on an open hit, EDD required before issue to a High-risk client. Switch the insurer authority check to block only once the certificates are entered	Delivery, Support
N14	No screening list content is delivered; the client loads the lists it is entitled to use (UN and AMLC	Delivery, Sales

ID	Item	Who needs to know
	public lists; a PEP list under licence)	
N15	Implementation plans now cover four sizes: Small 8 weeks, Medium 12, Large 20 (16-week variant), Enterprise 26; the critical path runs through the client data for the configuration kit, configuration, SIT, UAT and the rehearsal (Dependency Map and Critical Path)	Sales, Delivery
N16	The Toyota Insurance Services brand pack is a client pack: not the default, not in the generic seed, applied only with the client's written permission (C13)	Sales, Delivery
N17	The masking tool refuses to run on the registered production database and on a database with the go-live lock unless --remark-copy re-marks a copy after its own checks; run --register-production once at each go-live (C14)	DevOps, Support
N18	PII_ENCRYPTION_KEY is a third application secret, different from JWT_SECRET and DATA_ENCRYPTION_KEY; a backup cannot be read without the key it was written with. Rotation keeps the previous key until the dry run reports nothing left (deploy/REFERENCE.md)	DevOps, Support
N19	There is no role deck for the Compliance Officer yet; training uses the user manual chapters (Training Plan 1.1)	Delivery
N20	The AMLC report file layout BV-AMLC-TXN 1.0 is a BrokerVerse layout; it is checked against the AMLC's current format with each client (C10)	Delivery, Product manager

8. To address before the first go-live

Besides conditions C1 to C14:

ID	Item	Owner	Target
A1	Fill the [to confirm] facts: 33 in the continuity plan, 28 in the security questionnaire, 4 in the release notes, 5 in the sales FAQ, 3 in the battlecard	Management, CTO	Before the first proposal that includes these documents
A2	Verify the market figures used in the commercials (competitor price ranges, broker rankings) before quoting them to a prospect	Sales head	Before the first proposal
A3	Add the sales contact e-mail and telephone to the one-page brochure and the brochure back cover	Marketing	Before distribution
A4	Decide on the October incentive recalculation in the demonstration data (N5)	Sales head	Before the next demonstration
A5	Re-test the three e-mail cases once SMTP is available (C2) and record the result in the test workbook	QA	During the first client's UAT
A6	Agree with the first client which registrations it holds (ATP or CAS, AMLC, NPC, IC licences) and record the others as dependencies with dates	Delivery lead	Mobilisation
A7	Obtain bank file specifications from the first client's banks and validate the starter layouts	Delivery lead	Integrations phase
A8	Add UAT scripts for the merged modules (onboarding and screening, AML alerts and CTR file, licence and authority checks, complaints, breach register, BIR returns and sales invoices, bank payment files, CTPL authentication, branded documents) to UAT_SCRIPTS.md	QA; delivery lead	Before the first client's UAT
A9	Prepare the key custody record template and the procedure for the escrow copy of production keys	DevOps lead	Before the first Production
A10	Prepare the go/no-go checklist items for registrations, partner certifications and their fallbacks (Dependency Map and Critical Path)	Delivery lead	Before the first go/no-go
A11	Rebuild the training environment with masked or sample data only, with the connectors in test mode	DevOps lead	Before the first training wave

9. To plan

ID	Item	Release
P1	Upgrade react-router to the major version that removes the moderate open-redirect advisory (BV-DEF-001), with a navigation regression test	Next minor release
P3	Server-side totals for the Payments summary cards and server paging for Expired and Expiring Policies	Next minor release
P4	Breadcrumbs and older custom-styled action buttons on the remaining master screens	Next minor release
P5	ISO 27001 readiness and an information security policy set for iorta TechNXT, needed for broker and auditor questionnaires	Within 12 months
P6	Product manager role and product council, versioning scheme and release calendar (OOTB Strategy and Playbook)	Next quarter
P7	Responsive layout for tablets; no mobile application commitment	Roadmap, indicative
P8	Reference client programme: first pilot, case study and reference call script	After the first go-live
P13	Complete the in-progress package: sales activity log, quotation covers and risk fields from the Product Configurator, supplier Form 2307, fixed asset disposal	Next minor release
P14	Role deck for the Compliance Officer (AML/CFT)	With P13
P15	Certified bank file layouts kept as a library once validated with banks at client sites	Ongoing
P16	AMLC report file in the AMLC's current electronic format, once confirmed with the first clients (N20)	After the first client's AMLC validation
P17	IC annual statement form set confirmed for the reporting year (compliance.ic_statement_form)	Before the first annual statement
P18	EIS connector certification with the BIR when the first client enrolls	When enrolled
P19	PEP list provider options to offer to clients (commercial screening provider through the provider API)	Next quarter
P20	Rehearsal of a key rotation and a masked refresh in a non-production environment, recorded as evidence for questionnaires	Before the first go-live

9.1 Delivered since the release test

Former ID	Item	Status on 04 October 2026
P2	Field-level encryption of personal identifiers (TIN, ID numbers, bank account numbers) (BV-DEF-003)	In the IC and NPC compliance package, being merged (PII_ENCRYPTION_KEY, condition C9)
P9	Data masking tool for production copies	Delivered: npm run mask:data, with --remark-copy and --register-production
P10	Release pipeline with tests before any deployment and an approval gate per environment	Delivered: ci.yml, deploy.yml, rollback.yml; GitHub settings to complete (C1)
P11	Comparison report between two environments	Delivered: compare-environments.js and Compare environments on the go-live data workbench
P12	One front-end build promoted through all	Delivered: /env-config.js per

Former ID	Item	Status on 04 October 2026
	environments, with runtime configuration	environment

10. Risks foreseen

Likelihood and impact are rated Low, Medium or High.

ID	Risk	Likelihood	Impact	Mitigation	Owner
R1	First production deployment slips because the EC2 pipeline is unreachable	High	Medium	Fix the network rule or key used by the pipeline; keep a documented manual deployment as fallback	DevOps lead
R2	A client finds a security issue in its own penetration test before ours	Medium	High	External penetration test before the first go-live (C4); fix High findings first	CTO
R3	Performance at a large broker's volume is not proven	Medium	High	Load test at the client's expected volume (C4); server paging is in place on the large lists	CTO
R4	Documents and the privacy export show iorta TechNXT as the company if configuration is incomplete	Medium	High	Configuration checklist item and UAT test on printed documents (C3)	Delivery lead
R5	Contract terms not reviewed by counsel lead to a dispute on liability, termination fees or escrow	Medium	High	Legal review before signature (C5, D1 to D7)	CEO
R6	Data migration quality at the client delays go-live	Medium	Medium	Mock loads, reconciliation of counts and totals and sign-off by Accounting, as in the Data Migration and Cutover Plan	Delivery lead
R7	Key person dependency in development and support	Medium	High	Production support handbook, technical reference, escrow, named back-ups in the continuity plan	CTO
R8	Regulatory change (IC circulars, BIR forms, tax rates) between releases	Medium	Medium	Rates and forms are configuration; regulatory watch owned by the product manager	Product manager
R9	Unverified market figures in sales material damage credibility	Medium	Medium	Verify before use (A2); battlecard tells sales not to quote them	Sales head
R10	Questionnaire answers with [to confirm] stall a procurement process	High	Medium	Close A1 and C6 before the first formal proposal	Management
R11	Scope growth during implementation through change requests	Medium	Medium	Fit-gap register, change request procedure and steering committee approval	Delivery lead
R12	Hosting cost or partner terms change after signature	Low	Medium	Hosting fees follow the pass-through clause of the Hosting Agreement	Finance
R13	A partner (bank, CTPL authentication provider, insurer) certifies its interface after go-live	High	Medium	Connectors in test mode from configuration; fallbacks recorded at go/no-go (C12)	Delivery lead
R14	A regulatory registration of the client (ATP or CAS, AMLC, NPC) is late and moves the go-live	Medium	High	Confirmed or started on the kick-off day; tracked as dependencies with their float	Delivery lead
R15	Screening incomplete at go-live because list licences are missing	Medium	High	UN and AMLC lists first; PEP licence started after the compliance workshop (C10)	Client compliance officer
R16	Loss of an encryption key makes backups unreadable	Low	High	Custody record, escrow copy under dual control, rotation procedure (C9)	DevOps lead

ID	Risk	Likelihood	Impact	Mitigation	Owner
R17	Personal data exposed in a non-production copy	Low	High	Masking before use, DPO approval, Pre-Prod removed after hypercare (C14)	DevOps lead
R18	Use of third-party marks without permission	Low	High	Client packs only with written permission (C13)	Sales head
R19	BIR or AMLC formats change or differ from the delivered layouts	Medium	Medium	Validation with the current BIR module and the AMLC portal at each client; formats are configuration or a minor release (C10, C11)	Product manager
R20	Small-broker plans have little float: an input late by a week moves the go-live	High	Medium	Kits at kick-off; weekly dependency review; escalation after 3 days (Dependency Map)	Delivery lead

11. Decisions needed

ID	Decision	Recommendation	Owner
D1	Which schedule prevails when two schedules of the contract conflict	The schedule that deals specifically with the subject	Legal counsel
D2	Whether the MSA confidentiality clause replaces the Mutual NDA or both apply	MSA replaces the NDA from signature; the NDA covers the pre-contract period	Legal counsel
D3	Escrow agent and its standard terms; the placeholder periods in the escrow draft	Choose the agent before the first perpetual licence	CEO
D4	Early termination fee: all or 50% of the remaining recurring fees	Decide before the first contract	CEO
D5	Late payment interest and who pays the documentary stamp tax on the contract	Decide before the first contract	CFO
D6	Client delay: licence fee due after 60 days of go-live delay, SOW milestones after 30 days	Align both to 60 days	CEO
D7	Restrictions clause: copy it into the Subscription Agreement instead of referring to the perpetual licence	Copy it in	Legal counsel
D8	Discount limits of 5%, 10% and 15% and the price floor	Confirm	CEO
D9	AMC calculated on the net licence fee	Confirm, as the contracts state	CEO
D10	Versioning scheme and release cadence proposed in the OOTB Strategy and Playbook	Approve	CTO
D11	Product manager role and product council	Approve	CEO
D12	Recalculate the October incentive batch in the demonstration data	Recalculate	Sales head
D13	Brochure back cover tagline: the template now reads "Insurance technology for the Philippines"	Confirm	Marketing
D14	Public site and contact details printed on sales material (www.iortatechnxt.com, sales e-mail, telephone)	Confirm and provide	Marketing
D15	Custody model of the production encryption keys (escrow copy under dual control with the client, or held by the hosting partner)	Dual control with the client, stated in the SOW	CTO with legal counsel
D16	Whether connector switch-on after go-live (partner certified late) is included without a change request	Included when the effort stays within the delivered connector (SOW, Special conditions)	Head of delivery
D17	Whether to resell or recommend a PEP list provider	Recommend, do not resell, until P19	CEO
D18	Default of the insurer authority check at go-live (warn or block)	Warn, block once every certificate is entered	Head of delivery
D19	Enterprise plan length: 26 weeks as the reference in proposals	Confirm	Head of delivery
D20	Approval process for client brand packs carrying third-party marks	Written permission on the engagement file before any use (C13)	Legal counsel

12. Sign-off

Role	Name	Decision	Date
Chief Executive Officer			
Chief Technology Officer			
Head of Sales			
Delivery Lead			
Support Lead			

13. Document Sign-Off

Serial Number	Description	Owner	Status
1	Conditions C1 to C14 of the chapter Recommendation; decisions D1 to D20	iorta TechNXT	Open

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+
COUNTRIES
Global Presence



8
GLOBAL OFFICES
Strategically Located



11+
MARKETS SERVED
Across Continents



100%
COMMITMENT
To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details