



OOTB Strategy and Playbook

iNXT BrokerVerse

Prepared by – **iorta TechNXT**

Version – **1.1**

Date – **04 October 2026**

TABLE OF CONTENTS

1. Document Control.....	4
2. Acronyms.....	5
3. Purpose and how to use this playbook.....	6
3.1 Purpose.....	6
3.2 Sources and assumptions.....	7
4. What OOTB means.....	8
4.1 Definition.....	8
4.2 The product at a glance.....	8
4.3 The product boundary.....	9
4.4 Standard integrations in OOTB.....	10
5. Target market and segments.....	11
5.1 The Philippine broker market.....	11
5.2 Segments.....	11
5.3 Buyers and triggers.....	11
5.4 Qualification.....	12
5.5 Positioning.....	12
6. The offer.....	13
6.1 Modules.....	13
6.2 Commercial models.....	13
6.3 Implementation fee.....	14
6.4 Hosting options.....	14
6.5 Packages.....	14
6.6 Optional services.....	15
7. Sales process.....	16
7.1 Stages, collateral and exit criteria.....	16
7.2 Rules for the sales team.....	17
7.3 Approval gates.....	17
7.4 Discount limits.....	17
7.5 Legal review triggers.....	18
8. Delivery model.....	19
8.1 Phases.....	19
8.2 Timelines by size.....	19
8.3 Team size by implementation.....	19
8.4 Data migration.....	20
8.5 Training.....	20
8.6 Acceptance.....	20

8.7 Hypercare.....	21
8.8 Delivery governance.....	21
9. Support model.....	22
9.1 Levels.....	22
9.2 Service levels.....	22
9.3 Release and patch policy.....	22
9.4 AMC and the subscription.....	23
9.5 Service management.....	23
10. Product lifecycle.....	24
10.1 Versioning.....	24
10.2 From change request to product feature.....	24
10.3 Roadmap themes.....	24
10.4 Development standards.....	25
11. Team and roles at iorta TechNXT.....	26
11.1 Roles by stage.....	26
11.2 Capacity.....	27
12. KPIs by function.....	28
12.1 Sales.....	28
12.2 Delivery.....	28
12.3 Support.....	28
12.4 Product and development.....	29
12.5 Finance and management.....	29
13. Governance.....	30
13.1 Internal forums.....	30
13.2 Client-facing forums.....	30
13.3 Document control.....	30
14. 30/60/90-day launch plan.....	31
14.1 Days 1 to 30: ready to sell.....	31
14.2 Days 31 to 60: first conversations.....	31
14.3 Days 61 to 90: first commitments.....	31
15. Risks.....	33
16. Decisions for the owner.....	34
17. Document Sign-Off.....	35

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
04 October 2026	1.1.3	iorta TechNXT Corp.	To be completed	To be completed	Version 1.1.3: Client brand packs: basis is the client's contract with iorta TechNXT (management decision of 04 October 2026). Version 1.1.2: optional services confirmed by management on 04 October 2026 (decisions 11 and 12 taken): module activation and connector go-live are standard optional services and the regulator and partner items are optional modules and partner services; package totals unchanged. Version 1.1.1: release figures aligned with the release verification of 04 October 2026 (product at a glance). Version 1.1: product at a glance, boundary, standard integrations, modules, optional services and roadmap updated for AML/CFT, the IC and NPC registers, BIR forms and EOPT, the integration framework, dealer programmes, branding, My Work and the Report Builder; new decisions on pricing of the new modules

2. Acronyms

Acronym / Symbol	Definition / Meaning
AM	Account manager
AMLC	Anti-Money Laundering Council
CTPL	Compulsory third party liability
EIS	Electronic Invoicing System
EOPT	Ease of Paying Taxes Act
LTO	Land Transportation Office
AMC	Annual Maintenance Contract
AML	Anti-money laundering
API	Application programming interface
ARR	Annual recurring revenue
BIR	Bureau of Internal Revenue
CAB	Change advisory board
CEO	Chief executive officer
CR	Change request
DPA	Data Processing Agreement
Dev	Development environment
DPO	Data protection officer
DSO	Days sales outstanding
eFPS	Electronic Filing and Payment System
IC	Insurance Commission
KPI	Key performance indicator
L1/L2/L3	Support levels 1, 2 and 3
LOB	Line of business
LoA	Letter of Award
MSA	Master Services Agreement
NDA	Non-disclosure agreement
NPC	National Privacy Commission
OOTB	Out of the box

PHP	Philippine peso
PM	Project manager
RACI	Responsible, Accountable, Consulted, Informed
RCA	Root-cause analysis
SaaS	Software as a service
SH	Sales head
Pre-Prod	Pre-production environment
SIT	System integration test
SLA	Service level agreement
SMS	Short message service
SOW	Statement of work
UAT	User acceptance testing
USD	United States dollar
VAT	Value-added tax

3. Purpose and how to use this playbook

3.1 Purpose

This playbook sets out how iorta TechNXT Corp. (**iorta TechNXT**) takes iNXT BrokerVerse OOTB to market in the Philippines and runs it as a product: what OOTB means, who we sell to, what we offer, how we sell, deliver and support it, how the product evolves, who does what, how we measure it and how we launch it in the next 90 days.

It is one document for five functions:

Function	Read first
Management	Chapters on OOTB, market, offer, governance, KPIs, launch plan and decisions
Sales and presales	Offer, sales process, approval gates
Delivery	Delivery model, team and roles
Development and product	Product boundary, product lifecycle
Support	Support model, handover from delivery

3.2 Sources and assumptions

The facts in this playbook come from the iorta TechNXT documentation package of 04 October 2026: the price book and Rate Card, the Commercial Proposal Note, the Negotiation Playbook, the contract pack, the Implementation Approach and Plan, the Data Migration and Cutover Plan, the Training Plan, the Production Support Approach and Standards, the Architecture, Infrastructure, Security and Privacy document, the Product Functionality document, the Test Summary Report and the sales collateral.

Where this playbook makes a recommendation or an assumption that is not stated in those documents, it is marked **Assumption** or **Proposed**. Targets marked Proposed are starting values for management to confirm.

All amounts are in PHP and exclude 12% VAT. USD figures are for reference only, at PHP 62.75 per USD (25 September 2026).

4. What OOTB means

4.1 Definition

iNXT BrokerVerse OOTB is the out-of-the-box version of the iNXT BrokerVerse insurance broking platform: one product line, the same code for every client, fitted to each broker by configuration and master data, not by code changes.

Five rules follow from that definition:

1. **Configure, do not customise.** A requirement is met by configuration, master data or a change in the broker's procedure. What cannot be met that way is a gap, recorded in the fit-gap register and handled as a change request.
2. **One code line.** There is no client-specific branch of the product. A change request is either merged into the product line, and then supported under the AMC or the subscription, or it is supported at day rates.
3. **Go-live first, changes after.** Approved change requests may be scheduled after go-live so that the OOTB go-live date holds.
4. **Data drives the timeline.** Most implementation effort sits with the broker's data. Requests for data go out in week 1.
5. **Priced as delivered.** The price list prices the product as delivered. Changes are priced at published day rates.

4.2 The product at a glance

Item	iNXT BrokerVerse OOTB, current build
Scope	Full broking cycle and broker accounting: prospects to renewals, billing to month-end close; BIR forms and returns with DAT files, EOPT sales invoices and the CAS books pack; AML/CFT programme; IC and NPC compliance registers; distribution (lead assignment, channels, dealer programmes, fleets, marine open covers, facultative placements, campaigns); integrations; My Work; Report Builder and BI extract; broker branding and e-signatures
Roles	8: System Administrator, Sales & Marketing, Processing Team, Operations, Claims, Accounting, Accounting Manager, Compliance Officer (AML/CFT)
Philippine masters	Regions, provinces, cities and municipalities, barangays (PSGC 2Q 2026), ZIP codes, banks, ID types, salutations, holidays, the IC list of insurers
Reports	Catalogue reports in Excel, CSV and PDF on the broker's letterhead, dashboards, the Report Builder over curated datasets, a nightly BI extract
APIs	1,356 documented API operations (OpenAPI file of the current build)
Scheduled jobs	35 jobs in Asia/Manila time, 14 delivered switched off
Connectors	SMS (Semaphore-style, Globe Labs-style, generic), Viber business messages, CTPL authentication and COC series, LTO feed, insurer API with a mapping per insurer, bank payment files (starter layouts for BDO, BPI, Metrobank, Landbank, UnionBank and a generic CSV), BIR EIS, AML screening provider; all delivered in test mode or switched off
Release test	Release 1.1 (release verification of 04 October 2026 on the merged release): 629 test cases (617 passed, 1 failed, 3 blocked, 8 not run); 1,113 automated backend tests and 175 front-end tests; a UAT cycle of 433 business steps and a go-live rehearsal of 52 checks. The Test Strategy, Test Plan and Test Summary Report give the detail
Technology	React 18 web application, Node.js 22 API, PostgreSQL 16 database

Item	iNXT BrokerVerse OOTB, current build
Documentation	User manual with a Help panel per screen (F1), role decks, reports book, data dictionary, technical reference, BRD, process flows, test strategy and plan, traceability matrix, dependency map, schedules and support runbooks
In progress	Sales activity log, quote wizard covers and risk fields from the Product Configurator, supplier BIR Form 2307 and fixed asset disposal, being completed for the next release

4.3 The product boundary

Layer	What it contains	Who pays	Who supports
Product	All delivered modules, screens, workflows, reports, printed documents, upload templates and the standard integrations and connectors	Licence fee or subscription	iorta TechNXT, under the AMC or the subscription
Configuration	Company, users and roles, insurers, products and tariff, commission, taxes, chart of accounts, posting rules, number series, approvals, schedules, e-mail and SMS texts, AML risk factors and rules, branding	Implementation fee	The broker's System Administrator, with L2 support
Optional modules and partner services	Workshops and set-up of the AML/CFT toolkit, the IC compliance registers and the BIR pack; going live with each SMS gateway, CTPL provider, insurer, bank or the BIR EIS; the validation and certification steps a regulator or a partner requires before first use (AMLC file validation, IC annual statement form alignment, EOPT invoicing review, CAS registration support, EIS enrolment, CTPL and LTO certification, insurer API onboarding, bank file certification, gateway activation, screening provider onboarding)	Optional service lines of the Rate Card, confirmed by management on 04 October 2026; the regulator's or partner's own fees are paid by the broker	iorta TechNXT; the partner certifies its own side
Change requests merged into the product line	Changes that iorta TechNXT decides to add to the product for all clients	Day rates, once, by the client who asked	iorta TechNXT, under the AMC or the subscription
Change requests not merged	Client-specific changes	Day rates	iorta TechNXT, at day rates after the 30-day warranty
Services	Implementation, data	Rate Annex	iorta TechNXT

Layer	What it contains	Who pays	Who supports
	migration, training, hosting, new integrations beyond the delivered connectors, extra environments, exit assistance		
Outside the offer	Regulatory filings (BIR, IC, AMLC, NPC), tax and legal advice, partner certifications, screening list subscriptions, hardware and networks, data cleansing	Not applicable	The broker and its partners

4.4 Standard integrations in OOTB

- Outgoing e-mail through the broker's SMTP mailbox.
- Bank statement files: formats for BDO, BPI and Metrobank and a generic layout; a new format is added in Master > Finance > Bank Statement Formats without code.
- Bank payment files (bulk credit, InstaPay, PESONet) with the bank's status file read back; starter layouts for BDO, BPI, Metrobank, Landbank and UnionBank and a generic CSV, each validated with the bank during onboarding.
- Insurer statement files in CSV or Excel, matched in Insurer Reconciliation with a column mapping per insurer.
- The integration framework: one outbox and inbox with retries, an attempt log and signed inbound messages, with the connectors SMS, Viber, CTPL authentication, LTO feed and insurer API.
- The BIR EIS connector for e-invoices (switched off until the broker is enrolled) and the BIR DAT files of the alphas.
- The AML screening provider connector, besides the screening lists the broker uploads.
- PayMongo and Dragonpay payment links.

Every connector is delivered in test mode or switched off. Going live needs the partner's contract, endpoint and credentials and the partner's acceptance of the interface: iorta TechNXT configures and tests its side, the partner certifies its own. Everything else (core banking, accounting packages, eFPS or eBIRForms e-filing, IC or AMLC portals, other payment gateways, a new kind of connector) is a change request or an optional integration.

5. Target market and segments

5.1 The Philippine broker market

The market is small and concentrated. The IC key data for 2024 (preliminary) shows about 67 licensed insurance brokers. A broker needs a minimum paid-up capital of PHP 20,000,000.00, or PHP 50,000,000.00 for an insurance and reinsurance broker. Three brokers earn more than PHP 2 billion each in commission, a handful earn between PHP 250 million and PHP 800 million, and most earn under PHP 100 million.

Non-life gross premiums written reached PHP 149.11 billion in 2025, spread across many insurers. A Philippine broker places with many insurers, so insurer set-up, remittance and reconciliation by insurer are core needs at every size.

5.2 Segments

Segment	Users (tier)	Typical profile (estimate)	IC 2024 position	Lead offer
Owner-managed broker	Small: 1 to 25	10 to 40 staff, one office or a few branches	Rank 30 and below	Subscription: Essentials or Standard
Established mid-size broker	Medium: 26 to 100	40 to 150 staff, several branches	Rank 10 to 30	Subscription: Standard; perpetual for a long horizon
National or multinational broker	Large: 101 to 300	150 to 400 staff, national or multinational	Rank 4 to 10	Perpetual: Ownership or Ownership Plus
Bank-affiliated or global broker	Enterprise: above 300	Over 400 staff	Top 3	Perpetual: Ownership Plus

Assumption: the first wins are most likely in the Small and Medium segments, where most brokers sit, buying cycles are shorter and local tax and BIR features matter most. Large and Enterprise brokers that are part of a global group may already run a group system; with them, lead with the Philippine accounting, BIR working papers and remittance features.

5.3 Buyers and triggers

Buyer	What matters to them
Owner, president or CEO	Cost against commission income, control, audit findings, growth without hiring
Finance head or Accounting Manager	Official receipts, remittance to insurers, bank and insurer reconciliation, month-end close, BIR working papers
Operations head	Quotation to policy turnaround, renewals, endorsements, claims follow-up
IT head	Hosting, data location, security, support, exit
Compliance officer and DPO	AML/CFT programme and AMLC reports, IC licences and complaints, Data Privacy Act and breach notification, audit trail, maker-checker, segregation of duties
Head of a captive agency or dealer channel	Dealer programmes, bank endorsement letters, fleets, lead assignment

Typical triggers (assumption): the end of a contract for the current system, a new BIR requirement (EOPT invoicing, e-invoicing), an AMLC or IC examination finding, a complaints-handling or breach-notification obligation, growth that the spreadsheets cannot carry, a new dealer or bank partnership, or a new licence.

5.4 Qualification

A prospect is qualified when the account manager can answer yes to each of these:

1. It holds or is applying for an IC certificate of authority as a non-life broker.
2. It has a named pain in broking, accounting or BIR reporting that the OOTB product addresses.
3. It accepts the OOTB principle: configuration first, changes as change requests.
4. A decision maker and a budget range are known; the budget fits the tier price at list.
5. A target date exists, or one can be set from a business event.

5.5 Positioning

iNXT BrokerVerse OOTB at USD 32 to 51 per user per month sits at about 29% of the median price of the global broker systems found (USD 175), which are not localised for Philippine taxes, BIR returns, EOPT invoicing, AMLC reporting or the IC registers, and at about the per-user price of a generic CRM at its top edition, while including placement, remittance, accounting, reconciliation and BIR working papers. The message is a localised, full broking and accounting platform priced for a market where most brokers earn under PHP 100 million in commission.

6. The offer

6.1 Modules

All delivered modules are included in every package, with no module priced as an add-on: dashboards and My Work; prospects and clients with client onboarding; lead assignment, distribution channels, dealer programmes, fleets, marine open covers, comparison reports and campaigns; Quick Quote and Compare Insurers; motor quotation and customer approval; request for quotation and placement; cover notes; policy issuance and servicing; endorsements and computed cancellations; claims with the document checklist, motor repairs and settlements; renewals; billing, instalment invoices, post-dated cheques, payments and official receipts; collections and credit control; disbursement, accounts payable, bank payment files and petty cash; remittance to insurers and direct bill; commission, referrers and overriding commission from insurers; incentives; general ledger and journals; fixed assets; period end; bank reconciliation; insurer reconciliation; BIR forms and returns (2307, 0619-E, 1601-EQ, 1604-E, 2551Q, VAT Summary, SAWT, QAP, SLSP, DAT files), EOPT sales invoices, the EIS connector and the CAS books pack; the AML/CFT toolkit; the IC and NPC compliance registers; reinsurance and facultative placements; Product Configurator; reports, Report Builder and BI extract; notifications, e-mail, SMS and the integration connectors; data privacy; branding and e-signatures; administration, security, the go-live data workbench and configuration.

The effort to activate the regulatory modules and to take each connector live with its partner is not in the base implementation fee, which was sized before these modules. It is priced as optional service lines of the Rate Card, confirmed by management on 04 October 2026 as add-on items that leave every package total unchanged: activation of the AML/CFT toolkit (PHP 130,000.00), of the IC compliance registers (PHP 100,000.00) and of the BIR pack (PHP 130,000.00), go-live of each connector (PHP 80,000.00), set-up of each dealer programme (PHP 50,000.00) and of a client brand pack (PHP 30,000.00). The same decision made the regulator and partner items optional modules and partner services at man-days times the blended rate: AMLC reporting file validation and portal test (3 man-days, PHP 50,000.00), IC annual statement form alignment (3, PHP 50,000.00), EOPT invoicing review with the broker's tax adviser (2, PHP 30,000.00), BIR CAS registration support (4, PHP 60,000.00), BIR EIS enrolment and certification (5, PHP 80,000.00), CTPL authentication and LTO interface certification (4, PHP 60,000.00), insurer API onboarding per insurer (3, PHP 50,000.00), bank payment file certification per bank (2, PHP 30,000.00), SMS or Viber gateway activation (1, PHP 20,000.00) and screening list provider onboarding (2, PHP 30,000.00). The regulator's or partner's own fees are not included.

6.2 Commercial models

Item	Perpetual licence with AMC	Subscription
Software price	Per named user, one-time, graduated slabs: PHP 90,000.00, 78,000.00, 66,000.00, 54,000.00	Per named user per month, graduated slabs: PHP 3,200.00, 2,800.00, 2,400.00, 2,000.00
Minimum	None	Minimum billable users: 10, 26, 101, 301; minimum term 12 months
Implementation	Implementation fee by size and lines of business	Onboarding fee equal to the implementation fee

Item	Perpetual licence with AMC	Subscription
Support	12-month warranty, then AMC at 22% of the licence fee a year, plus 5% a year	Included in the Monthly Fee, plus 5% a year
Payment	Licence 100% on go-live; implementation 40/40/20	Monthly in advance from go-live; onboarding 40/40/20
Best for	A horizon of four years or more; capital budget	Lower Year 1 cash; no capital approval
Optional escrow	Yes	No

Subscription costs less in cash for the first three years; for the reference user counts its cumulative cost passes the perpetual model in Year 4. Perpetual costs 13% to 18% less over five years.

6.3 Implementation fee

Size	Base man-days	Lines of business included	Training days included	Fee (PHP)	Duration to hypercare exit
Small	70	5	4	1,130,000.00	8 weeks
Medium	130	8	6	2,090,000.00	12 weeks
Large	230	12	10	3,700,000.00	16 to 20 weeks
Enterprise	360	16	15	5,800,000.00	20 weeks or more

Each line of business above the included number adds 6 man-days at the blended rate of PHP 16,100.00.

6.4 Hosting options

Option	Data location	Small	Medium	Large	Enterprise
Hosted by the broker (cloud account or data centre)	Broker's choice	No fee	No fee	No fee	No fee
iorta TechNXT on AWS (ap-southeast-1)	Singapore	43,000.00	69,000.00	143,000.00	256,000.00
iorta TechNXT on Azure (Southeast Asia)	Singapore	46,000.00	73,000.00	150,000.00	269,000.00
iorta TechNXT with a local partner	Philippines	42,000.00	67,000.00	135,000.00	242,000.00
Pre-Prod on AWS, per month of use	Singapore	21,000.00	47,000.00	86,000.00	169,000.00

Per month, the standing environment set of the size: Dev, UAT and Production for Small and Medium brokers (integration in Dev, then UAT, then Production); Dev, SIT, UAT and Production with high availability for Large and Enterprise brokers. Pre-Prod is temporary for every size: created from a production backup (masked when used by people without production access) for the go-live rehearsal and each major release, then removed, and billed per month of use. Hosting fees do not increase yearly (pass-through clause). Hosting in Singapore is a transfer of personal data outside the Philippines that the broker documents under the Data Privacy Act. Hosting is always quoted separately so the software price stays comparable.

6.5 Packages

Package	Model	Hosting	Support	Small, Year 1 (PHP)	Medium, Year 1 (PHP)
Essentials	Subscription	By the broker	Standard	1,706,000.00	4,226,000.00
Standard	Subscription	AWS Singapore	Standard	2,264,000.00	5,148,000.00
Ownership	Perpetual	AWS Singapore	Standard	3,038,000.00	7,992,000.00

Package	Model	Hosting	Support	Small, Year 1 (PHP)	Medium, Year 1 (PHP)
	with AMC				
Ownership Plus	Perpetual with AMC	Local partner, Philippines	Standard and 24x7 Severity 1	3,564,000.00	8,744,000.00

Year 1 at list for the reference users (Small 15 users and 5 lines of business; Medium 60 users and 8 lines), including 2 months of Pre-Prod for hosted packages. The Rate Card gives all four sizes and the 5-year totals.

6.6 Optional services

Additional environments (PHP 100,000.00 set-up, PHP 11,000.00 a month hosted), training beyond the included days (PHP 30,000.00 per trainer day), data migration beyond the standard templates (PHP 240,000.00 per legacy source), new integrations beyond the delivered connectors (standard PHP 320,000.00, complex PHP 720,000.00), the optional modules and partner services confirmed on 04 October 2026 (go-live of a delivered connector with one partner PHP 80,000.00 per connector; activation of the AML/CFT toolkit, the IC compliance registers or the BIR pack PHP 130,000.00, PHP 100,000.00 and PHP 130,000.00; set-up of a dealer programme PHP 50,000.00 per programme; client brand pack PHP 30,000.00; AMLC file validation and portal test PHP 50,000.00; IC annual statement form alignment PHP 50,000.00; EOPT invoicing review PHP 30,000.00; BIR CAS registration support PHP 60,000.00; BIR EIS enrolment and certification PHP 80,000.00; CTPL and LTO certification PHP 60,000.00; insurer API onboarding PHP 50,000.00 per insurer; bank payment file certification PHP 30,000.00 per bank; SMS or Viber gateway activation PHP 20,000.00; screening list provider onboarding PHP 30,000.00; regulator and partner fees not included), additional line of business after go-live (PHP 100,000.00), new report or document template (typical PHP 60,000.00), on-site days (PHP 20,000.00), 24x7 Severity 1 support (Small PHP 240,000.00 to Enterprise PHP 1,500,000.00 a year), change requests at day rates (business analyst PHP 18,000.00, developer PHP 16,000.00, QA engineer PHP 12,000.00, project manager PHP 22,000.00, blended PHP 16,100.00). The Service Catalogue and Rate Annex holds the full list.

7. Sales process

7.1 Stages, collateral and exit criteria

#	Stage	Collateral to use	Exit criterion	Owner
1	Target and first contact	One-page and two-page brochures; prospect e-mails (cold introduction small or large broker, compliance-led introduction, follow-ups 1 and 2, LinkedIn note, event invitation)	Meeting agreed	Account manager
2	First meeting and qualification	Client Presentation; pre-meeting agenda and thank-you e-mails; discovery questions of the Demo Script; FAQ and Objection Handling	Qualified against the five criteria	Account manager
3	Demonstration	Demo Script (60 or 30 minutes, with the optional segments the prospect asks for) on the demo environment with the UAT data set; demo invitation and follow-up e-mails; Mutual NDA if own data is shown	Workshop agreed	Account manager and solution consultant
4	Discovery workshop and sizing	Product Functionality document; Regulatory Compliance Matrix; Implementation Approach and Plan; ROI Calculator when finance asks; Architecture document for IT	Size, users, lines of business, hosting and model agreed	Solution consultant
5	Proposal	Rate Card; Quick Quote at list with the Validity and Terms sheet; proposal cover e-mail within 5 working days of the workshop; ROI result	Proposal sent	Account manager
6	Negotiation	Negotiation Playbook (internal only); negotiation follow-up e-mail; FAQ and Objection Handling	Price and terms agreed within the approval limits	Account manager, sales head
7	Award	Letter of Award or Proposal Acceptance form	Award received	Account manager
8	Contract	Contract Pack Index and Cover Letter; MSA, Order Form and schedules for the model; contract dispatch e-mail	Contract set signed	Account manager, legal counsel
9	Hand-off to delivery	Welcome e-mail within 2 working days of signing; signed deal file; kick-off date	Kick-off held	Account manager, head of delivery
10	Reference and expansion	Referral request e-mail after go-live and a stable first month-end close	Reference agreed; added users or options	Account manager

The e-mail sequence and timings are in the Prospect E-mail Templates: follow-up 1 on day 4 to 5, follow-up 2 on day 10 to 12 then a 60-day pause, re-engagement 60 to 90 days after a prospect goes quiet.

7.2 Rules for the sales team

- Start at list price. Show the list price in every presentation and the first quotation. Send the quotation within 2 business days of the meeting.
- Trade, do not give. Every concession is exchanged for term, cash timing, a reference, scope or a signing date. Move scope before price.
- Protect the recurring line. The AMC rate (22%) and the yearly escalation (5%) are not discounted.
- Disclose the known limits of the OOTB release when the topic comes up (FAQ, Known limits of the OOTB version).
- Never demonstrate on a production system or with a prospect's real client data.
- The client copy of the prices is the Rate Card. The price book, the floor prices and the Negotiation Playbook are never sent.

7.3 Approval gates

Gate	When	Approver	Evidence
G1: qualification	Before a demonstration	Account manager; sales head for Large and Enterprise (Proposed)	Qualification criteria met
G2: pricing	Before the quotation with any discount leaves iorta TechNXT	By the highest discount on any component (table below)	Quick Quote, reason, levers, written approval in the deal file
G3: delivery capacity	Before the proposal states a go-live date (Proposed)	Head of delivery	Size, dates and team confirmed
G4: legal review	Before the contract set is sent, when a legal trigger applies	Legal counsel; CEO where the playbook says so	Redline and approval
G5: signature	Before signing	Authorised signatory	Completed sales and legal checklists of the Contract Pack Index

7.4 Discount limits

Component	Account manager	Sales head	CEO	Floor
Perpetual licence fee	5%	10%	15%	85% of list
Subscription per user per month	5%	10%	15%	85% of list
Implementation or onboarding fee	5%	10%	15%	85% of list
One-time optional services and 24x7 support	5%	10%	15%	85% of list
Hosting per month	0%	5%	10%	90% of list
Change requests and day rates	0%	5%	10%	90% of list
AMC rate (22%) and yearly escalation (5%)	Not discounted	Not discounted	Not discounted	22% and 5%

Levers (longer term, upfront payment, reference customer, case study, signing date, onboarding reduction) count toward the limit. No more than three levers on one deal without the sales head.

7.5 Legal review triggers

Legal counsel reviews before release when the deal changes: the limitation of liability or the data protection cap; payment term beyond 30 days; suspension terms; auto-renewal; service credits; governing law or venue; adds source code escrow; uses the client's own contract paper; or adds an early termination right. The platform IP position is not negotiable.

8. Delivery model

8.1 Phases

#	Phase	What happens
1	Mobilisation	Kick-off, team and governance, plan confirmed, data requests issued, environments ordered
2	Discovery and fit-gap	Walk-through of each process on the delivered system; configuration decisions; fit-gap register
3	Environment set-up	Environment set of the broker size (Dev, UAT and Production; SIT as well for a large broker), e-mail account, backups, monitoring
4	Configuration	Masters, products and rates, numbering, chart of accounts, posting rules, approvals, security
5	Data migration	Extraction by the broker, mapping to the templates, mock loads, reconciliation
6	Integrations	E-mail, bank statement files, payment gateway
7	Training	Train-the-trainer for key users, then end-user training per role
8	System integration test	End-to-end runs across roles with the configured data
9	User acceptance test	Key users run the UAT scripts with the broker's own data
10	Cutover	Final extract, final loads, reconciliation, go/no-go
11	Go-live	First day of transactions in iNXT BrokerVerse
12	Hypercare	Close support until the first month-end close is done

8.2 Timelines by size

Milestone	Small (8 weeks)	Medium (12 weeks)	Large (20-week plan)
Kick-off	Week 1	Week 1	Week 1
Configuration workbook and fit-gap register signed	Week 2	Week 3	Week 5
Mock load 1 reconciled	Week 3	Week 5	Week 7
SIT exit report	Week 4	Week 7	Week 11
UAT sign-off and go decision	Week 6	Week 9	Weeks 13 to 14
Go-live	Week 7	Week 10	Week 15
Hypercare exit and handover	Week 8	Week 12	Week 20

A Large broker with a simple product mix can follow a 16-week variant with go-live at the start of week 13. Enterprise plans are set at mobilisation (20 weeks or more).

8.3 Team size by implementation

The average team size below is derived from the base man-days and the duration.

Assumption: the actual mix is set by the head of delivery at mobilisation.

Size	Base man-days	Weeks	Average full-time equivalents	Typical team (Proposed)
Small	70	8	About 1.8	Project manager (part time), one functional consultant, technical and DevOps lead (part time)
Medium	130	12	About 2.2	Project manager (part time), two functional consultants, migration lead, technical and DevOps lead (part time)
Large	230	16 to 20	About 2.3 to 2.9	Project manager, two or three functional consultants, migration lead, technical and DevOps lead
Enterprise	360	20 or more	About 3.6 or less	Project manager, three functional consultants, migration lead, technical and

Size	Base man-days	Weeks	Average full-time equivalents	Typical team (Proposed)
				DevOps lead, head of delivery in the steering committee

8.4 Data migration

- Templates only: every load uses the delivered upload templates. The broker owns, extracts, cleanses and signs off its data; iorta TechNXT advises on mapping, runs the loads with the broker and reports the results.
- Open positions, not history: in-force policies, open receivables, the trial balance and masters at the go-live date. Closed history stays in the old system, kept read-only.
- Mock loads: two for Small followed by the cutover rehearsal, three for Medium, four for Large (the last one is the cutover rehearsal). The rehearsal runs in a temporary Pre-Prod created from a production backup. Exit criteria rise from "all files load" to "all control figures reconcile and UAT on migrated data passes".
- Go/no-go: UAT signed with no open severity 1 or 2 defect; final load reconciled exactly or differences accepted in writing by the Accounting Manager; users trained; cutover checklist done; hypercare team ready; rollback plan confirmed. Rollback is planned up to the end of the first business week; after that, fix forward.

8.5 Training

Role-based train-the-trainer: iorta TechNXT trains one key user per team (two for teams of more than 15 users), who then train their teams with iorta TechNXT present at the first sessions. At least two thirds of each session is hands-on. Every user passes a practical assessment before receiving production access; key users need at least 90%. End-user training runs in the two weeks before go-live.

8.6 Acceptance

Every phase ends with named deliverables and written acceptance. The Client reviews within 5 Business Days; a deliverable is deemed accepted if no written objection arrives in that time, or if the Client uses it in production. Severity 3 and 4 defects alone do not block acceptance. Three certificates mark the money and service milestones:

Certificate	Effect
UAT Sign-off Certificate	Second 40% of the implementation or onboarding fee; condition for the go decision
Go-live Acceptance Certificate	Final 20%; perpetual licence fee; subscription Monthly Fee starts; Warranty Period starts
Hypercare Exit and Handover to Support Certificate	Production support under the Support Agreement takes over

8.7 Hypercare

The project team stays with the broker after go-live: daily check-ins in the first week, then weekly. Hypercare covers the first month-end close (bank reconciliation, remittance, Month-End Close run, BIR reports). Default length: 2 weeks (Small), 3 weeks (Medium), 4 to 6 weeks (Large). If the first close falls later, hypercare extends at no charge. Exit requires no open P1 or P2, the first close approved, known errors documented, environment and configuration baselines recorded, contacts agreed, L1 trained on tickets, monitoring live and a first restore test passed.

8.8 Delivery governance

A steering committee (broker sponsor as chair, broker project manager, Accounting Manager and a business head; iorta TechNXT account manager and project manager) meets every two weeks and at each go/no-go. A weekly status meeting reviews progress, the RAID log and decisions needed. Escalation runs from the project managers to the steering committee, then to the dispute steps of the MSA.

9. Support model

9.1 Levels

Level	Who	Scope
L1	Broker super users (one trained key user per team) and the broker's System Administrator	How-to questions; users, roles and password resets; settings and master data; logging tickets with evidence
L2	iorta TechNXT application support	Triage, reproduction, analysis, configuration and data corrections under change control, workarounds, known-error records, release coordination
L3	iorta TechNXT engineering and DevOps	Code defects, database scripts, performance, infrastructure where iorta TechNXT hosts, security incidents, RCA, fixes and releases

Only named L1 contacts of the broker (up to 5) raise tickets, through one service desk: a portal or mailbox for all tickets and a telephone line for P1.

9.2 Service levels

Standard support runs 08:00 to 18:00 PHT, Monday to Friday, except Philippine regular holidays. The 24x7 Severity 1 option adds round-the-clock response to P1 incidents reported by telephone.

Severity	First response	Updates	Restore or workaround	Permanent fix
P1 Critical	30 minutes	Every hour	4 service hours	RCA in 5 Business Days; next emergency or planned release
P2 High	2 service hours	Every 4 service hours	2 Business Days	Next planned release
P3 Medium	1 Business Day	Every 3 Business Days	5 Business Days	Planned release as agreed
P4 Low	2 Business Days	Weekly	Not applicable	Planned, or a change request

Service credits apply for missed P1 and P2 restore targets and for response and restore SLA below 95% and 90%, capped at 10% of the monthly fee of the affected service. Hosting availability target: 99.5% in service hours.

9.3 Release and patch policy

Item	Policy
Planned release	Monthly, when there are fixes or changes; release notes at least 10 Business Days before deployment to UAT
Emergency release	For a P1 or a security issue, approved by the support manager and the broker's IT head
Testing	Installed in Dev, then SIT for a large broker, then UAT; the broker runs the UAT scripts that cover the change; iorta TechNXT runs the regression set; a major release is also rehearsed in a temporary Pre-Prod
Deployment	In the maintenance window (default Saturday 20:00 to Sunday 06:00 PHT), announced at least 5 business days ahead; database snapshot before; smoke test after
Rollback	Previous image and front-end build; migrations only add, so the previous version runs on the newer schema
Supported versions	The current release and the two previous planned releases
Patching	Runtime and dependency advisories reviewed monthly; critical fixes

Item	Policy
	as an emergency release; container base image at least quarterly; operating system and database patches monthly critical security patches within 14 days and high within 30 days where iorta TechNXT hosts

9.4 AMC and the subscription

For a perpetual licence, the first 12 months from go-live are the Warranty Period with support at no charge; the AMC starts in Year 2 at 22% of the licence fee a year, invoiced yearly in advance and increasing 5% at each anniversary. A lapsed AMC is reinstated by paying the lapsed fees plus a reinstatement fee. For a subscription, the same support is included in the Monthly Fee. In both, the AMC or subscription covers corrections, updates of the OOTB version, regulatory form updates released for all customers, security patches and standard support.

9.5 Service management

- Monthly service report by the 10th Business Day and a monthly service review with the broker's IT head and System Administrator; a yearly review agrees improvements and the release plan.
- Problem records for every P1, for P2s with unknown cause and for causes behind three or more incidents a month.
- A knowledge base shared with L1 contacts, reviewed at each release and at least twice a year.
- Backup verification daily, restore tests quarterly, a tabletop DR exercise yearly and a full recovery every two years where iorta TechNXT hosts.

10. Product lifecycle

10.1 Versioning

The release in production is identified by its release tag and the commit shown by `GET /api/version`. **Proposed:** name releases by year and sequence, with three levels:

Level	Content	Cadence (Proposed)	Example
Major release	New modules, merged change requests, regulatory changes, migrations	Twice a year	2027.1
Planned (minor) release	Fixes, small merged changes, regulatory form updates	Monthly, when there is content	2027.1.3
Emergency release	P1 fix or security patch	As needed	2027.1.3-e1

A major release triggers an updated source code escrow deposit for clients with escrow. Supported versions follow the AMC: the current release and the two previous planned releases.

10.2 From change request to product feature

1. **Request.** The client raises a change request; iorta TechNXT logs it within 2 Business Days.
2. **Impact assessment.** iorta TechNXT states in Part B of the Change Request Form whether the need can be met by configuration, and whether the change will be merged into the product line (Yes, No, To be decided).
3. **Product decision.** The product council (below) decides the merge for every Medium and Large change request and for any Small one that more than one client has asked for. Criteria: number of clients and prospects asking; regulatory driver; fit with the roadmap; effect on configuration rather than code; support cost of not merging.
4. **Build once.** A merged change is built in the product line as configurable behaviour (a setting, a template or a master), not as a client-specific branch, and released in a planned release.
5. **Price.** The requesting client pays the change request price once. The feature then becomes part of the product for all clients under the AMC or the subscription.
6. **Not merged.** A client-specific change is supported at day rates after its 30-day warranty and is not covered by the AMC.

Proposed: iorta TechNXT may offer a reduced change request price when a change is merged and judged useful to most clients. This is a commercial decision for the CEO, counted against the discount limits.

10.3 Roadmap themes

The themes below come from the known limits and the "outside OOTB" list of the current release. They are candidates, not commitments; no dates are promised to clients until the product council approves a release plan.

Theme	Current release	Candidate direction
Partner certification	Connectors delivered for SMS, CTPL, LTO, insurers, banks, BIR EIS and screening, in test mode	A list of partners whose interface was accepted, kept per release, so the next client goes live faster
BIR eFPS and eBIRForms	Returns, alphalists and DAT files prepared and reconciled; the broker validates and files	Follow the BIR formats each year under the AMC; e-filing only if the BIR offers an interface
IC report formats	IC annual statement schedules and production report as working papers (compliance package)	Track the IC form set each year; confirm the account mapping per client chart
AMLC reporting	Report files in the BV-AMLC-TXN 1.0 layout, confirmed by the compliance officer	Align the file with the AMLC's current guidelines once confirmed with a first client
Mobile	Web application for desktop and laptop browsers; mobile layouts not tested	Responsive layouts for key screens first; a mobile application only if demand is shown
In progress	Sales activity log, quote wizard from the Product Configurator, supplier 2307, fixed asset disposal	Complete and release in the next planned release
Security and usability	Session in local storage; two-step enrolment without QR code; moderate advisory on a front-end library; no screen for report schedules; some masters without an Upload button; Filipino screens not available	httpOnly cookie session; QR code enrolment; library upgrade; schedule screen; Upload buttons; translation file
Capacity	No load test run yet	Load test on a production-sized environment before the first Large go-live

10.4 Development standards

Code changes follow the code fix standards of the Production Support Approach and Standards: branching and review, rules for the change, unit and business-rule tests, and the regression set before each release. Each release is checked against the regression tests (634 business-rule tests in the tested release) and the role-based screen check.

11. Team and roles at iorta TechNXT

11.1 Roles by stage

Role	Sell	Contract	Deliver	Support	Product
CEO	Approves discounts up to 15%; key accounts	Signs; approves liability and credit changes with legal counsel	Escalation	Escalation	Chairs the product council (Proposed)
Sales head	Pipeline; approves up to 10%	Approves payment term up to 45 days, auto-renewal changes, escrow			Market input
Account manager	Prospecting, meetings, demos, proposals; approves up to 5%	Prepares the contract set; deal file	Steering committee member	Commercial owner; renewals; referrals	Client requests
Solution consultant	Demos, discovery workshops, sizing	Scope inputs to the SOW	Can join the project as functional consultant (Proposed)		Fit-gap patterns
Legal counsel		Reviews the triggers; owns the templates	Change Request and certificate disputes		
Finance	Credit check (Proposed)	Tax treatment, withholding	Milestone invoicing	AMC, subscription and hosting billing; collections	
Head of delivery	Capacity gate G3	Dates in the Order Form	Delivery quality and resources; approves Medium CRs	Escalation	Delivery feedback
Project manager			Plan, RAID log, status, steering committee papers	Handover	
Functional consultants			Discovery, configuration, mapping, SIT, train-the-trainer, UAT support	L2 back-up during hypercare	
Migration lead			Mapping, loads, reconciliation, cutover runbook		
Technical and DevOps lead	Hosting answers in presales	Hosting option and sizing	Environments, e-mail, payment gateway, backups, monitoring, cutover	L3 infrastructure, backups, DR drills	Platform operations
Support manager			Hypercare exit	Service desk, SLA, CAB, monthly service report	Problem trends
L2 application support				Triage, analysis, configuration and data corrections	Known errors
L3 engineering			Change requests	Code defects, RCA, fixes, releases	Product development
Product manager (Proposed)	Roadmap briefings			Release planning	Roadmap, merge decisions, release notes
Data protection	NDA and privacy	DPA	Data migration privacy	Breach handling; certificates of	Privacy by design

Role	Sell	Contract	Deliver	Support	Product
officer	questions			deletion	

11.2 Capacity

Assumption: with the man-days of the price book, one delivery pod (project manager, two functional consultants, migration lead and a shared technical and DevOps lead) can carry one Medium project, or two Small projects, at a time. The head of delivery uses gate G3 to keep the sales pipeline within the delivery capacity.

12. KPIs by function

Targets marked Proposed are starting values for management to confirm at the first quarterly business review.

12.1 Sales

KPI	Definition	Target
Qualified pipeline	Value of qualified opportunities at list, 5-year view	3 times the yearly booking target (Proposed)
Win rate	Won / (won + lost) qualified opportunities	25% (Proposed)
Quotation speed	Quotations sent within 2 business days of the meeting	100%
Proposal speed	Proposals sent within 5 working days of the workshop	100%
Average discount	Weighted discount off list, by component	Below 5% (Proposed)
Recurring share	Recurring fees (subscription, AMC, hosting) / 5-year contract value	Tracked
Sales cycle	Days from first meeting to signature	Tracked by segment

12.2 Delivery

KPI	Definition	Target
Go-live on plan	Go-lives on the baselined date or within 2 weeks	80% (Proposed)
Effort variance	Actual man-days / planned man-days, by project	Within 10% (Proposed)
Reconciliation at cutover	Control figures agree exactly or differences accepted in writing	100%
UAT first pass	UAT scripts passed in the first cycle	85% (Proposed)
Hypercare exit on plan	Exit by the planned week, or by the first month-end close	90% (Proposed)
Milestone billing	Milestones invoiced within 5 Business Days of the certificate	100% (Proposed)
Client satisfaction at hypercare exit	Survey score	8 out of 10 (Proposed)

12.3 Support

KPI	Definition	Target
Response SLA	Tickets responded to within target / tickets	95%
Restore SLA	Tickets restored within target / tickets	90% (P1: 100%)
Availability (iorta TechNXT hosts)	Available minutes in service hours / minutes in service hours	99.5%
Reopen rate	Tickets reopened / tickets resolved	Below 5%
Backlog age	Open P3 tickets older than 30 days	0
RCA on time	P1 RCA reports within 5 Business Days	100%
Change success	Changes without rollback or incident / changes	95%
Backup tests	Planned restore tests done and passed	100%

12.4 Product and development

KPI	Definition	Target
Release on schedule	Planned releases delivered in the announced window	90% (Proposed)
Regression pass	Business-rule tests passing at release	100%
Escaped defects	P1 and P2 incidents caused by a release, per release	0 P1 (Proposed)
Merge ratio	Change requests merged into the product / change requests delivered	Tracked; rising (Proposed)
Security advisories	Critical advisories fixed in an emergency release; high in the next release	Critical within 14 days, high within 30 days
Release test status	Failed, blocked and not-run cases of the release test closed	All closed before the next major release (Proposed)

12.5 Finance and management

KPI	Definition	Target
Bookings	Contract value signed, at list and at the quoted price	Set yearly by the CEO
ARR	Subscription, AMC, hosting and 24x7 support, annualised	Set yearly by the CEO
AMC and subscription renewal	Renewals / renewals due	95% (Proposed)
DSO	Average days from invoice to payment	45 days or less (Proposed)
Reference customers	Live clients willing to take reference calls	2 by the end of the first year (Proposed)

13. Governance

13.1 Internal forums

Forum	Members	Frequency	Decides
Pipeline review	Sales head, account managers, solution consultants	Weekly	Qualification, next steps, forecast
Deal desk (Proposed)	Sales head, head of delivery, finance; legal counsel when triggered	As needed, within 2 business days of a request	Pricing gate G2, capacity gate G3, legal gate G4
Delivery portfolio review	Head of delivery, project managers	Weekly	Status, risks, resources across projects
CAB	Support manager with each client's change owner	Weekly, and as needed for emergencies	Normal and emergency changes in production
Product council (Proposed)	CEO (chair), product manager, head of delivery, support manager, engineering lead, sales head	Monthly	Merge decisions, roadmap, release plan
Quarterly business review	CEO and function heads	Quarterly	KPIs, targets, investments, price book changes
Price book review	CEO, sales head, finance	Yearly	Exchange rate, cloud prices, day rates, IC ranking inputs

13.2 Client-facing forums

Forum	Frequency	Source
Project steering committee	Every two weeks and at each go/no-go	Implementation SOW
Weekly status meeting	Weekly during the project	Implementation SOW
Monthly service review	Monthly after handover	Support Agreement
Yearly review	Yearly	Support Agreement
Tabletop DR exercise	Yearly, where iorta TechNXT hosts	Hosting Agreement

13.3 Document control

The contract templates, price book, rate card and sales collateral are controlled documents. Prices are changed only by rebuilding the price book from the pricing workbook. Contract templates are changed only with legal counsel. The Contract Pack Index lists the current set.

14. 30/60/90-day launch plan

The plan starts on the date management approves this playbook (Day 1). Owners are roles; targets are Proposed.

14.1 Days 1 to 30: ready to sell

#	Action	Owner
1	Approve this playbook and take the owner decisions in the last chapter	CEO
2	Legal review of the full contract pack; choose an escrow agent; confirm the open bracketed positions	Legal counsel
3	Confirm cloud and local partner hosting prices with the providers; select the local hosting partner	Technical and DevOps lead
4	Confirm the withholding treatment of the licence fee and the subscription with the tax adviser	Finance
5	Set up the demo environment with the UAT data set; rehearse the 60- and 30-minute demonstrations	Solution consultant
6	Train account managers on the Demo Script, the FAQ, the price book Quick Quote and the Negotiation Playbook	Sales head
7	Build the target list from the IC list of licensed brokers, by segment, with named buyers	Account managers
8	Close or explain the failed, blocked and not-run cases of the release test; plan the load test	Engineering lead
9	Set up the service desk, the knowledge base starter set and the monthly service report template	Support manager
10	Name the first delivery pod and the project templates (charter, plan, RAID log, configuration workbook)	Head of delivery

14.2 Days 31 to 60: first conversations

#	Action	Owner
11	Run the e-mail sequence to the target list; LinkedIn notes; one webinar or event	Account managers
12	Hold first meetings and qualification; target 10 meetings and 4 demonstrations (Proposed)	Account managers
13	Run the first discovery workshops; produce sized quotations at list	Solution consultant
14	Start the deal desk; record every approval in the deal file	Sales head
15	Run the load test on a production-sized environment; publish the result	Engineering lead
16	Hold the first product council: merge criteria, versioning, roadmap candidates	CEO, product manager
17	Agree the hosting partner contract and the sub-processor details for DPA Annex 3	Technical and DevOps lead, DPO

14.3 Days 61 to 90: first commitments

#	Action	Owner
18	Send first proposals; negotiate within the limits; target 2 proposals and 1 award (Proposed)	Account managers, sales head
19	Issue the first contract set with the Contract Pack Index checklists	Account manager, legal counsel
20	Mobilise the first project; first-client terms to secure a reference (reference and case study levers)	Head of delivery, sales head
21	First quarterly business review: KPIs, pipeline	CEO

#	Action	Owner
	against capacity, price book check	
22	Publish the first release plan and release notes format	Product manager

15. Risks

Risk	Effect	Mitigation
Small market (about 67 brokers)	Few opportunities a year	Segment carefully; protect references; expand by added users and options
Requests for customisation	Longer projects, lower margin, product fragmentation	OOTB rules; change requests at day rates; product council merge decisions
Discounting to win early deals	Weak price list for later deals	Discount limits, floor, levers in exchange for references
Delivery capacity	Late go-lives, unhappy first clients	Capacity gate G3; one pod per Medium project
Data quality at the broker	Late cutover	Data requests in week 1; mock loads; steering committee escalation
Cross-border data concerns	Lost deals with data residency needs	Local partner hosting option in the Philippines
Known limits of the release	Objections in demos	Disclose with the workaround; roadmap themes; change request route
No load test yet	Performance risk for Large clients	Load test before the first Large go-live
Partner certification takes longer than the project	Connectors stay in test mode at go-live	Start partner contracts at kick-off (welcome e-mail); go live without the connector and switch it on after
Regulatory settings taken as advice	Liability if a threshold, code or tax treatment is wrong	Every delivered value is marked for the compliance officer, DPO or tax adviser to confirm; the documents say so
Client brand packs carrying a client's marks	Trademark exposure	Client brand pack applied only in that client's environments under its contract with iorta TechNXT; never in demonstrations to other prospects

16. Decisions for the owner

#	Decision	Recommendation
1	Confirm the discount limits (5%, 10%, 15%) and the floor	Confirm
2	Confirm that the AMC is computed on the quoted (net) licence fee	Confirm, as the contracts state
3	Early termination fee for committed terms: all or 50% of the remaining recurring fees	Decide before the first contract
4	Hosting fees: no yearly increase (price book) while "recurring optional items" increase 5% (Rate Card wording)	Done: hosting and additional hosted environments have no yearly increase; the Rate Card wording is aligned
5	Hypercare length: the Commercial Proposal Note says four weeks; the SOW and Implementation Approach set 2, 3 and 4 to 6 weeks by size	Done: the Commercial Proposal Note now follows the SOW
6	Size thresholds: commercial tiers use 26 to 100 users for Medium; the Implementation Approach uses 26 to 75 users for a Medium project	Done: both documents use 26 to 100 users; data volumes can still move a project to the next delivery size at mobilisation
7	Versioning scheme and release cadence (Proposed in this playbook)	Approve
8	Create the product manager role and the product council	Approve
9	Mobile: the FAQ says "not planned in OOTB, to confirm roadmap"	Keep it as a roadmap theme for responsive layouts; no mobile application commitment
10	KPI targets marked Proposed	Confirm at the first quarterly business review
11	Price lines for the activation of the AML/CFT toolkit, the IC compliance registers and the BIR pack, the go-live of each connector, dealer programme set-up and client brand packs	Taken on 04 October 2026: confirmed as optional, add-on services at the Rate Card amounts (PHP 130,000.00, 100,000.00, 130,000.00, 80,000.00 per connector, 50,000.00 per programme, 30,000.00 per pack); not folded into the implementation fee; the regulator and partner confirmations (AMLC file validation, IC statement form alignment, EOPT review, CAS registration support, EIS enrolment, CTPL and LTO certification, insurer API onboarding, bank file certification, gateway activation, screening provider onboarding) are optional modules and partner services on the same basis
12	Whether the AML/CFT toolkit, IC compliance registers and BIR pack stay in every package or become paid modules for new clients	Taken on 04 October 2026: they stay in every package at no module price; only their activation and the regulator and partner services are optional add-ons, and no package total changes

17. Document Sign-Off

Serial Number	Description	Owner	Status
1	Owner decisions listed in the last chapter	iorta TechNXT	Open

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+

COUNTRIES

Global Presence



8

GLOBAL OFFICES

Strategically Located



11+

MARKETS SERVED

Across Continents



100%

COMMITMENT

To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details