



OOTB Strategy and Playbook

iNXT BrokerVerse

Prepared by – **iorta TechNXT**

Version – **1.0**

Date – **03 October 2026**

TABLE OF CONTENTS

1. Document Control.....	4
2. Acronyms.....	4
3. Purpose and how to use this playbook.....	5
3.1 Purpose.....	5
3.2 Sources and assumptions.....	6
4. What OOTB means.....	7
4.1 Definition.....	7
4.2 The product at a glance.....	7
4.3 The product boundary.....	7
4.4 Standard integrations in OOTB.....	8
5. Target market and segments.....	9
5.1 The Philippine broker market.....	9
5.2 Segments.....	9
5.3 Buyers and triggers.....	9
5.4 Qualification.....	9
5.5 Positioning.....	10
6. The offer.....	11
6.1 Modules.....	11
6.2 Commercial models.....	11
6.3 Implementation fee.....	11
6.4 Hosting options.....	12
6.5 Packages.....	12
6.6 Optional services.....	12
7. Sales process.....	13
7.1 Stages, collateral and exit criteria.....	13
7.2 Rules for the sales team.....	14
7.3 Approval gates.....	14
7.4 Discount limits.....	14
7.5 Legal review triggers.....	15
8. Delivery model.....	16
8.1 Phases.....	16
8.2 Timelines by size.....	16
8.3 Team size by implementation.....	16
8.4 Data migration.....	17
8.5 Training.....	17
8.6 Acceptance.....	17

8.7 Hypercare.....	17
8.8 Delivery governance.....	18
9. Support model.....	19
9.1 Levels.....	19
9.2 Service levels.....	19
9.3 Release and patch policy.....	19
9.4 AMC and the subscription.....	20
9.5 Service management.....	20
10. Product lifecycle.....	21
10.1 Versioning.....	21
10.2 From change request to product feature.....	21
10.3 Roadmap themes.....	22
10.4 Development standards.....	22
11. Team and roles at iorta TechNXT.....	23
11.1 Roles by stage.....	23
11.2 Capacity.....	24
12. KPIs by function.....	25
12.1 Sales.....	25
12.2 Delivery.....	25
12.3 Support.....	25
12.4 Product and development.....	26
12.5 Finance and management.....	26
13. Governance.....	27
13.1 Internal forums.....	27
13.2 Client-facing forums.....	27
13.3 Document control.....	27
14. 30/60/90-day launch plan.....	28
14.1 Days 1 to 30: ready to sell.....	28
14.2 Days 31 to 60: first conversations.....	28
14.3 Days 61 to 90: first commitments.....	28
15. Risks.....	30
16. Decisions for the owner.....	31
17. Document Sign-Off.....	32

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
03 October 2026	1.0	iorta TechNXT Corp.	To be completed	To be completed	Initial issue for management review

2. Acronyms

Acronym / Symbol	Definition / Meaning
AM	Account manager
AMC	Annual Maintenance Contract
AML	Anti-money laundering
API	Application programming interface
ARR	Annual recurring revenue
BIR	Bureau of Internal Revenue
CAB	Change advisory board
CEO	Chief executive officer
CR	Change request
DPA	Data Processing Agreement
DPO	Data protection officer
DSO	Days sales outstanding
eFPS	Electronic Filing and Payment System
IC	Insurance Commission
KPI	Key performance indicator
L1/L2/L3	Support levels 1, 2 and 3
LOB	Line of business
LoA	Letter of Award

MSA	Master Services Agreement
NDA	Non-disclosure agreement
NPC	National Privacy Commission
OOTB	Out of the box
PHP	Philippine peso
PM	Project manager
RACI	Responsible, Accountable, Consulted, Informed
RCA	Root-cause analysis
SaaS	Software as a service
SH	Sales head
SIT	System integration test
SLA	Service level agreement
SMS	Short message service
SOW	Statement of work
UAT	User acceptance testing
USD	United States dollar
VAT	Value-added tax

3. Purpose and how to use this playbook

3.1 Purpose

This playbook sets out how iorta TechNXT Corp. (**iorta TechNXT**) takes iNXT BrokerVerse OOTB to market in the Philippines and runs it as a product: what OOTB

means, who we sell to, what we offer, how we sell, deliver and support it, how the product evolves, who does what, how we measure it and how we launch it in the next 90 days.

It is one document for five functions:

Function	Read first
Management	Chapters on OOTB, market, offer, governance, KPIs, launch plan and decisions
Sales and presales	Offer, sales process, approval gates
Delivery	Delivery model, team and roles
Development and product	Product boundary, product lifecycle
Support	Support model, handover from delivery

3.2 Sources and assumptions

The facts in this playbook come from the iorta TechNXT documentation package of 03 October 2026: the price book and Rate Card, the Commercial Proposal Note, the Negotiation Playbook, the contract pack, the Implementation Approach and Plan, the Data Migration and Cutover Plan, the Training Plan, the Production Support Approach and Standards, the Architecture, Infrastructure, Security and Privacy document, the Product Functionality document, the Test Summary Report and the sales collateral.

Where this playbook makes a recommendation or an assumption that is not stated in those documents, it is marked **Assumption** or **Proposed**. Targets marked Proposed are starting values for management to confirm.

All amounts are in PHP and exclude 12% VAT. USD figures are for reference only, at PHP 62.75 per USD (25 September 2026).

4. What OOTB means

4.1 Definition

iNXT BrokerVerse OOTB is the out-of-the-box version of the iNXT BrokerVerse insurance broking platform: one product line, the same code for every client, fitted to each broker by configuration and master data, not by code changes.

Five rules follow from that definition:

1. **Configure, do not customise.** A requirement is met by configuration, master data or a change in the broker's procedure. What cannot be met that way is a gap, recorded in the fit-gap register and handled as a change request.
2. **One code line.** There is no client-specific branch of the product. A change request is either merged into the product line, and then supported under the AMC or the subscription, or it is supported at day rates.
3. **Go-live first, changes after.** Approved change requests may be scheduled after go-live so that the OOTB go-live date holds.
4. **Data drives the timeline.** Most implementation effort sits with the broker's data. Requests for data go out in week 1.
5. **Priced as delivered.** The price list prices the product as delivered. Changes are priced at published day rates.

4.2 The product at a glance

Item	iNXT BrokerVerse OOTB (tested release)
Scope	Full broking cycle and broker accounting: prospects to renewals, billing to month-end close, BIR working papers
Roles	7: System Administrator, Sales & Marketing, Processing Team, Operations, Claims, Accounting, Accounting Manager
Screens	173 menu screens checked per role in the release test
Reports	39 catalogue reports in Excel, CSV and PDF, plus dashboards and document outputs
APIs	854 registered API routes
Scheduled jobs	16 jobs in Asia/Manila time
Number series	52 document number series
Release test	497 test cases (480 passed, 8 failed, 3 blocked, 6 not run); 634 automated business rule tests; a UAT cycle of 371 business steps
Technology	React 18 web application, Node.js 22 API, PostgreSQL 16 database
Documentation	User manual of 199 pages, seven role decks, reports book, data dictionary, technical reference

4.3 The product boundary

Layer	What it contains	Who pays	Who supports
Product	All delivered modules, screens, workflows, reports, printed documents, upload templates and the standard integrations	Licence fee or subscription	iorta TechNXT, under the AMC or the subscription
Configuration	Company, users and roles, insurers, products	Implementation fee	The broker's System Administrator, with L2

Layer	What it contains	Who pays	Who supports
	and tariff, commission, taxes, chart of accounts, posting rules, number series, approvals, schedules, e-mail texts		support
Change requests merged into the product line	Changes that iorta TechNXT decides to add to the product for all clients	Day rates, once, by the client who asked	iorta TechNXT, under the AMC or the subscription
Change requests not merged	Client-specific changes	Day rates	iorta TechNXT, at day rates after the 30-day warranty
Services	Implementation, data migration, training, hosting, integrations, extra environments, exit assistance	Rate Annex	iorta TechNXT
Outside the offer	Regulatory filings, tax and legal advice, hardware and networks, data cleansing	Not applicable	The broker

4.4 Standard integrations in OOTB

- Outgoing e-mail through the broker's SMTP mailbox.
- Bank statement files: formats for BDO, BPI and Metrobank and a generic layout are delivered; a new format is added in Master > Finance > Bank Statement Formats without code.
- Insurer statement files in CSV or Excel, matched in Insurer Reconciliation with a column mapping per insurer.
- PayMongo and Dragonpay payment links.

Everything else (insurer APIs, core banking, bank payment files, SMS gateways, accounting packages, BIR eFPS or eBIRForms, LTO or IC systems, other payment gateways) is a change request or an optional integration.

5. Target market and segments

5.1 The Philippine broker market

The market is small and concentrated. The IC key data for 2024 (preliminary) shows about 67 licensed insurance brokers. A broker needs a minimum paid-up capital of PHP 20,000,000.00, or PHP 50,000,000.00 for an insurance and reinsurance broker. Three brokers earn more than PHP 2 billion each in commission, a handful earn between PHP 250 million and PHP 800 million, and most earn under PHP 100 million.

Non-life gross premiums written reached PHP 149.11 billion in 2025, spread across many insurers. A Philippine broker places with many insurers, so insurer set-up, remittance and reconciliation by insurer are core needs at every size.

5.2 Segments

Segment	Users (tier)	Typical profile (estimate)	IC 2024 position	Lead offer
Owner-managed broker	Small: 1 to 25	10 to 40 staff, one office or a few branches	Rank 30 and below	Subscription: Essentials or Standard
Established mid-size broker	Medium: 26 to 100	40 to 150 staff, several branches	Rank 10 to 30	Subscription: Standard; perpetual for a long horizon
National or multinational broker	Large: 101 to 300	150 to 400 staff, national or multinational	Rank 4 to 10	Perpetual: Ownership or Ownership Plus
Bank-affiliated or global broker	Enterprise: above 300	Over 400 staff	Top 3	Perpetual: Ownership Plus

Assumption: the first wins are most likely in the Small and Medium segments, where most brokers sit, buying cycles are shorter and local tax and BIR features matter most. Large and Enterprise brokers that are part of a global group may already run a group system; with them, lead with the Philippine accounting, BIR working papers and remittance features.

5.3 Buyers and triggers

Buyer	What matters to them
Owner, president or CEO	Cost against commission income, control, audit findings, growth without hiring
Finance head or Accounting Manager	Official receipts, remittance to insurers, bank and insurer reconciliation, month-end close, BIR working papers
Operations head	Quotation to policy turnaround, renewals, endorsements, claims follow-up
IT head	Hosting, data location, security, support, exit
Compliance officer and DPO	Data Privacy Act, audit trail, maker-checker, segregation of duties

Typical triggers (assumption): the end of a contract for the current system, a new BIR requirement, an audit finding, growth that the spreadsheets cannot carry, or a new licence.

5.4 Qualification

A prospect is qualified when the account manager can answer yes to each of these:

1. It holds or is applying for an IC certificate of authority as a non-life broker.

2. It has a named pain in broking, accounting or BIR reporting that the OOTB product addresses.
3. It accepts the OOTB principle: configuration first, changes as change requests.
4. A decision maker and a budget range are known; the budget fits the tier price at list.
5. A target date exists, or one can be set from a business event.

5.5 Positioning

iNXT BrokerVerse OOTB at USD 32 to 51 per user per month sits at about 29% of the median price of the global broker systems found (USD 175), which are not localised for Philippine taxes, BIR reports or IC reporting, and at about the per-user price of a generic CRM at its top edition, while including placement, remittance, accounting, reconciliation and BIR working papers. The message is a localised, full broking and accounting platform priced for a market where most brokers earn under PHP 100 million in commission.

6. The offer

6.1 Modules

All delivered modules are included in every package: dashboards; prospects and clients; Quick Quote and Compare Insurers; motor quotation and customer approval; request for quotation and placement; policy issuance and servicing; endorsements and cancellations; claims; renewals; billing, payments and official receipts; collections and credit control; disbursement and petty cash; remittance to insurers and direct bill; commission and referrers; incentives; general ledger and journals; period end; bank reconciliation; insurer reconciliation; BIR tax working papers (Form 2307, VAT Summary, SAWT, QAP, SLSP); reinsurance; Product Configurator; reports; notifications and e-mail; data privacy; administration, security and configuration.

6.2 Commercial models

Item	Perpetual licence with AMC	Subscription
Software price	Per named user, one-time, graduated slabs: PHP 90,000.00, 78,000.00, 66,000.00, 54,000.00	Per named user per month, graduated slabs: PHP 3,200.00, 2,800.00, 2,400.00, 2,000.00
Minimum	None	Minimum billable users: 10, 26, 101, 301; minimum term 12 months
Implementation	Implementation fee by size and lines of business	Onboarding fee equal to the implementation fee
Support	12-month warranty, then AMC at 22% of the licence fee a year, plus 5% a year	Included in the Monthly Fee, plus 5% a year
Payment	Licence 100% on go-live; implementation 40/40/20	Monthly in advance from go-live; onboarding 40/40/20
Best for	A horizon of four years or more; capital budget	Lower Year 1 cash; no capital approval
Optional escrow	Yes	No

Subscription costs less in cash for the first three years; for the reference user counts its cumulative cost passes the perpetual model in Year 4. Perpetual costs 13% to 18% less over five years.

6.3 Implementation fee

Size	Base man-days	Lines of business included	Training days included	Fee (PHP)	Duration to hypercare exit
Small	70	5	4	1,130,000.00	8 weeks
Medium	130	8	6	2,090,000.00	12 weeks
Large	230	12	10	3,700,000.00	16 to 20 weeks
Enterprise	360	16	15	5,800,000.00	20 weeks or more

Each line of business above the included number adds 6 man-days at the blended rate of PHP 16,100.00.

6.4 Hosting options

Option	Data location	Small	Medium	Large	Enterprise
Hosted by the broker (cloud account or data centre)	Broker's choice	No fee	No fee	No fee	No fee
iorta TechNXT on AWS (ap-southeast-1)	Singapore	30,000.00	62,000.00	112,000.00	244,000.00
iorta TechNXT on Azure (Southeast Asia)	Singapore	31,000.00	65,000.00	118,000.00	256,000.00
iorta TechNXT with a local partner	Philippines	28,000.00	59,000.00	107,000.00	232,000.00

Per month, production and one UAT environment. Hosting in Singapore is a transfer of personal data outside the Philippines that the broker documents under the Data Privacy Act. Hosting is always quoted separately so the software price stays comparable.

6.5 Packages

Package	Model	Hosting	Support	Small, Year 1 (PHP)	Medium, Year 1 (PHP)
Essentials	Subscription	By the broker	Standard	1,706,000.00	4,226,000.00
Standard	Subscription	AWS Singapore	Standard	2,066,000.00	4,970,000.00
Ownership	Perpetual with AMC	AWS Singapore	Standard	2,840,000.00	7,814,000.00
Ownership Plus	Perpetual with AMC	Local partner, Philippines	Standard and 24x7 Severity 1	3,356,000.00	8,558,000.00

Year 1 at list for the reference users (Small 15 users and 5 lines of business; Medium 60 users and 8 lines). The Rate Card gives all four sizes and the 5-year totals.

6.6 Optional services

Additional environments (PHP 100,000.00 set-up, PHP 11,000.00 a month hosted), training beyond the included days (PHP 30,000.00 per trainer day), data migration beyond the standard templates (PHP 240,000.00 per legacy source), integrations (standard PHP 320,000.00, complex PHP 720,000.00), additional line of business after go-live (PHP 100,000.00), new report or document template (typical PHP 60,000.00), on-site days (PHP 20,000.00), 24x7 Severity 1 support (Small PHP 240,000.00 to Enterprise PHP 1,500,000.00 a year), change requests at day rates (business analyst PHP 18,000.00, developer PHP 16,000.00, QA engineer PHP 12,000.00, project manager PHP 22,000.00, blended PHP 16,100.00). The Service Catalogue and Rate Annex holds the full list.

7. Sales process

7.1 Stages, collateral and exit criteria

#	Stage	Collateral to use	Exit criterion	Owner
1	Target and first contact	Brochure; prospect e-mails (cold introduction small or large broker, follow-ups 1 and 2, LinkedIn note, event invitation)	Meeting agreed	Account manager
2	First meeting and qualification	Client Presentation; pre-meeting agenda and thank-you e-mails; discovery questions of the Demo Script; FAQ and Objection Handling	Qualified against the five criteria	Account manager
3	Demonstration	Demo Script (60 or 30 minutes) on the demo environment with the UAT data set; demo invitation and follow-up e-mails; Mutual NDA if own data is shown	Workshop agreed	Account manager and solution consultant
4	Discovery workshop and sizing	Product Functionality document; Regulatory Compliance Matrix; Implementation Approach and Plan; ROI Calculator when finance asks; Architecture document for IT	Size, users, lines of business, hosting and model agreed	Solution consultant
5	Proposal	Rate Card; Quick Quote at list with the Validity and Terms sheet; proposal cover e-mail within 5 working days of the workshop; ROI result	Proposal sent	Account manager
6	Negotiation	Negotiation Playbook (internal only); negotiation follow-up e-mail; FAQ and Objection Handling	Price and terms agreed within the approval limits	Account manager, sales head
7	Award	Letter of Award or Proposal Acceptance form	Award received	Account manager
8	Contract	Contract Pack Index and Cover Letter; MSA, Order Form and schedules for the model; contract dispatch e-mail	Contract set signed	Account manager, legal counsel
9	Hand-off to delivery	Welcome e-mail within 2 working days of signing; signed deal file; kick-off date	Kick-off held	Account manager, head of delivery
10	Reference and expansion	Referral request e-mail after go-live and a stable first	Reference agreed; added users or options	Account manager

#	Stage	Collateral to use	Exit criterion	Owner
		month-end close		

The e-mail sequence and timings are in the Prospect E-mail Templates: follow-up 1 on day 4 to 5, follow-up 2 on day 10 to 12 then a 60-day pause, re-engagement 60 to 90 days after a prospect goes quiet.

7.2 Rules for the sales team

- Start at list price. Show the list price in every presentation and the first quotation. Send the quotation within 2 business days of the meeting.
- Trade, do not give. Every concession is exchanged for term, cash timing, a reference, scope or a signing date. Move scope before price.
- Protect the recurring line. The AMC rate (22%) and the yearly escalation (5%) are not discounted.
- Disclose the known limits of the OOTB release when the topic comes up (FAQ, Known limits of the OOTB version).
- Never demonstrate on a production system or with a prospect's real client data.
- The client copy of the prices is the Rate Card. The price book, the floor prices and the Negotiation Playbook are never sent.

7.3 Approval gates

Gate	When	Approver	Evidence
G1: qualification	Before a demonstration	Account manager; sales head for Large and Enterprise (Proposed)	Qualification criteria met
G2: pricing	Before the quotation with any discount leaves iorta TechNXT	By the highest discount on any component (table below)	Quick Quote, reason, levers, written approval in the deal file
G3: delivery capacity	Before the proposal states a go-live date (Proposed)	Head of delivery	Size, dates and team confirmed
G4: legal review	Before the contract set is sent, when a legal trigger applies	Legal counsel; CEO where the playbook says so	Redline and approval
G5: signature	Before signing	Authorised signatory	Completed sales and legal checklists of the Contract Pack Index

7.4 Discount limits

Component	Account manager	Sales head	CEO	Floor
Perpetual licence fee	5%	10%	15%	85% of list
Subscription per user per month	5%	10%	15%	85% of list
Implementation or onboarding fee	5%	10%	15%	85% of list
One-time optional services and 24x7 support	5%	10%	15%	85% of list
Hosting per month	0%	5%	10%	90% of list

Component	Account manager	Sales head	CEO	Floor
Change requests and day rates	0%	5%	10%	90% of list
AMC rate (22%) and yearly escalation (5%)	Not discounted	Not discounted	Not discounted	22% and 5%

Levers (longer term, upfront payment, reference customer, case study, signing date, onboarding reduction) count toward the limit. No more than three levers on one deal without the sales head.

7.5 Legal review triggers

Legal counsel reviews before release when the deal changes: the limitation of liability or the data protection cap; payment term beyond 30 days; suspension terms; auto-renewal; service credits; governing law or venue; adds source code escrow; uses the client's own contract paper; or adds an early termination right. The platform IP position is not negotiable.

8. Delivery model

8.1 Phases

#	Phase	What happens
1	Mobilisation	Kick-off, team and governance, plan confirmed, data requests issued, environments ordered
2	Discovery and fit-gap	Walk-through of each process on the delivered system; configuration decisions; fit-gap register
3	Environment set-up	Test (UAT) and production environments, e-mail account, backups, monitoring
4	Configuration	Masters, products and rates, numbering, chart of accounts, posting rules, approvals, security
5	Data migration	Extraction by the broker, mapping to the templates, mock loads, reconciliation
6	Integrations	E-mail, bank statement files, payment gateway
7	Training	Train-the-trainer for key users, then end-user training per role
8	System integration test	End-to-end runs across roles with the configured data
9	User acceptance test	Key users run the UAT scripts with the broker's own data
10	Cutover	Final extract, final loads, reconciliation, go/no-go
11	Go-live	First day of transactions in iNXT BrokerVerse
12	Hypercare	Close support until the first month-end close is done

8.2 Timelines by size

Milestone	Small (8 weeks)	Medium (12 weeks)	Large (20-week plan)
Kick-off	Week 1	Week 1	Week 1
Configuration workbook and fit-gap register signed	Week 2	Week 3	Week 5
Mock load 1 reconciled	Week 3	Week 5	Week 7
SIT exit report	Week 4	Week 7	Week 11
UAT sign-off and go decision	Week 6	Week 9	Weeks 13 to 14
Go-live	Week 7	Week 10	Week 15
Hypercare exit and handover	Week 8	Week 12	Week 20

A Large broker with a simple product mix can follow a 16-week variant with go-live at the start of week 13. Enterprise plans are set at mobilisation (20 weeks or more).

8.3 Team size by implementation

The average team size below is derived from the base man-days and the duration.

Assumption: the actual mix is set by the head of delivery at mobilisation.

Size	Base man-days	Weeks	Average full-time equivalents	Typical team (Proposed)
Small	70	8	About 1.8	Project manager (part time), one functional consultant, technical and DevOps lead (part time)
Medium	130	12	About 2.2	Project manager (part time), two functional consultants, migration lead, technical and DevOps lead (part time)
Large	230	16 to 20	About 2.3 to 2.9	Project manager, two or three functional consultants, migration lead, technical and DevOps lead
Enterprise	360	20 or more	About 3.6 or less	Project manager, three functional consultants, migration lead, technical and

Size	Base man-days	Weeks	Average full-time equivalents	Typical team (Proposed)
				DevOps lead, head of delivery in the steering committee

8.4 Data migration

- Templates only: every load uses the delivered upload templates. The broker owns, extracts, cleanses and signs off its data; iorta TechNXT advises on mapping, runs the loads with the broker and reports the results.
- Open positions, not history: in-force policies, open receivables, the trial balance and masters at the go-live date. Closed history stays in the old system, kept read-only.
- Mock loads: two for Small (the second is the cutover rehearsal), three for Medium, four for Large. Exit criteria rise from "all files load" to "all control figures reconcile and UAT on migrated data passes".
- Go/no-go: UAT signed with no open severity 1 or 2 defect; final load reconciled exactly or differences accepted in writing by the Accounting Manager; users trained; cutover checklist done; hypercare team ready; rollback plan confirmed. Rollback is planned up to the end of the first business week; after that, fix forward.

8.5 Training

Role-based train-the-trainer: iorta TechNXT trains one key user per team (two for teams of more than 15 users), who then train their teams with iorta TechNXT present at the first sessions. At least two thirds of each session is hands-on. Every user passes a practical assessment before receiving production access; key users need at least 90%. End-user training runs in the two weeks before go-live.

8.6 Acceptance

Every phase ends with named deliverables and written acceptance. The Client reviews within 5 Business Days; a deliverable is deemed accepted if no written objection arrives in that time, or if the Client uses it in production. Severity 3 and 4 defects alone do not block acceptance. Three certificates mark the money and service milestones:

Certificate	Effect
UAT Sign-off Certificate	Second 40% of the implementation or onboarding fee; condition for the go decision
Go-live Acceptance Certificate	Final 20%; perpetual licence fee; subscription Monthly Fee starts; Warranty Period starts
Hypercare Exit and Handover to Support Certificate	Production support under the Support Agreement takes over

8.7 Hypercare

The project team stays with the broker after go-live: daily check-ins in the first week, then weekly. Hypercare covers the first month-end close (bank reconciliation, remittance, Month-End Close run, BIR reports). Default length: 2 weeks (Small), 3

weeks (Medium), 4 to 6 weeks (Large). If the first close falls later, hypercare extends at no charge. Exit requires no open P1 or P2, the first close approved, known errors documented, environment and configuration baselines recorded, contacts agreed, L1 trained on tickets, monitoring live and a first restore test passed.

8.8 Delivery governance

A steering committee (broker sponsor as chair, broker project manager, Accounting Manager and a business head; iorta TechNXT account manager and project manager) meets every two weeks and at each go/no-go. A weekly status meeting reviews progress, the RAID log and decisions needed. Escalation runs from the project managers to the steering committee, then to the dispute steps of the MSA.

9. Support model

9.1 Levels

Level	Who	Scope
L1	Broker super users (one trained key user per team) and the broker's System Administrator	How-to questions; users, roles and password resets; settings and master data; logging tickets with evidence
L2	iorta TechNXT application support	Triage, reproduction, analysis, configuration and data corrections under change control, workarounds, known-error records, release coordination
L3	iorta TechNXT engineering and DevOps	Code defects, database scripts, performance, infrastructure where iorta TechNXT hosts, security incidents, RCA, fixes and releases

Only named L1 contacts of the broker (up to 5) raise tickets, through one service desk: a portal or mailbox for all tickets and a telephone line for P1.

9.2 Service levels

Standard support runs 08:00 to 18:00 PHT, Monday to Friday, except Philippine regular holidays. The 24x7 Severity 1 option adds round-the-clock response to P1 incidents reported by telephone.

Severity	First response	Updates	Restore or workaround	Permanent fix
P1 Critical	30 minutes	Every hour	4 service hours	RCA in 5 Business Days; next emergency or planned release
P2 High	2 service hours	Every 4 service hours	2 Business Days	Next planned release
P3 Medium	1 Business Day	Every 3 Business Days	5 Business Days	Planned release as agreed
P4 Low	2 Business Days	Weekly	Not applicable	Planned, or a change request

Service credits apply for missed P1 and P2 restore targets and for response and restore SLA below 95% and 90%, capped at 10% of the monthly fee of the affected service. Hosting availability target: 99.5% in service hours.

9.3 Release and patch policy

Item	Policy
Planned release	Monthly, when there are fixes or changes; release notes at least 10 Business Days before deployment to UAT
Emergency release	For a P1 or a security issue, approved by the support manager and the broker's IT head
Testing	Installed in the test environment first; the broker runs the UAT scripts that cover the change; iorta TechNXT runs the regression set
Deployment	In the maintenance window (default Saturday 20:00 to Sunday 06:00 PHT), announced at least 5 business days ahead; database snapshot before; smoke test after
Rollback	Previous image and front-end build; migrations only add, so the previous version runs on the newer schema
Supported versions	The current release and the two previous planned releases
Patching	Runtime and dependency advisories reviewed monthly; critical fixes as an emergency release; container base image at least quarterly; operating system and database patches monthly and critical security

Item	Policy
	patches within 7 days where iorta TechNXT hosts

9.4 AMC and the subscription

For a perpetual licence, the first 12 months from go-live are the Warranty Period with support at no charge; the AMC starts in Year 2 at 22% of the licence fee a year, invoiced yearly in advance and increasing 5% at each anniversary. A lapsed AMC is reinstated by paying the lapsed fees plus a reinstatement fee. For a subscription, the same support is included in the Monthly Fee. In both, the AMC or subscription covers corrections, updates of the OOTB version, regulatory form updates released for all customers, security patches and standard support.

9.5 Service management

- Monthly service report by the 10th Business Day and a monthly service review with the broker's IT head and System Administrator; a yearly review agrees improvements and the release plan.
- Problem records for every P1, for P2s with unknown cause and for causes behind three or more incidents a month.
- A knowledge base shared with L1 contacts, reviewed at each release and at least twice a year.
- Backup verification daily, restore tests quarterly, a tabletop DR exercise yearly and a full recovery every two years where iorta TechNXT hosts.

10. Product lifecycle

10.1 Versioning

The release in production is identified by its release tag and the commit shown by `GET /api/version`. **Proposed:** name releases by year and sequence, with three levels:

Level	Content	Cadence (Proposed)	Example
Major release	New modules, merged change requests, regulatory changes, migrations	Twice a year	2027.1
Planned (minor) release	Fixes, small merged changes, regulatory form updates	Monthly, when there is content	2027.1.3
Emergency release	P1 fix or security patch	As needed	2027.1.3-e1

A major release triggers an updated source code escrow deposit for clients with escrow. Supported versions follow the AMC: the current release and the two previous planned releases.

10.2 From change request to product feature

1. **Request.** The client raises a change request; iorta TechNXT logs it within 2 Business Days.
2. **Impact assessment.** iorta TechNXT states in Part B of the Change Request Form whether the need can be met by configuration, and whether the change will be merged into the product line (Yes, No, To be decided).
3. **Product decision.** The product council (below) decides the merge for every Medium and Large change request and for any Small one that more than one client has asked for. Criteria: number of clients and prospects asking; regulatory driver; fit with the roadmap; effect on configuration rather than code; support cost of not merging.
4. **Build once.** A merged change is built in the product line as configurable behaviour (a setting, a template or a master), not as a client-specific branch, and released in a planned release.
5. **Price.** The requesting client pays the change request price once. The feature then becomes part of the product for all clients under the AMC or the subscription.
6. **Not merged.** A client-specific change is supported at day rates after its 30-day warranty and is not covered by the AMC.

Proposed: iorta TechNXT may offer a reduced change request price when a change is merged and judged useful to most clients. This is a commercial decision for the CEO, counted against the discount limits.

10.3 Roadmap themes

The themes below come from the known limits and the "outside OOTB" list of the current release. They are candidates, not commitments; no dates are promised to clients until the product council approves a release plan.

Theme	Current release	Candidate direction
Bank payment files	Transfers approved and their bank result recorded; no bank payment file	Payment file formats for the main Philippine banks, starting with the banks of the first clients
Insurer APIs	Files and e-mail to insurers; insurer statement files	API connectors for named insurers where the insurer offers an API, as change requests merged into the product
SMS	E-mail and in-app notifications	SMS gateway for renewal notices, payment reminders and sign-in codes
BIR eFPS and eBIRForms	BIR working papers in BIR column order, validated with BIR tools before filing	Output files in the formats the BIR tools accept
IC report formats	Figures from financial statements and production reports; no IC-format report	IC report formats as delivered reports
Mobile	Web application for desktop and laptop browsers; mobile layouts not tested	Responsive layouts for key screens first; a mobile application only if demand is shown
Percentage tax	No working paper for a non-VAT broker's percentage tax	Working paper
Anti-money laundering	No transaction monitoring, sanctions or PEP screening	Screening integration or export
Security and usability	Session in local storage; two-step enrolment without QR code; moderate advisory on a front-end library; no screen for report schedules; some masters without an Upload button; Filipino screens not available	httpOnly cookie session; QR code enrolment; library upgrade; schedule screen; Upload buttons; translation file
Capacity	No load test run yet	Load test on a production-sized environment before the first Large go-live

10.4 Development standards

Code changes follow the code fix standards of the Production Support Approach and Standards: branching and review, rules for the change, unit and business-rule tests, and the regression set before each release. Each release is checked against the regression tests (634 business-rule tests in the tested release) and the role-based screen check.

11. Team and roles at iorta TechNXT

11.1 Roles by stage

Role	Sell	Contract	Deliver	Support	Product
CEO	Approves discounts up to 15%; key accounts	Signs; approves liability and credit changes with legal counsel	Escalation	Escalation	Chairs the product council (Proposed)
Sales head	Pipeline; approves up to 10%	Approves payment term up to 45 days, auto-renewal changes, escrow			Market input
Account manager	Prospecting, meetings, demos, proposals; approves up to 5%	Prepares the contract set; deal file	Steering committee member	Commercial owner; renewals; referrals	Client requests
Solution consultant	Demos, discovery workshops, sizing	Scope inputs to the SOW	Can join the project as functional consultant (Proposed)		Fit-gap patterns
Legal counsel		Reviews the triggers; owns the templates	Change Request and certificate disputes		
Finance	Credit check (Proposed)	Tax treatment, withholding	Milestone invoicing	AMC, subscription and hosting billing; collections	
Head of delivery	Capacity gate G3	Dates in the Order Form	Delivery quality and resources; approves Medium CRs	Escalation	Delivery feedback
Project manager			Plan, RAID log, status, steering committee papers	Handover	
Functional consultants			Discovery, configuration, mapping, SIT, train-the-trainer, UAT support	L2 back-up during hypercare	
Migration lead			Mapping, loads, reconciliation, cutover runbook		
Technical and DevOps lead	Hosting answers in presales	Hosting option and sizing	Environments, e-mail, payment gateway, backups, monitoring, cutover	L3 infrastructure, backups, DR drills	Platform operations
Support manager			Hypercare exit	Service desk, SLA, CAB, monthly service report	Problem trends
L2 application support				Triage, analysis, configuration and data corrections	Known errors
L3 engineering			Change requests	Code defects, RCA, fixes, releases	Product development
Product manager (Proposed)	Roadmap briefings			Release planning	Roadmap, merge decisions, release notes
Data protection	NDA and privacy questions	DPA	Data migration privacy	Breach handling; certificates of deletion	Privacy by design

Role	Sell	Contract	Deliver	Support	Product
officer					

11.2 Capacity

Assumption: with the man-days of the price book, one delivery pod (project manager, two functional consultants, migration lead and a shared technical and DevOps lead) can carry one Medium project, or two Small projects, at a time. The head of delivery uses gate G3 to keep the sales pipeline within the delivery capacity.

12. KPIs by function

Targets marked Proposed are starting values for management to confirm at the first quarterly business review.

12.1 Sales

KPI	Definition	Target
Qualified pipeline	Value of qualified opportunities at list, 5-year view	3 times the yearly booking target (Proposed)
Win rate	Won / (won + lost) qualified opportunities	25% (Proposed)
Quotation speed	Quotations sent within 2 business days of the meeting	100%
Proposal speed	Proposals sent within 5 working days of the workshop	100%
Average discount	Weighted discount off list, by component	Below 5% (Proposed)
Recurring share	Recurring fees (subscription, AMC, hosting) / 5-year contract value	Tracked
Sales cycle	Days from first meeting to signature	Tracked by segment

12.2 Delivery

KPI	Definition	Target
Go-live on plan	Go-lives on the baselined date or within 2 weeks	80% (Proposed)
Effort variance	Actual man-days / planned man-days, by project	Within 10% (Proposed)
Reconciliation at cutover	Control figures agree exactly or differences accepted in writing	100%
UAT first pass	UAT scripts passed in the first cycle	85% (Proposed)
Hypercare exit on plan	Exit by the planned week, or by the first month-end close	90% (Proposed)
Milestone billing	Milestones invoiced within 5 Business Days of the certificate	100% (Proposed)
Client satisfaction at hypercare exit	Survey score	8 out of 10 (Proposed)

12.3 Support

KPI	Definition	Target
Response SLA	Tickets responded to within target / tickets	95%
Restore SLA	Tickets restored within target / tickets	90% (P1: 100%)
Availability (iorta TechNXT hosts)	Available minutes in service hours / minutes in service hours	99.5%
Reopen rate	Tickets reopened / tickets resolved	Below 5%
Backlog age	Open P3 tickets older than 30 days	0
RCA on time	P1 RCA reports within 5 Business Days	100%
Change success	Changes without rollback or incident / changes	95%
Backup tests	Planned restore tests done and passed	100%

12.4 Product and development

KPI	Definition	Target
Release on schedule	Planned releases delivered in the announced window	90% (Proposed)
Regression pass	Business-rule tests passing at release	100%
Escaped defects	P1 and P2 incidents caused by a release, per release	0 P1 (Proposed)
Merge ratio	Change requests merged into the product / change requests delivered	Tracked; rising (Proposed)
Security advisories	Critical advisories fixed in an emergency release	Within 7 days
Release test status	Failed, blocked and not-run cases of the release test closed	All closed before the next major release (Proposed)

12.5 Finance and management

KPI	Definition	Target
Bookings	Contract value signed, at list and at the quoted price	Set yearly by the CEO
ARR	Subscription, AMC, hosting and 24x7 support, annualised	Set yearly by the CEO
AMC and subscription renewal	Renewals / renewals due	95% (Proposed)
DSO	Average days from invoice to payment	45 days or less (Proposed)
Reference customers	Live clients willing to take reference calls	2 by the end of the first year (Proposed)

13. Governance

13.1 Internal forums

Forum	Members	Frequency	Decides
Pipeline review	Sales head, account managers, solution consultants	Weekly	Qualification, next steps, forecast
Deal desk (Proposed)	Sales head, head of delivery, finance; legal counsel when triggered	As needed, within 2 business days of a request	Pricing gate G2, capacity gate G3, legal gate G4
Delivery portfolio review	Head of delivery, project managers	Weekly	Status, risks, resources across projects
CAB	Support manager with each client's change owner	Weekly, and as needed for emergencies	Normal and emergency changes in production
Product council (Proposed)	CEO (chair), product manager, head of delivery, support manager, engineering lead, sales head	Monthly	Merge decisions, roadmap, release plan
Quarterly business review	CEO and function heads	Quarterly	KPIs, targets, investments, price book changes
Price book review	CEO, sales head, finance	Yearly	Exchange rate, cloud prices, day rates, IC ranking inputs

13.2 Client-facing forums

Forum	Frequency	Source
Project steering committee	Every two weeks and at each go/no-go	Implementation SOW
Weekly status meeting	Weekly during the project	Implementation SOW
Monthly service review	Monthly after handover	Support Agreement
Yearly review	Yearly	Support Agreement
Tabletop DR exercise	Yearly, where iorta TechNXT hosts	Hosting Agreement

13.3 Document control

The contract templates, price book, rate card and sales collateral are controlled documents. Prices are changed only by rebuilding the price book from the pricing workbook. Contract templates are changed only with legal counsel. The Contract Pack Index lists the current set.

14. 30/60/90-day launch plan

The plan starts on the date management approves this playbook (Day 1). Owners are roles; targets are Proposed.

14.1 Days 1 to 30: ready to sell

#	Action	Owner
1	Approve this playbook and take the owner decisions in the last chapter	CEO
2	Legal review of the full contract pack; choose an escrow agent; confirm the open bracketed positions	Legal counsel
3	Confirm cloud and local partner hosting prices with the providers; select the local hosting partner	Technical and DevOps lead
4	Confirm the withholding treatment of the licence fee and the subscription with the tax adviser	Finance
5	Set up the demo environment with the UAT data set; rehearse the 60- and 30-minute demonstrations	Solution consultant
6	Train account managers on the Demo Script, the FAQ, the price book Quick Quote and the Negotiation Playbook	Sales head
7	Build the target list from the IC list of licensed brokers, by segment, with named buyers	Account managers
8	Close or explain the failed, blocked and not-run cases of the release test; plan the load test	Engineering lead
9	Set up the service desk, the knowledge base starter set and the monthly service report template	Support manager
10	Name the first delivery pod and the project templates (charter, plan, RAID log, configuration workbook)	Head of delivery

14.2 Days 31 to 60: first conversations

#	Action	Owner
11	Run the e-mail sequence to the target list; LinkedIn notes; one webinar or event	Account managers
12	Hold first meetings and qualification; target 10 meetings and 4 demonstrations (Proposed)	Account managers
13	Run the first discovery workshops; produce sized quotations at list	Solution consultant
14	Start the deal desk; record every approval in the deal file	Sales head
15	Run the load test on a production-sized environment; publish the result	Engineering lead
16	Hold the first product council: merge criteria, versioning, roadmap candidates	CEO, product manager
17	Agree the hosting partner contract and the sub-processor details for DPA Annex 3	Technical and DevOps lead, DPO

14.3 Days 61 to 90: first commitments

#	Action	Owner
18	Send first proposals; negotiate within the limits; target 2 proposals and 1 award (Proposed)	Account managers, sales head
19	Issue the first contract set with the Contract Pack Index checklists	Account manager, legal counsel
20	Mobilise the first project; first-client terms to secure a reference (reference and case study levers)	Head of delivery, sales head

#	Action	Owner
21	First quarterly business review: KPIs, pipeline against capacity, price book check	CEO
22	Publish the first release plan and release notes format	Product manager

15. Risks

Risk	Effect	Mitigation
Small market (about 67 brokers)	Few opportunities a year	Segment carefully; protect references; expand by added users and options
Requests for customisation	Longer projects, lower margin, product fragmentation	OOTB rules; change requests at day rates; product council merge decisions
Discounting to win early deals	Weak price list for later deals	Discount limits, floor, levers in exchange for references
Delivery capacity	Late go-lives, unhappy first clients	Capacity gate G3; one pod per Medium project
Data quality at the broker	Late cutover	Data requests in week 1; mock loads; steering committee escalation
Cross-border data concerns	Lost deals with data residency needs	Local partner hosting option in the Philippines
Known limits of the release	Objections in demos	Disclose with the workaround; roadmap themes; change request route
No load test yet	Performance risk for Large clients	Load test before the first Large go-live

16. Decisions for the owner

#	Decision	Recommendation
1	Confirm the discount limits (5%, 10%, 15%) and the floor	Confirm
2	Confirm that the AMC is computed on the quoted (net) licence fee	Confirm, as the contracts state
3	Early termination fee for committed terms: all or 50% of the remaining recurring fees	Decide before the first contract
4	Hosting fees: no yearly increase (price book) while "recurring optional items" increase 5% (Rate Card wording)	Keep hosting and additional hosted environments without yearly increase, and align the Rate Card wording
5	Hypercare length: the Commercial Proposal Note says four weeks; the SOW and Implementation Approach set 2, 3 and 4 to 6 weeks by size	Align the Commercial Proposal Note to the SOW
6	Size thresholds: commercial tiers use 26 to 100 users for Medium; the Implementation Approach uses 26 to 75 users for a Medium project	Keep the commercial tier for price; let the delivery size follow data volumes at mobilisation, and state this in both documents
7	Versioning scheme and release cadence (Proposed in this playbook)	Approve
8	Create the product manager role and the product council	Approve
9	Mobile: the FAQ says "not planned in OOTB, to confirm roadmap"	Keep it as a roadmap theme for responsive layouts; no mobile application commitment
10	KPI targets marked Proposed	Confirm at the first quarterly business review

17. Document Sign-Off

Serial Number	Description	Owner	Status
1	Owner decisions listed in the last chapter	iorta TechNXT	Closed

Sign Off Date	Signature	Approved By	Department & Project Role



Transforming Insurance with AI Innovation



10+

COUNTRIES

Global Presence



8

GLOBAL OFFICES

Strategically Located



11+

MARKETS SERVED

Across Continents



100%

COMMITMENT

To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details