



Responsibilities and RACI

Customer responsibilities annex

Prepared by – **iorta TechNXT**

Version – **1.1**

Date – **04 October 2026**

TABLE OF CONTENTS

1. Document Control.....	3
2. Acronyms.....	3
3. About this annex.....	4
3.1 Version history.....	5
3.2 RACI codes.....	5
4. Roles.....	6
4.1 Client roles.....	6
4.2 iorta TechNXT roles.....	6
5. Client responsibilities.....	8
5.1 Client responsibilities in the implementation.....	8
5.2 Client responsibilities in production support.....	9
6. RACI.....	10
6.1 RACI: implementation.....	10
6.2 RACI: production support.....	10
7. Effect of a late or missing Client responsibility.....	12
8. Acceptance of this annex.....	13
9. Document Sign-Off.....	14

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
04 October 2026	1.1	iorta TechNXT Corp.	Legal counsel (to be completed)	To be completed	Client roles, responsibilities and RACI aligned with the current product; template for discussion; subject to review by the parties' legal counsel

2. Acronyms

Acronym / Symbol	Definition / Meaning
AMC	Annual Maintenance Contract
AML/CFT	Anti-money laundering and countering the financing of terrorism
AMLC	Anti-Money Laundering Council
ATP	Authority to Print
BIR	Bureau of Internal Revenue
CAS	Computerized Accounting System
COC	Certificate of cover
CTPL	Compulsory Third Party Liability
EIS	Electronic Invoicing System
PEP	Politically exposed person
CAB	Change advisory board
DPO	Data protection officer
IC	Insurance Commission
L1/L2/L3	Support levels 1, 2 and 3
MSA	Master Services Agreement
NPC	National Privacy Commission

OOTB	Out of the box
RACI	Responsible, Accountable, Consulted, Informed
RAID	Risks, assumptions, issues and dependencies
SIT	System integration test
SLA	Service level agreement
SMTP	Simple Mail Transfer Protocol
SOW	Statement of work
UAT	User acceptance testing

3. About this annex

Template for discussion; subject to review by the parties' legal counsel.

This Customer Responsibilities and RACI Annex (the **RACI Annex**) sets out what [Client legal name] (the **Client**) provides and does, and who is responsible, accountable, consulted and informed for each activity, in:

- the implementation of iNXT BrokerVerse OOTB under the Implementation Statement of Work (the **SOW**); and
- production support under the Annual Maintenance and Support Agreement and Service Level Agreement (the **Support Agreement**), for a perpetual licence or a subscription.

It is an annex to the Order Form under the Master Services Agreement (the **MSA**) between iorta TechNXT Corp. (**iorta TechNXT**) and the Client. It brings together the Client responsibilities clause of the MSA, the Client responsibilities and Assumptions chapters of the SOW, and the Client obligations chapter of the Support Agreement. If this annex conflicts with one of them, that clause prevails. The detailed implementation RACI by task is in the iorta TechNXT Implementation Approach and Plan and its workbook. Text in [square brackets] is a placeholder or an option.

3.1 Version history

Version	Date	Change
1.0	03 October 2026	Template for discussion
1.1	04 October 2026	Compliance officer, data protection officer, tax adviser and the Client's partners as roles; Client responsibilities for regulatory registrations, screening lists, partner contracts and certification, permission for third-party marks and custody of the encryption keys; implementation RACI extended to compliance set-up, branding, integrations, environments and keys; production support RACI extended to compliance operations, key rotation and masked copies

3.2 RACI codes

Code	Meaning
R	Responsible: does the work
A	Accountable: owns the result and signs it off; one per activity
C	Consulted: gives input before the work or the decision
I	Informed: told of the result

4. Roles

4.1 Client roles

Role	Responsibilities	Commitment
Sponsor	Chairs the steering committee; approves scope, change requests, go/no-go and sign-offs	Steering committee meetings and each go/no-go
Project manager	Plans the Client's work, obtains data and decisions, runs UAT and training logistics	At least 50% during discovery, UAT and cutover
Process owners and key users	One per team; take part in discovery, decide configuration, test, train their team; become L1 super users after go-live	At least 50% during discovery, UAT and cutover
Accounting Manager	Chart of accounts, posting rules, tax set-up, opening balances, close; signs off financial reconciliation	As needed for ledger, tax and opening balance decisions
System Administrator	Users, roles, masters and settings after go-live; second line inside the Client	Trained and available in service hours
IT head	Escalations, change decisions, network and devices	As needed
Change owner	Approves normal changes in production with iorta TechNXT (CAB)	As needed
Compliance officer	AML/CFT programme: settings, risk factors and rules, screening lists and their licences, screening hits, EDD reviews, AMLC registration and filings; licence register, fit and proper records, insurer authority; complaints	Compliance workshop, compliance set-up, UAT and go/no-go; daily after go-live
Data protection officer	NPC registration, privacy notice, masking by role and approval of masked copies, breach register and notifications, data subject requests, privacy impact assessment, transfer decision	As needed; within the deadlines of the breach register after go-live
Tax adviser	Written confirmation of tax codes, rates, ATC, BIR forms, invoice and receipt wording; ATP or CAS and EIS questions	Configuration phase and before UAT sign-off
Partners of the Client	Banks (payment files), SMS or Viber provider, CTPL authentication provider, insurers (API connection), payment gateway: certification of their interface	Integrations phase

4.2 iorta TechNXT roles

Role	Responsibilities
Account manager	Commercial owner of the relationship; steering committee member
Head of delivery	Delivery quality and resources; escalation point
Project manager	Plan, RAID log, status reports, steering committee papers
Functional consultants	Discovery, Configuration Kit, Product Configurator, compliance set-up, branding, data mapping, SIT, training of key users, UAT support
Migration lead	Mapping, load runs, load logs, reconciliation reports, cutover

Role	Responsibilities
	runbook
Technical and DevOps lead	Environments, release pipeline and its approval gates, application secrets and encryption keys, connectors, backups, monitoring, Pre-Prod and masking, cutover execution
Support manager	Service desk, SLA, monthly service report and review, CAB
L2 application support	Triage, reproduction, analysis, configuration and data corrections under change control, workarounds
L3 engineering	Code defects, database scripts, performance, infrastructure where iorta TechNXT hosts, security incidents, fixes and releases

5. Client responsibilities

5.1 Client responsibilities in the implementation

#	Responsibility	Needed by
1	Name the project manager, key users (one per team), Accounting Manager, System Administrator, compliance officer and data protection officer, available at least 50% during discovery, UAT and cutover	Week 1
2	Name a sponsor with authority to approve scope, changes and sign-offs	Week 1
3	Choose the hosting option and decide on and document any transfer of personal data outside the Philippines	Week 1
4	Provide the insurer list and agreements, commission and referrer rates, product list, chart of accounts and the accountant's mapping decisions, in the Configuration Kit	As stated in the plan for the size
5	Provide the user list with roles, branches and reporting lines	Configuration Kit
6	Confirm or obtain the BIR Authority to Print or CAS registration and the registered serial range of the sales invoices, and provide the last numbers used	Before the release to Production
7	Where covered, enrol with the BIR Electronic Invoicing System and provide the credentials to the secret store	Before the EIS connector is switched to live
8	Confirm or obtain the AMLC registration, portal access and institution code	Before the go/no-go
9	Confirm the NPC registration of the data protection officer and the data processing systems, and the privacy notice in force	Before the go/no-go
10	Provide the licences of the firm, its officers and agents, and the certificates of authority of the insurers	Compliance set-up
11	Obtain the screening lists it is entitled to use and any licence of a PEP list; decide the screening provider	Compliance set-up
12	Have the tax codes, rates, ATC, BIR forms and the wording of invoices and receipts confirmed in writing by its tax adviser; have the delivered AML/CFT values confirmed by its compliance officer	Before UAT sign-off
13	Provide the SMTP mailbox; contract its partners (banks for payment files, SMS provider, CTPL authentication provider, insurers, payment gateway) and have their credentials placed in the secret store; provide the COC number series	Integrations phase
14	Arrange the certification of each partner interface with the partner, and decide the fallback at the go/no-go for any interface not certified	Integrations phase; go/no-go
15	Provide one recent statement export per bank account	Integrations phase
16	Provide the logo, the sign-in picture, its signatories and their consent to e-signatures; provide the written permission of the owner of any third-party marks before a client brand pack is applied	Branding phase
17	Hold the escrow copy of the production	Before Production is provisioned

#	Responsibility	Needed by
	encryption keys jointly with iorta TechNXT, as stated in the key custody record; where the Client hosts, hold the keys with its backups	
18	Extract and cleanse the in-force policy, open receivable, open claim and trial balance data, in the Migration Kit	Each mock load and cutover
19	Approve, through its data protection officer, every copy of production data used outside production, after masking	Each refresh or rehearsal copy
20	Provide the user list for training, training rooms, devices and attendance	Two weeks before training
21	Provide UAT testers and sign-off authority	UAT phase
22	Freeze the old system and provide the final extract at cutover; keep the old system read-only for reference	Cutover
23	Decide on the fit-gap register and change requests within 3 Business Days	Throughout
24	Sign or reject each Deliverable within 5 Business Days of submission	Throughout

5.2 Client responsibilities in production support

#	Responsibility
1	Keep named L1 super users (one per team) and a System Administrator, trained and available in service hours
2	Keep a change owner and an IT head for escalations and change decisions, and a DPO for privacy matters
3	Raise tickets only through named L1 contacts (up to [5]), with the minimum content of the Support Agreement
4	Give access to the people who can reproduce the issue and test the fix
5	Provide testers for releases in UAT and approve releases within the agreed time
6	Give notice of business events that affect support: month-end and year-end dates, BIR filing dates, peak renewal periods, new branches or large data loads
7	Keep the credentials, contracts and support contacts of third parties the Client owns (SMTP mailbox, payment gateway, banks and their file specifications, SMS provider, CTPL authentication provider, insurers' API access, domain names) and tell iorta TechNXT of any change by a partner before it takes effect
8	Use supported browsers (current Chrome, Edge or Firefox) and keep a working network
9	Manage Users through its own joiner, mover and leaver process; keep sign-in credentials confidential
10	Remain responsible for its regulatory filings, tax returns, BIR data files and EIS submissions, IC reports and licences, AMLC reports, NPC registrations and breach notifications, and its business decisions
11	Where the Client hosts: run the infrastructure, operating system, database, backups and monitoring, and deploy releases under iorta TechNXT's guidance
12	Keep the screening lists current (load each new version) and decide screening hits, EDD reviews and AML cases through its compliance officer
13	Keep the custody of the encryption keys as stated in the key custody record and take part in each key rotation
14	Keep the permission for any third-party marks in force while a client brand pack is used

6. RACI

6.1 RACI: implementation

Activity	iorta TechNXT PM	iorta TechNXT team	Client sponsor and PM	Client key users, IT and compliance
Project plan and governance	R	C	Sponsor A PM R	I
Data request, kits and extraction	C	C	PM A	R
Discovery workshops	A	R	PM R	Key users R Compliance C
Configuration decisions	C	R	PM A	Key users R IT C
Configuration Kit and on-screen configuration	A	R	PM C	Key users R IT R
Environments, pipeline, backups, monitoring (iorta TechNXT hosts)	A	R	PM I	IT C
Encryption keys and their custody	I	R	PM I	IT A
Regulatory registrations (BIR, AMLC, NPC, IC)	I	C	Sponsor A PM R	Accounting Manager R Compliance R
Compliance set-up and screening lists	I	R	PM C	Compliance A
Branding, e-signatures, brand pack	A	R	Sponsor C PM C	IT R
Permission for third-party marks	C	I	Sponsor A PM R	I
Data cleansing	I	C	PM A	R
Mock loads and reconciliation	A	R	PM C	Key users R IT C
E-mail and bank statement formats	A	R	PM C	Key users C IT R
Partner integrations and their certification	C	R	PM A	IT R Partners R
System integration test	A	R	PM I	C
UAT execution and sign-off	C	C	Sponsor A PM R	R
Train-the-trainer	A	R	PM C	R
End-user training	C	C	PM A	R
Masked copies for the rehearsal	C	R	PM I	DPO A
Cutover execution	A	R	PM R	R
Go/no-go decision	C	C	Sponsor A PM R	C
Hypercare	A	R	PM R	C
Handover to production support	A	R	PM C	IT R

6.2 RACI: production support

Activity	iorta TechNXT support	Client System Administrator and L1	Client IT head and change owner	Client sponsor
How-to questions; user, role and password resets	I	R, A	I	Not applicable
Logging a ticket with the minimum content	C	R	A	Not applicable
Severity at triage	R, A	C	C	Not applicable
Incident diagnosis, workaround and fix	R, A	C	I	Not applicable
P1 incident communication to users	C	R	A	I
Standard changes (users, master records, e-mail texts)	I	R, A	I	Not applicable
Normal changes in	R	C	A	Not

Activity	iorta TechNXT support	Client System Administrator and L1	Client IT head and change owner	Client sponsor
production (release, tax rate, posting rule, data correction)				applicable
Emergency change for a P1 or a security patch	R	I	A	I
Release testing in UAT	C	R	A	Not applicable
Release deployment (iorta TechNXT hosts)	R, A	I	C	Not applicable
Release deployment (Client hosts)	C	R	A	Not applicable
Backups, monitoring and restore tests (iorta TechNXT hosts)	R, A	I	I	Not applicable
Monthly service report and review	R, A	C	C	I
Root-cause analysis of a P1	R, A	C	I	I
Suspected personal data breach: facts and containment	R	C	C	I
Suspected personal data breach: notification to the NPC and data subjects	C	I	C	A Client DPO R
Regulatory filings and returns (BIR, IC, NPC, AMLC)	Not applicable	R	C	A
Screening list updates, screening hits, EDD reviews, AML cases	Not applicable	Compliance officer R	C	A
Complaints and personal data breach registers kept to their deadlines	C	Compliance officer and DPO R	C	A
Partner change (bank file specification, provider endpoint or credentials)	R (configuration of the connector)	C	A	I
Rotation of an encryption key	R	I	A	I
Masked copy of production for a lower environment	R	I	C	A Client DPO R

7. Effect of a late or missing Client responsibility

Situation	Effect	Source
A Client dependency is late or not met	The timeline moves by the time lost; iorta TechNXT may charge the extra effort at the day rates of the Order Form, after written notice	MSA, Client responsibilities
A delay moves the go-live date	Recorded in the RAID log; the steering committee agrees a revised plan; additional effort is a Change Request	SOW, Change control
A payment milestone is delayed by more than 30 days for reasons attributable to the Client	iorta TechNXT may invoice the milestone on its planned date	SOW, Milestone payments
Go-Live is delayed by more than [60] days for reasons attributable to the Client (perpetual)	The Licence Fee becomes payable on the planned Go-Live date	Perpetual Software Licence Agreement, Licence Fee
No written objection to a Deliverable within 5 Business Days	The Deliverable is deemed accepted	SOW, Acceptance procedure
A ticket waits for the Client	The SLA clock stops (status Awaiting customer); no service credit for the time	Support Agreement, Clock rules and Service credits
A ticket lacks the minimum content	No service credit for a missed target on that ticket	Support Agreement, Service credits
Release not applied by the Client	Support only for the current and the two previous planned releases	Support Agreement, Maintenance
A regulatory registration is not in place by the date of the plan	Treated as a late Client dependency; the go-live date may move	SOW, Special conditions
A partner has not certified its interface by the go/no-go	Go-live proceeds with the recorded fallback; the connector is switched to live later	SOW, Special conditions
Permission for third-party marks not provided	The client brand pack is not applied	SOW, Special conditions
Encryption key custody record not signed	Production is not provisioned; the timeline moves	SOW, Special conditions

8. Acceptance of this annex

For iorta TechNXT Corp.	For [Client legal name]
Signature: _____	Signature: _____
Name: [name]	Name: [name]
Title: [title]	Title: [title]
Date: [date]	Date: [date]

9. Document Sign-Off

Serial Number	Description	Owner	Status
1	Review and completion by the parties' legal counsel before signature	iorta TechNXT	Open

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+

COUNTRIES

Global Presence



8

GLOBAL OFFICES

Strategically Located



11+

MARKETS SERVED

Across Continents



100%

COMMITMENT

To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details