



Go/No-Go Recommendation and Management Register

iNXT BrokerVerse OOTB Release

Prepared by – **iorta TechNXT**

Version – **1.0**

Date – **03 October 2026**

TABLE OF CONTENTS

1. Document Control.....	3
2. Acronyms.....	3
3. Purpose and audience.....	4
4. Recommendation.....	5
5. Evidence.....	6
6. Changes since the release test.....	7
7. To take note of.....	8
8. To address before the first go-live.....	9
9. To plan.....	10
10. Risks foreseen.....	11
11. Decisions needed.....	12
12. Sign-off.....	13
13. Document Sign-Off.....	14

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
03 October 2026	1.0	iorta TechNXT			Initial issue

2. Acronyms

Acronym / Symbol	Definition / Meaning
OOTB	Out of the box
UAT	User acceptance test
AMC	Annual maintenance contract
SOW	Statement of work
MSA	Master services agreement
DPA	Data processing agreement
DPO	Data protection officer
NPC	National Privacy Commission
IC	Insurance Commission
SMTP	Simple Mail Transfer Protocol
CI	Continuous integration
RAID	Risks, assumptions, issues and dependencies
RTO	Recovery time objective
RPO	Recovery point objective

3. Purpose and audience

This document gives management one place to decide whether iNXT BrokerVerse OOTB Release 1.0 is ready, and what has to happen before, during and after the first client go-live. It is written for the leadership of iorta TechNXT and is shared with the sales, delivery, development and support leads.

It brings together the evidence from the Test Summary Report, the documentation package and the commercial and contract packs, and records:

- the recommendation and its conditions;
- what has to be addressed before the first client goes live;
- what has to be planned for the next releases;
- the risks we foresee, with owner and mitigation;
- the decisions that only management or legal counsel can take.

4. Recommendation

Decision	Recommendation
Release 1.0 to market: demonstrations, proposals, pilots and contracts	GO
Production go-live at the first client	GO, subject to conditions C1 to C8

The product is functionally complete for the broking cycle of a Philippine non-life broker and has passed its tests (chapter Evidence). No Critical or High defect is open. The conditions below are not product defects; they are operational, legal and environment items that must be closed before a client runs its business on the system.

ID	Condition before the first production go-live	Owner
C1	Restore the automated deployment to the EC2 environment (the pipeline cannot reach the server over SSH) or confirm the chosen production hosting with its own tested deployment	DevOps lead
C2	Configure the client's mail server (SMTP) and run the three e-mail test cases that are blocked in the test environment (password reset code, customer approval link, outbox retry)	Delivery lead
C3	Replace the OOTB company identity: the default company is iorta TechNXT Corp., which prints on documents and appears as data controller in the privacy export. The broker's legal name, TIN, licence number and address must be entered at configuration	Delivery lead
C4	Commission an external penetration test and a load test at the expected volume of the first client, and close any High finding	CTO
C5	Legal review and sign-off of the contract pack (decisions D1 to D7)	CEO with legal counsel
C6	Complete the company facts marked [to confirm] in the security questionnaire and the continuity plan (registration, TIN, DPO, NPC registration, hosting partner, support team location)	Management
C7	Run the restore test and the disaster recovery drill described in the Business Continuity and Disaster Recovery Plan on the production hosting	DevOps lead
C8	Client UAT sign-off on the client's own configuration and migrated data, using the UAT and Go-Live Acceptance Certificates	Client and delivery lead

5. Evidence

Area	Result on 03 October 2026
Backend regression suite	717 of 717 tests passed (72 test files)
Front-end tests	53 of 53 passed; lint without errors; production build compiles
End-to-end business cycle	371 of 371 steps passed on a fresh database: set-up, go-live migration, retail and corporate business, billing and collection, servicing, remittance, reconciliation, month-end close, reports and dashboards
Release test cases	497 cases; see the Test Summary Report version 1.1 for the status after re-test
Screen stability, 173 screens	No screen with a layout shift above 0.05; no visible loading indicator; no console or API error; no horizontal scroll at 1440 and 1280 pixels
Role-based access	Every role opens only its permitted screens; refused calls return 401 or 403
Security checks	No SQL built from user input; security headers present; sign-in lockout after 5 failed attempts; two-step verification; backend dependency audit with no vulnerability
API consistency	868 backend routes; no screen calls a route that does not exist
Documentation	Full package rebuilt on the iorta template; pack index lists every document by audience

6. Changes since the release test

The release test was run earlier on 03 October 2026. These changes followed it and are covered by the regression results above:

- Data privacy: consent capture, data subject request register with due dates, personal data export and anonymisation (Master > Data Privacy and the client Data privacy tab).
- E-mail attachments: policy schedule, debit note, official receipt and invoice e-mails.
- Approval notifications to the approver and to the requester.
- One place for each setting: currency and exchange rates, premium taxes and commission taxes have a single source; DST follows NIRC section 184 (PHP 0.50 on each PHP 4.00 or fraction).
- Duplicated screens consolidated: remittance approvals follow the Authority Matrix (Accounting up to PHP 1,000,000.00, Accounting Manager without limit); remittance delegation sits only in User Management; remittance schedules run as a scheduled job; unused master screens retired.
- Screen stability: no flicker, server-side paging on the large lists, one icon colour scheme, Prospects as a table, descriptive text removed from working screens.
- Defects from the user manual walk-through fixed: petty cash user lists, premium taxes on migrated policies, policy and voucher detail screens, vehicle photos, money formatting, incentive period.

7. To take note of

ID	Item	Who needs to know
N1	The remittance schedule job (Master > Schedules) is delivered switched off. Switch it on only after the client has defined its remittance schedules	Delivery, Support
N2	Remittances above PHP 1,000,000.00 need an Accounting Manager. The limits are in the Authority Matrix and are set per client at configuration	Delivery, Sales (demos)
N3	Retired masters (Commission, Employee, Petty Cash and seven remittance tabs) were made inactive, not deleted. Their records remain readable	Support
N4	Designations for the standard roles are now part of the reference data. A user's designation must exist in the Designation master	Delivery, Support
N5	The October incentive batch in the demonstration data was calculated before the incentive period fix and still shows the earlier figure. Recalculate it before using it in a demonstration	Sales, Support
N6	Older coverage endorsements in demonstration data store the previous VAT, DST and LGT as zero. New endorsements are correct	Support
N7	The Railway test site deploys the brokerverse-platform branch automatically; it is a test site and must not hold client data	All
N8	Pull request 2 (brokerverse-platform) carries all of Release 1.0. Its "Deploy API to EC2" check fails for the reason in C1; the build and test checks pass	Development, DevOps
N9	The two INTERNAL documents with prices and negotiation limits (Negotiation Playbook, Price Book) and the Battlecard must not be sent to prospects	Sales

8. To address before the first go-live

Besides conditions C1 to C8:

ID	Item	Owner	Target
A1	Fill the [to confirm] facts: 33 in the continuity plan, 28 in the security questionnaire, 4 in the release notes, 5 in the sales FAQ, 3 in the battlecard	Management, CTO	Before the first proposal that includes these documents
A2	Verify the market figures used in the commercials (competitor price ranges, broker rankings) before quoting them to a prospect	Sales head	Before the first proposal
A3	Add the sales contact e-mail and telephone to the one-page brochure and the brochure back cover	Marketing	Before distribution
A4	Decide on the October incentive recalculation in the demonstration data (N5)	Sales head	Before the next demonstration
A5	Re-test the three e-mail cases once SMTP is available (C2) and record the result in the test workbook	QA	During the first client's UAT

9. To plan

ID	Item	Release
P1	Upgrade react-router to the major version that removes the moderate open-redirect advisory (BV-DEF-001), with a navigation regression test	Next minor release
P2	Field-level encryption of personal identifiers (TIN, ID numbers, contact details) (BV-DEF-003)	Next minor release
P3	Server-side totals for the Payments summary cards and server paging for Expired and Expiring Policies	Next minor release
P4	Breadcrumbs and older custom-styled action buttons on the remaining master screens	Next minor release
P5	ISO 27001 readiness and an information security policy set for iorta TechNXT, needed for broker and auditor questionnaires	Within 12 months
P6	Product manager role and product council, versioning scheme and release calendar (OOTB Strategy and Playbook)	Next quarter
P7	Responsive layout for tablets; no mobile application commitment	Roadmap, indicative
P8	Reference client programme: first pilot, case study and reference call script	After the first go-live

10. Risks foreseen

Likelihood and impact are rated Low, Medium or High.

ID	Risk	Likelihood	Impact	Mitigation	Owner
R1	First production deployment slips because the EC2 pipeline is unreachable	High	Medium	Fix the network rule or key used by the pipeline; keep a documented manual deployment as fallback	DevOps lead
R2	A client finds a security issue in its own penetration test before ours	Medium	High	External penetration test before the first go-live (C4); fix High findings first	CTO
R3	Performance at a large broker's volume is not proven	Medium	High	Load test at the client's expected volume (C4); server paging is in place on the large lists	CTO
R4	Documents and the privacy export show iorta TechNXT as the company if configuration is incomplete	Medium	High	Configuration checklist item and UAT test on printed documents (C3)	Delivery lead
R5	Contract terms not reviewed by counsel lead to a dispute on liability, termination fees or escrow	Medium	High	Legal review before signature (C5, D1 to D7)	CEO
R6	Data migration quality at the client delays go-live	Medium	Medium	Mock loads, reconciliation of counts and totals and sign-off by Accounting, as in the Data Migration and Cutover Plan	Delivery lead
R7	Key person dependency in development and support	Medium	High	Production support handbook, technical reference, escrow, named back-ups in the continuity plan	CTO
R8	Regulatory change (IC circulars, BIR forms, tax rates) between releases	Medium	Medium	Rates and forms are configuration; regulatory watch owned by the product manager	Product manager
R9	Unverified market figures in sales material damage credibility	Medium	Medium	Verify before use (A2); battlecard tells sales not to quote them	Sales head
R10	Questionnaire answers with [to confirm] stall a procurement process	High	Medium	Close A1 and C6 before the first formal proposal	Management
R11	Scope growth during implementation through change requests	Medium	Medium	Fit-gap register, change request procedure and steering committee approval	Delivery lead
R12	Hosting cost or partner terms change after signature	Low	Medium	Hosting fees follow the pass-through clause of the Hosting Agreement	Finance

11. Decisions needed

ID	Decision	Recommendation	Owner
D1	Which schedule prevails when two schedules of the contract conflict	The schedule that deals specifically with the subject	Legal counsel
D2	Whether the MSA confidentiality clause replaces the Mutual NDA or both apply	MSA replaces the NDA from signature; the NDA covers the pre-contract period	Legal counsel
D3	Escrow agent and its standard terms; the placeholder periods in the escrow draft	Choose the agent before the first perpetual licence	CEO
D4	Early termination fee: all or 50% of the remaining recurring fees	Decide before the first contract	CEO
D5	Late payment interest and who pays the documentary stamp tax on the contract	Decide before the first contract	CFO
D6	Client delay: licence fee due after 60 days of go-live delay, SOW milestones after 30 days	Align both to 60 days	CEO
D7	Restrictions clause: copy it into the Subscription Agreement instead of referring to the perpetual licence	Copy it in	Legal counsel
D8	Discount limits of 5%, 10% and 15% and the price floor	Confirm	CEO
D9	AMC calculated on the net licence fee	Confirm, as the contracts state	CEO
D10	Versioning scheme and release cadence proposed in the OOTB Strategy and Playbook	Approve	CTO
D11	Product manager role and product council	Approve	CEO
D12	Recalculate the October incentive batch in the demonstration data	Recalculate	Sales head
D13	Brochure back cover tagline: the template now reads "Insurance technology for the Philippines"	Confirm	Marketing
D14	Public site and contact details printed on sales material (www.iortatechnxt.com, sales e-mail, telephone)	Confirm and provide	Marketing

12. Sign-off

Role	Name	Decision	Date
Chief Executive Officer			
Chief Technology Officer			
Head of Sales			
Delivery Lead			
Support Lead			

13. Document Sign-Off

Serial Number	Description	Owner	Status
1	Conditions C1 to C8 of the chapter Recommendation; decisions D1 to D14	iorta TechNXT	Open

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+

COUNTRIES

Global Presence



8

GLOBAL OFFICES

Strategically Located



11+

MARKETS SERVED

Across Continents



100%

COMMITMENT

To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details