



Implementation Approach and Plan for BrokerVerse OOTB

Prepared by – **iorta TechNXT**

Version - **1.0**

Date - **03 October 2026**

TABLE OF CONTENTS

1. Document Control.....	4
2. Acronyms.....	4
3. Introduction.....	5
3.1 Purpose.....	5
3.2 Audience.....	5
3.3 Related documents.....	5
4. Implementation approach.....	6
4.1 Configure, do not customise.....	6
4.2 Principles.....	6
4.3 Implementation sizes.....	7
5. Phases.....	8
5.1 Overview.....	8
5.2 Mobilisation.....	8
5.3 Discovery and fit-gap.....	8
5.4 Environment set-up.....	9
5.5 Configuration.....	10
5.6 Data migration.....	11
5.7 Integrations.....	11
5.8 Training.....	11
5.9 System integration test.....	12
5.10 User acceptance test.....	12
5.11 Cutover and go-live.....	12
5.12 Hypercare.....	12
6. Timeline: small broker (8 weeks).....	13
7. Timeline: medium broker (12 weeks).....	14
8. Timeline: large broker (16 to 20 weeks).....	15
9. Roles and responsibilities.....	17
9.1 Project roles.....	17
9.2 RACI.....	17
10. Governance.....	19
10.1 Steering committee.....	19
10.2 Weekly status.....	19
10.3 RAID log.....	19
11. Deliverables and acceptance criteria.....	20
12. Assumptions.....	21
13. Exclusions.....	22

14. Dependencies on the broker.....	23
15. Risks and mitigations.....	24
16. Change request process.....	25
17. Document Sign-Off.....	26

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
03 October 2026	1.0	iorta TechNXT			Initial issue

2. Acronyms

Acronym / Symbol	Definition / Meaning
OOTB	Out of the box
IC	Insurance Commission
BIR	Bureau of Internal Revenue
Dev	Development environment
Pre-Prod	Pre-production environment
SIT	System integration test
UAT	User acceptance test
RACI	Responsible, Accountable, Consulted, Informed
RAID	Risks, Assumptions, Issues, Dependencies
PM	Project manager
SteerCo	Steering committee
CR	Change request
GL	General ledger
CoA	Chart of accounts
SMTP	Simple Mail Transfer Protocol
CTPL	Compulsory Third Party Liability
PHT	Philippine time
TTT	Train the trainer

3. Introduction

3.1 Purpose

This document describes how iorta TechNXT implements BrokerVerse OOTB for a Philippine non-life insurance broker: the approach, the phases, a week-by-week plan for small, medium and large brokers, who does what, how the project is governed, what each phase delivers and how it is accepted, and what is in and out of scope.

The companion workbook `BrokerVerse_Implementation_Plan.xlsx` holds the three timelines as Gantt charts and the full RACI matrix.

3.2 Audience

The broker's management (sponsor and steering committee), the broker's project manager, the process owners of Sales, Placement and Policy Processing, Client Servicing, Claims and Accounting, the broker's IT or System Administrator, and the iorta TechNXT project team.

3.3 Related documents

Document	Use
BrokerVerse Data Migration and Cutover Plan	Data objects, templates, load sequence, reconciliation, cutover and rollback
BrokerVerse Training Plan	Training per role, curriculum, train-the-trainer, assessment
BrokerVerse Production Support Approach and Standards	Support after hypercare
BrokerVerse Philippine Regulatory Compliance Matrix	How the system supports the broker's obligations
BrokerVerse User Manual (docs/package/05_Delivery)	Every screen, for every role
Go-live data set-up (docs/onboarding/G0_LIVE_DATA_SETUP.md)	The order of set-up from company to first month-end
User acceptance test scripts (docs/onboarding/UAT_SCRIPTS.md)	5 to 8 scenarios per role
Deployment checklist (deploy/README.md, deploy/REFERENCE.md)	Servers, database, secrets, e-mail, health checks, rollback

4. Implementation approach

4.1 Configure, do not customise

BrokerVerse OOTB is a finished product for Philippine non-life broking. It covers the broking cycle from prospect to renewal (prospects, requests for quotation, quotations, placement slips, policy issue, endorsements, claims, renewals), the accounting of a broker (billing, official receipts, collections, remittance to insurers, direct bill, commission, petty cash, journals, bank reconciliation, month-end and year-end close) and the BIR working papers (Form 2307, VAT Summary, SAWT, QAP, SLSP). The implementation fits the broker to the product through configuration and master data. It does not change the code.

What the broker can set without code:

Area	Where in BrokerVerse
Company, letterhead, branches, departments	Master > Generals > Organization; Master > System Settings
Users and the seven delivered roles	Master > Generals > User Management (User, Role, User Access Matrix, Authority Matrix, Delegations, Segregation of Duties, Access Reviews)
Insurers, credit and remittance terms, billing mode	Master > Generals > Insurance Management > Insurance Company
Lines of business, products, covers, vehicles	Master > Generals > Insurance Management
Product templates, motor tariff (CTPL and Auto Passenger PA), rating, acceptance rules	Product Configurator
Commission rates and referrer sharing	Master > Finance > Commission Rate Matrix
Premium taxes and LGU rates, tax codes with BIR ATC	Master > Finance > Premium Taxes & LGU Rates; Master > Finance > Taxation
Chart of accounts, account determination, posting rules	Master > Finance > Main Account, Sub Account, Account Determination, Posting Rules, Configuration Approvals
Document numbering (61 series)	Master > Document Numbering
Business rules, limits, maker-checker switches, security policy, e-mail texts	Master > Configuration
Scheduled jobs	Master > Schedules
Banks, bank accounts, statement formats, transaction types	Master > Finance > Bank, Bank Statement Formats, Bank Transaction Types
Payment gateways	Master > Finance > Payment Gateways

A requirement that cannot be met by configuration, master data or a change in the broker's procedure is a gap. Gaps are recorded in the fit-gap register and handled through the change request process (chapter 16). They do not enter the go-live scope unless the steering committee approves them as a change request.

4.2 Principles

- **Product first.** The process walk-throughs use the delivered screens with the broker's own examples. The broker adapts a procedure before anyone asks for a change.
- **Data drives the timeline.** Most of the effort sits with the broker's data: insurer agreements, commission rates, the chart of accounts, in-force policies, open receivables and the trial balance. Requests for data go out in week 1.

- **Key users own the result.** Each team names one key user who takes part in discovery, tests the configuration, runs the UAT scripts and trains the team.
- **Repeatable loads.** Every data load uses the delivered upload templates (docs/package/05_Delivery/Upload_Templates) and is rehearsed at least twice before cutover.
- **Evidence for every acceptance.** Each phase ends with named deliverables and acceptance criteria (chapter 11). Sign-off is written.

4.3 Implementation sizes

The plan has three sizes. The size is agreed at mobilisation from the figures below. These thresholds are planning assumptions; the steering committee confirms the size once the data volumes are known.

Size	Typical profile (assumption)	Duration to hypercare exit
Small	One office, up to 25 users, up to 10 insurers, up to 5,000 in-force policies, one or two bank accounts	8 weeks
Medium	Up to 3 offices, 26 to 100 users, up to 25 insurers, up to 25,000 in-force policies, co-insurance in use	12 weeks
Large	More than 3 offices, more than 100 users, many insurers, more than 25,000 in-force policies, several bank accounts and referrer networks	16 to 20 weeks

An import file holds at most 20,000 data rows (IMPORT_MAX_ROWS). Larger books are loaded in several files, which the large plan allows for.

5. Phases

5.1 Overview

#	Phase	What happens
1	Mobilisation	Kick-off, team and governance, plan confirmed, data requests issued, environments ordered
2	Discovery and fit-gap	Walk-through of each process on the delivered system; configuration decisions; fit-gap register limited to configuration
3	Environment set-up	Environment set of the broker size (Dev, UAT and Production; SIT as well for a large broker), e-mail account, backups, monitoring
4	Configuration	Masters, products and rates, numbering, chart of accounts, posting rules, approvals, security
5	Data migration	Extraction by the broker, mapping to the templates, mock loads, reconciliation
6	Integrations	E-mail, bank statement files, payment gateway
7	Training	Train-the-trainer for key users, then end-user training per role
8	System integration test	End-to-end runs across roles with the configured data
9	User acceptance test	Key users run the UAT scripts with the broker's own data
10	Cutover	Final extract, final loads, reconciliation, go/no-go
11	Go-live	First day of transactions in BrokerVerse
12	Hypercare	Close support by the project team until the first month-end close is done

5.2 Mobilisation

- Kick-off meeting with the sponsor, the broker's project manager, the key users and the iorta TechNXT team.
- Confirm the implementation size, the plan, the go-live date and the hypercare window.
- Set up the steering committee, the weekly status meeting and the RAID log (chapter 10).
- Issue the data request list: insurer list and agreements, commission and referrer rates, product list, chart of accounts, last trial balance, in-force policy extract, open receivable ageing, amounts due to insurers, bank accounts, official receipt and invoice series with the BIR Authority to Print, user list with roles.
- Order the environments (phase 3).

5.3 Discovery and fit-gap

Discovery is limited to configuration. Each workshop shows the delivered screens with the broker's own examples and records the decisions in the configuration workbook.

Workshop	Participants	Decisions recorded
Organisation and access	Sponsor, System Administrator	Companies, branches, departments, users per role, two-step verification roles, security policy
Sales and placement	Sales & Marketing, Processing Team	Placement journey per line (placement.journey), quotation

Workshop	Participants	Decisions recorded
		validity, maker-checker on quotations, product templates in use
Policy servicing and renewals	Operations, Processing Team	Endorsement handling, renewal timetable (pipeline 90 days, notices at 60, 30 and 15 days), renewal maker-checker
Claims	Claims	Claims controls (claims.block_unpaid_premium, settlement maker-checker, SLA days), claim letters
Billing, collection and remittance	Accounting, Accounting Manager	Billing mode per insurer, premium payment warranty days, remittance terms, remittance approval levels, direct bill settings
Commission and incentives	Accounting, Sales & Marketing	Commission rules, rate matrix, referrer withholding rates, payout conditions
Ledger and close	Accounting Manager	Chart of accounts, account determination, posting rules, fiscal year, close checklist, period control, bank reconciliation
Tax	Accounting Manager, tax adviser	Tax codes and ATC, premium taxes and LGU rates, BIR settings for the forms

Output: the configuration workbook and the fit-gap register. Each register line is classed as Fit (delivered), Configure (setting or master data), Procedure (the broker changes how it works) or Gap (needs a change request).

5.4 Environment set-up

- iorta TechNXT provisions the environment set of the broker size following `deploy/README.md` and the Environment Strategy and Production Rollout Plan:

Broker size	Environments	Use
Small and medium	Dev, UAT, Production	Configuration and system integration test in Dev (synthetic data only); mock loads, training and UAT in UAT
Large	Dev, SIT, UAT, Production with high availability	Development and integration in Dev; configuration, system integration test and the first mock loads in SIT; later mock loads, training and UAT in UAT
Every size	Pre-Prod, temporary	Created from a Production backup for the cutover rehearsal in the last two weeks before go-live; removed after hypercare

- Assumption: iorta TechNXT hosts the environments on AWS in region ap-southeast-1, priced per environment in the Rate Card; a broker-hosted installation is a separate option and provides the same set.
- Production starts with reference data only (`SEED_SAMPLE_DATA=false`). Dev and UAT may carry the delivered sample data for training until the first mock load.
- Database time zone Asia/Manila, daily database snapshots with at least 30 days' retention, backup of the upload volume and the encryption key, a restore test before go-live.

- Health checks (/api/health, /api/health/live) wired to the load balancer and monitoring.
- SMTP mailbox for outgoing e-mail.
- Smoke test of section 4 of the deployment checklist on each environment.

5.5 Configuration

Configuration follows the order of G0_LIVE_DATA_SETUP.md, steps 1 to 10, first in Dev (small and medium broker) or SIT (large broker), and is promoted to UAT with the configuration workbook. Once frozen and accepted in UAT, the same values are applied to production, by upload where a template exists and on the screen otherwise.

Item	Screen	Template
Company and letterhead, system name and logo	Master > Generals > Organization > Company; Master > System Settings	Company_Upload_Template.xlsx
Branches, departments	Master > Generals > Organization > Branch	Branch_..., Department_Upload_Template.xlsx
Users and roles, security settings	Master > Generals > User Management > User; Master > Configuration > Security & Access	Users_Provisioning_Template.xlsx
Insurers, credit and remittance terms	Master > Generals > Insurance Management > Insurance Company	Insurance_Company_Upload_Template.xlsx
Commission	Master > Finance > Commission Rate Matrix	On screen
Lines of business, products, policy types, covers, vehicles	Master > Generals > Insurance Management	Line_of_Business_..., Product_..., Policy_Type_..., Cover_..., Vehicle_... templates
Product templates, motor tariff, rating, acceptance rules	Product Configurator (approval limits: Master > Generals > User Management > Authority Matrix)	On screen
Tax codes, premium taxes and LGU rates	Master > Finance > Taxation; Premium Taxes & LGU Rates	On screen
Chart of accounts	Master > Finance > Main Account, Sub Account	Chart_of_Accounts_Upload_Template.xlsx
Account determination and posting rules	Master > Finance > Account Determination, Posting Rules (Simulate), Configuration Approvals	On screen
Banks, bank accounts, signatories	Master > Finance > Bank; Insurance Management > Signatories	Bank_..., Bank_Account_..., Signatories_Upload_Template.xlsx
Document numbering	Master > Document Numbering	On screen
Approvals and maker-checker	Master > Configuration (switches and remittance approval levels); User Management > Authority Matrix	On screen
E-mail texts, notification recipients	Master > Configuration	On screen
Scheduled jobs	Master > Schedules	On screen

The delivered data already holds Philippine lines of business, products, covers, vehicle makes, the 2025 motor tariff, the tax codes (VAT 12%, DST PHP 0.50 per PHP 4.00 or fraction, LGT 0.75% and expanded withholding codes with ATC) and a Philippine broker chart of accounts. Configuration therefore reviews and adjusts more than it builds. The broker's accountant and tax adviser confirm tax rates, ATC and GL accounts.

5.6 Data migration

The detail is in the Data Migration and Cutover Plan. In outline:

- Masters, in-force policies and clients, open premium receivables, GL opening balances (which carry the amounts due to insurers), and optionally leads and quotations in progress.
- The broker extracts and cleanses the data; iorta TechNXT advises on mapping, runs the loads with the broker and checks the results.
- Mock loads in UAT (small and medium) or SIT and UAT (large), each reconciled on counts and totals: two for small brokers, followed by the cutover rehearsal as a third load; three for medium brokers and four for large brokers, the last one being the cutover rehearsal. The cutover rehearsal always runs in the temporary Pre-Prod.

5.7 Integrations

The OOTB integrations are configured, not built.

Integration	What is delivered	Implementation work
E-mail	Outgoing mail through an SMTP mailbox (SMTP_URL), queued in the E-mail Outbox and sent every 5 minutes; texts and recipients in Master > Configuration	Mailbox and credentials from the broker, sender name, texts, test of password reset and quotation approval link
Bank statement files	Statement import in Accounts > Bank Reconciliation with the delivered formats BDO-SAMPLE, BPI-SAMPLE, MBT-SAMPLE and GENERIC; remittance bank transactions import (CSV)	One sample statement per bank account; adjust the format columns in Master > Finance > Bank Statement Formats if a bank's export differs
Payment gateway	Payment links with the providers PayMongoo and Dragonpay, plus a sandbox provider; a confirmed payment posts the official receipt	The broker's merchant account and credentials (kept in the secret store), notification address registered with the provider, sandbox test then a live test payment

Electronic transfers to insurers (InstaPay, PESONet, RTGS, wire) are recorded and approved in Accounts > Remittance > Electronic Transfer and executed in the bank's own portal. Outgoing payment files for bank portals are not part of the OOTB scope.

5.8 Training

Train-the-trainer for the key users first, then end-user training per role, delivered by the key users with iorta TechNXT present. The Training Plan gives the curriculum and durations. Materials: the user manual and the seven role decks in docs/decks.

5.9 System integration test

iorta TechNXT runs the end-to-end flows across all roles with the configured masters: in Dev with synthetic data for a small or medium broker, in SIT with the migrated data of the latest mock load for a large broker. The test follows the end-to-end plan in docs/e2e/E2E_TEST_PLAN.md (one motor policy through its whole life, plus a co-insured placement and the month-end close) and the scripted scenario backend/scripts/uat-scenario.js, which drives the full broking cycle through the API with one user per role. Defects are logged with the request ID shown in error messages.

5.10 User acceptance test

Key users run docs/onboarding/UAT_SCRIPTS.md (System Administrator A1 to A7, Sales & Marketing S1 to S6, Processing Team P1 to P6, Operations O1 to O5, Claims C1 to C5, Accounting F1 to F8, Accounting Manager M1 to M5) with the broker's own products, insurers and data, plus broker-specific scenarios agreed in discovery. Each scenario is marked Pass or Fail with date, name and, for a failure, the record number and request ID.

5.11 Cutover and go-live

Cutover follows the checklist of the Data Migration and Cutover Plan: freeze of the old system at the close of the day before go-live, final extract, final loads, reconciliation of counts and totals, sign-off by Accounting and the Accounting Manager, go/no-go by the steering committee, then go-live. The rollback plan is ready before the go/no-go.

5.12 Hypercare

The project team stays with the broker after go-live: daily check-in in the first week, then weekly. Hypercare covers the first month-end close (bank reconciliation, remittance, Month-End Close run, BIR reports). It ends with the handover to production support described in the Production Support Approach and Standards. Default hypercare length: 2 weeks (small), 3 weeks (medium), 4 to 6 weeks (large). If the first month-end close falls after that window, hypercare extends to cover it.

6. Timeline: small broker (8 weeks)

Go-live is at the start of week 7. Hypercare runs in weeks 7 and 8.

Week	Activities	Milestones
1	Kick-off; governance set up; data requests issued; Dev and UAT provisioned; discovery workshops start	Kick-off held; plan and go-live date confirmed
2	Discovery and fit-gap completed; production environment provisioned; configuration of company, branches, users, insurers, commission	Configuration workbook and fit-gap register signed
3	Configuration of products, motor tariff, taxes, chart of accounts, account determination, posting rules, numbering, approvals; e-mail set-up; bank statement formats; configuration promoted from Dev to UAT; mock load 1 in UAT	Mock load 1 reconciled
4	Configuration completed; payment gateway sandbox test; SIT in Dev; train-the-trainer for key users	SIT exit report; configuration frozen for UAT
5	UAT with the UAT scripts; end-user training; configuration fixes; mock load 2 in UAT; release and frozen configuration promoted to production; production smoke test; Pre-Prod created from a production backup	Mock load 2 reconciled; trained users listed
6	UAT sign-off; cutover rehearsal in Pre-Prod; go/no-go; cutover at the close of the last day of week 6	UAT sign-off; rehearsal reconciled; go decision
7	Go-live; daily hypercare check-ins; first official receipts, remittances and bank imports watched	Go-live
8	Hypercare; weekly review; knowledge transfer to support; handover; Pre-Prod removed	Hypercare exit and handover (or extension to the first month-end)

7. Timeline: medium broker (12 weeks)

Go-live is at the start of week 10. Hypercare runs in weeks 10 to 12.

Week	Activities	Milestones
1	Kick-off; governance; data requests; Dev and UAT provisioned	Kick-off held
2	Discovery workshops (organisation, sales and placement, servicing, claims); production environment provisioned	Environments ready
3	Discovery workshops (billing, remittance, commission, ledger, tax); fit-gap register; configuration of organisation, users, insurers	Configuration workbook and fit-gap register signed
4	Configuration of products, product templates, motor tariff, commission, taxes; data mapping to templates	Data mapping agreed
5	Configuration of chart of accounts, account determination, posting rules, numbering, approvals, schedules; e-mail; configuration promoted from Dev to UAT; mock load 1 in UAT	Mock load 1 reconciled
6	Configuration completed; bank statement formats; payment gateway sandbox; SIT cycle 1 in Dev	Configuration complete
7	SIT cycle 2 in Dev; mock load 2 in UAT; train-the-trainer for key users	SIT exit report; mock load 2 reconciled
8	UAT cycle 1; end-user training starts; release and frozen configuration promoted to production; production smoke test	UAT cycle 1 results
9	UAT cycle 2 and sign-off; end-user training completed; Pre-Prod created from a production backup; mock load 3 as the cutover rehearsal in Pre-Prod; go/no-go; cutover at the close of week 9	UAT sign-off; go decision
10	Go-live; daily hypercare check-ins	Go-live
11	Hypercare; first remittance run and bank reconciliations	Weekly hypercare review
12	Hypercare; first month-end close supported where it falls; knowledge transfer; handover; Pre-Prod removed	Hypercare exit and handover

8. Timeline: large broker (16 to 20 weeks)

The plan below is the 20-week version. Go-live is at the start of week 15 for all branches at once, because the general ledger, the receivables and the amounts due to insurers move to BrokerVerse on a single go-live date. Hypercare runs in weeks 15 to 20 and covers the first month-end close and the BIR working papers of the first month.

Week	Activities	Milestones
1	Kick-off; governance; data requests; Dev, SIT, UAT and production environments ordered	Kick-off held
2	Mobilisation completed; Dev and SIT provisioned; discovery starts (organisation and access)	Plan baselined
3	Discovery: sales, placement, co-insurance, servicing, claims, renewals; UAT and the production environment provisioned	Environments ready
4	Discovery: billing, remittance, direct bill, commission and incentives, ledger, close, tax; configuration of organisation and users starts	
5	Fit-gap register completed; configuration of insurers, commission, products	Configuration workbook and fit-gap register signed
6	Configuration of product templates, motor tariff, rating, acceptance rules; data mapping; e-mail set-up	Data mapping agreed
7	Configuration of chart of accounts, account determination, posting rules, numbering; mock load 1 in SIT	Mock load 1 reconciled
8	Configuration of approvals, authority matrix, schedules, bank accounts and statement formats; payment gateway sandbox	
9	Configuration completed; SIT cycle 1	Configuration complete
10	SIT cycle 2; mock load 2 in SIT; train-the-trainer starts	Mock load 2 reconciled
11	SIT exit; configuration promoted from SIT to UAT; train-the-trainer completed; UAT preparation with broker-specific scenarios	SIT exit report
12	UAT cycle 1; end-user training (head office)	UAT cycle 1 results
13	UAT cycle 2; mock load 3 in UAT; end-user training (branches); release and frozen configuration promoted to production; production smoke test	UAT sign-off
14	Pre-Prod created from a production backup; mock load 4 as the cutover rehearsal in Pre-Prod; go/no-go; cutover at the close of week 14	Go decision
15	Go-live; daily hypercare check-ins at head office; floor walkers in the branches	Go-live
16	Hypercare; first remittance runs and bank reconciliations across all bank accounts	Weekly hypercare review
17	Hypercare; collection, commission payout and renewal cycles watched	Weekly hypercare review
18	Hypercare; first month-end close supported (timing depends on the go-live date)	First close completed
19	Hypercare; BIR working papers of the first month; settings review after the first close	Settings review held

Week	Activities	Milestones
20	Knowledge transfer; handover to production support; Pre-Prod removed	Hypercare exit and handover

A large broker with one office cluster and a simple product mix can follow a 16-week variant: discovery ends in week 4, configuration in week 8, three mock loads (the last one as the cutover rehearsal in Pre-Prod), go-live at the start of week 13 and hypercare in weeks 13 to 16 (extended to the first month-end close if needed).

9. Roles and responsibilities

9.1 Project roles

Role	Party	Responsibilities
Project sponsor	Broker	Chairs the steering committee; approves scope, change requests, go/no-go
Project manager	Broker	Plans the broker's work, obtains data and decisions, runs UAT and training logistics
Process owners and key users	Broker	One per team; take part in discovery, decide configuration, test, train their team
System Administrator	Broker	Users, roles, masters and settings after go-live; second line of support
Accounting Manager	Broker	Chart of accounts, posting rules, tax set-up, opening balances, close; signs off financial reconciliation
Project manager	iorta TechNXT	Plan, RAID log, status reports, steering committee papers, coordination of the iorta TechNXT team
Functional consultants	iorta TechNXT	Discovery, configuration, data mapping, SIT, training of key users, UAT support
Technical and DevOps lead	iorta TechNXT	Environments, e-mail, payment gateway, backups, monitoring, data loads, cutover execution

9.2 RACI

R = Responsible, A = Accountable, C = Consulted, I = Informed. The full matrix with each activity is in the workbook.

Activity	iorta TechNXT PM	iorta TechNXT team	Broker sponsor and PM	Broker key users and IT
Project plan and governance	R	Consultants C Technical C	Sponsor A PM R	Key users I IT I
Data request and extraction	C	Consultants C	PM A	Key users R IT R
Discovery workshops	A	Consultants R	PM R	Key users R IT C
Configuration decisions	C	Consultants R	PM A	Key users R IT C
Configuration in the system	A	Consultants R Technical C	PM I	Key users C IT C
Environments, backups, monitoring	A	Technical R	PM I	IT C
Data cleansing	I	Consultants C	PM A	Key users R IT R
Mock loads and reconciliation	A	Consultants R Technical R	PM C	Key users R IT C
E-mail, bank formats, payment gateway	A	Technical R	PM C	Key users C IT R
System integration test	A	Consultants R Technical R	PM I	Key users C
UAT execution and sign-off	C	Consultants C	Sponsor A PM R	Key users R IT C
Train-the-trainer	A	Consultants R	PM C	Key users R IT C
End-user training	C	Consultants C	PM A	Key users R IT C
Cutover execution	A	Consultants R Technical R	PM R	Key users R IT R
Go/no-go decision	C	Consultants C Technical C	Sponsor A PM R	Key users C IT C
Hypercare	A	Consultants R Technical R	PM R	Key users C IT C

Activity	iorta TechNXT PM	iorta TechNXT team	Broker sponsor and PM	Broker key users and IT
Handover to production support	A	Consultants R Technical R	PM C	IT R

10. Governance

10.1 Steering committee

Item	Detail
Members	Broker sponsor (chair), broker project manager, Accounting Manager, a business head; iorta TechNXT account manager and project manager
Frequency	Every two weeks, plus a meeting for each go/no-go
Inputs	Status report, milestone tracker, RAID log extract, change requests for decision
Decisions	Scope, change requests, plan changes, phase acceptance, go/no-go, hypercare exit

10.2 Weekly status

A weekly meeting of both project managers and the leads, with a written status report: progress against the plan, milestones due and done, decisions needed, top risks and issues, data received and outstanding, next week's activities. Status uses green, amber and red against the baselined plan.

10.3 RAID log

One shared log of risks, assumptions, issues and dependencies, kept by the iorta TechNXT project manager and reviewed in every weekly status meeting.

Field	Content
ID, type	R, A, I or D with a running number
Description	What it is and its effect on scope, time or quality
Owner	One named person
Rating	High, medium or low (probability and impact for risks)
Action and due date	Mitigation or resolution and when
Status	Open, in progress, closed; closure date

Items rated high go to the steering committee.

11. Deliverables and acceptance criteria

Phase	Deliverables	Acceptance criteria
Mobilisation	Project charter, baselined plan, RAID log, data request list, governance calendar	Charter and plan signed by both project managers and the sponsor
Discovery and fit-gap	Configuration workbook, fit-gap register	Every process walked through; every register line classed and owned; signed by the process owners
Environment set-up	Environment set of the broker size (Dev, UAT, Production; SIT for a large broker), environment sheet (addresses, backups, monitoring)	Smoke test of deploy/README.md section 4 passed on each; restore test done once
Configuration	Configured Dev (small, medium) or SIT (large) environment, promoted to UAT; configuration workbook updated with the values set	Each workbook item set and checked as in GO_LIVE_DATA_SETUP.md steps 1 to 10; test quotation premiums and taxes agree with manual calculations
Data migration	Mapping sheets, filled templates, load logs, reconciliation reports for each mock load	Counts and totals agree within the agreed tolerance (default: exact); trial balance as at go-live agrees with the old system
Integrations	E-mail, bank statement formats, payment gateway set up	Password reset e-mail and quotation approval link received; one statement per bank account imported with a balancing preview; one sandbox payment receipted
Training	Training schedule, attendance lists, assessment results	Every user trained in the role before go-live; key users pass the assessment
SIT	SIT plan, test results, defect log, SIT exit report	All end-to-end flows passed; no open severity 1 or 2 defect
UAT	UAT results per script, defect log, UAT sign-off	All UAT scripts passed or accepted with a workaround; sign-off by each process owner and the sponsor
Cutover	Cutover checklist with times and owners, final reconciliation, go/no-go minutes	Go/no-go criteria met (Data Migration and Cutover Plan)
Go-live	Production in use; go-live communication	Users signed in and transacting; first receipts, remittances and bank imports processed
Hypercare	Hypercare log, first month-end close support, handover pack	No open severity 1 or 2 issue; first close completed; handover accepted by production support and the System Administrator

A deliverable is deemed accepted when the broker has not raised a written objection within 5 business days of submission (assumption, to be agreed in the contract).

12. Assumptions

- The implementation is OOTB: the broker uses the delivered screens, workflows, reports and printed documents.
- The broker names a project manager and one key user per team, available at least 50% of their time during discovery, UAT and cutover, and an Accounting Manager available for the ledger, tax and opening balance decisions.
- The broker provides complete and cleansed data in the delivered templates by the dates in the plan.
- Decisions in discovery are made within 3 business days of each workshop.
- iorta TechNXT hosts the environment set of the broker size and the temporary Pre-Prod on AWS (region ap-southeast-1), priced per environment. Other hosting is priced separately.
- Workshops and training are delivered on site in Metro Manila or online, in English, during Philippine business hours.
- One legal entity and one fiscal year are migrated; opening balances are taken at a single go-live date.
- The broker uses the delivered roles: System Administrator, Sales & Marketing, Processing Team, Operations, Claims, Accounting and Accounting Manager.
- The delivered tax codes, rates and BIR working papers are confirmed by the broker's tax adviser before go-live.
- Testing uses Dev, SIT (large broker), UAT and the temporary Pre-Prod; production receives the release and the frozen configuration before the cutover rehearsal and is used for business only after the go decision.

13. Exclusions

The following are outside the OOTB implementation. Any of them can be quoted separately through a change request.

- Customisation of screens, workflows, reports, printed documents or the database, and new reports.
- New integrations, for example with insurer systems, core banking, bank payment file generation, SMS gateways, accounting packages, BIR eFPS or eBIRForms, LTO or IC systems, and payment gateways other than PayMongo and Dragonpay.
- Data cleansing, de-duplication and enrichment of the broker's data, and extraction from the old system.
- Migration of closed or expired policies, settled claims, paid receivables, transaction history and documents, and more than one fiscal year of balances.
- Hardware, end-user devices, networks, browsers and office software.
- Third-party licences and fees: cloud subscriptions beyond the agreed hosting, Microsoft 365 or other mailbox, payment gateway merchant fees, SSL certificates for broker-owned domains.
- Regulatory filings and registrations: BIR returns and alphalists, Computerized Accounting System registration or acknowledgement, Authority to Print, IC reports, NPC registration, AMLC reports. The system provides working papers; filing remains with the broker.
- Tax, legal, actuarial or audit advice.
- Translation of the screens (Filipino has no translation file in this release).
- Training beyond the curriculum of the Training Plan and training of users added after go-live.
- Support after hypercare, which is covered by the production support agreement.

14. Dependencies on the broker

Dependency	Needed by
Named project manager, key users and Accounting Manager	Week 1
Insurer list and agreements, commission and referrer rates, product list	End of discovery
Chart of accounts and the accountant's mapping decisions	Start of configuration of the ledger
BIR Authority to Print or registered series for official receipts and invoices; last numbers used	Configuration of document numbering
SMTP mailbox and credentials; payment gateway merchant account and credentials	Integrations phase
One recent statement export per bank account	Integrations phase
In-force policy, open receivable and trial balance extracts in the templates	Each mock load and cutover
User list with roles and e-mail addresses	Two weeks before training
Training rooms, devices and attendance	Training phase
UAT testers and sign-off authority	UAT phase
Freeze of the old system and final extract at cutover	Cutover
Decisions on the fit-gap register and change requests within the agreed time	Throughout

15. Risks and mitigations

Risk	Effect	Mitigation
Data arrives late or incomplete	Mock loads slip; go-live moves	Data requests in week 1; templates handed out at kick-off; data readiness tracked weekly; steering committee escalation after one week of delay
Poor data quality in the old system	Rejected rows; receivables or balances do not reconcile	Two to four mock loads with reconciliation; the broker cleanses at source; rejected-row reports from each upload
Requests for customisation	Scope and timeline grow	Configure-first principle; fit-gap classes; change request process with steering committee approval
Key users unavailable	Decisions late; weak UAT and training	Named key users with committed time; backups named; workshops scheduled at kick-off
Opening balances and open items do not agree	Ledger wrong from day one	Premiums Receivable balance must equal open item total; Due to Insurers reconciled to insurer statements; Accounting Manager signs off
Tax rates or ATC not confirmed	Wrong VAT or withholding	Tax adviser review in the configuration phase; VAT Summary checked in UAT (F8)
Official receipt numbering out of line with the Authority to Print	Compliance exposure	Numbering set from the last number used; checked in UAT (A6, F1)
E-mail or payment gateway credentials late	Quotation approval links, password resets and online payments not working	Requested in mobilisation; the system works without the gateway; sandbox first
Users not ready at go-live	Errors and slow work	Role-based training, assessment, floor walkers in the first week
First month-end close outside hypercare	Close issues found late	Hypercare extends to the first close

16. Change request process

A change request covers any change to the agreed scope, plan or deliverables, including any gap from the fit-gap register.

1. The requester writes the change request: description, reason, business impact, priority.
2. The iorta TechNXT project manager logs it and, within 5 business days, returns an impact assessment: effort, cost, effect on the timeline and on other deliverables, and whether it can be met by configuration instead.
3. The broker project manager reviews the assessment with the process owner.
4. The steering committee approves, rejects or defers it. Changes that affect cost or the go-live date need the sponsor's written approval.
5. An approved change request is added to the plan and the RAID log and is tracked to closure.
6. A rejected or deferred change request stays in the log with the reason.

Customisation approved through a change request is built, tested and released under the release process of the Production Support Approach and Standards, and may be scheduled after go-live so the OOTB go-live date holds.

17. Document Sign-Off

Serial Number	Description	Owner	Status
1	No open items at the time of issue	iorta TechNXT	

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+
COUNTRIES
Global Presence



8
GLOBAL OFFICES
Strategically Located



11+
MARKETS SERVED
Across Continents



100%
COMMITMENT
To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details