



Production Support

Approach and Standards

Prepared by – **iorta TechNXT**

Version – **1.0**

Date – **03 October 2026**

TABLE OF CONTENTS

1. Document Control.....	4
2. Acronyms.....	4
3. Introduction.....	5
3.1 Purpose.....	5
3.2 Audience.....	5
3.3 Reference material.....	5
4. Support model.....	6
4.1 Levels.....	6
4.2 Responsibilities of L1.....	6
4.3 Service desk.....	6
5. Service hours.....	7
6. Severity levels and targets.....	8
6.1 Definitions.....	8
6.2 Targets.....	8
7. Ticket workflow.....	9
7.1 Minimum content of a ticket.....	9
7.2 Statuses.....	9
7.3 Triage steps at L2.....	9
8. Escalation matrix.....	11
9. Problem management.....	12
10. Change management.....	13
10.1 Types of change.....	13
10.2 Configuration changes in production.....	13
10.3 Data corrections.....	13
11. Release management and patching.....	14
11.1 Releases.....	14
11.2 Patching.....	14
12. Monitoring and health checks.....	15
13. Backup verification and DR drills.....	16
13.1 Backup verification.....	16
13.2 DR drills.....	16
14. Service reporting and KPIs.....	17
14.1 Monthly service report.....	17
14.2 KPIs.....	17
15. Knowledge base.....	18
16. Handover from hypercare.....	19

17. Root-cause analysis standards.....	20
18. Code fix standards.....	21
18.1 Branching and review.....	21
18.2 Rules for the change.....	21
18.3 Tests.....	21
19. Regression testing.....	22
20. Security incidents and personal data breaches.....	23
20.1 Security incidents.....	23
20.2 Personal data breaches.....	23
20.3 Data subject requests.....	24
21. Support exclusions.....	25
22. What the broker provides.....	26
23. Document Sign-Off.....	27

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
03 October 2026	1.0	iorta TechNXT			Initial issue

2. Acronyms

Acronym / Symbol	Definition / Meaning
OOTB	Out of the box
L1, L2, L3	Support levels 1, 2 and 3
PHT	Philippine time (UTC+8)
SLA	Service level agreement
KPI	Key performance indicator
RCA	Root-cause analysis
CAB	Change advisory board
DR	Disaster recovery
RTO	Recovery time objective
RPO	Recovery point objective
NPC	National Privacy Commission
DPO	Data protection officer
PITR	Point-in-time restore
Dev	Development environment
Pre-Prod	Pre-production environment
SIT	System integration test
UAT	User acceptance test
ITIL	IT Infrastructure Library
PR	Pull request

3. Introduction

3.1 Purpose

This document sets out how iorta TechNXT supports BrokerVerse OOTB in production for a Philippine non-life insurance broker after hypercare: the support model, service hours, severity levels and targets, the ticket and escalation process, problem, change and release management, monitoring, backups and disaster recovery drills, reporting, and the standards the support and engineering teams work to.

The figures in this document (hours, targets, frequencies) are the iorta TechNXT standard proposal. The final values are fixed in the support agreement with the broker and are then copied into docs/onboarding/SUPPORT_AND_ESCALATION.md.

3.2 Audience

The broker's System Administrator, key users and IT management; the iorta TechNXT application support, engineering and DevOps teams; the account manager.

3.3 Reference material

Material	Use in support
docs/onboarding/SUPPORT_AND_ESCALATION.md	What a user report must contain and what support checks first
docs/developer-guide/README.md, backend.md, frontend.md	Tracing a defect from a screen to the API and the database; logs and request IDs; common production issues
backend/docs/api	OpenAPI file, Postman collection, API touchpoint workbook (screen to route)
deploy/README.md, deploy/REFERENCE.md	Deployment, health checks, start-up rules, upgrade and rollback
Architecture documents 07 to 11 (docs/architecture)	High availability, RTO and RPO, backup and recovery, archival and housekeeping, monitoring
User manual and role decks	Expected behaviour of each screen; known limitations (manual Appendix G)
docs/onboarding/UAT_SCRIPTS.md, backend/scripts/uat-scenario.js	Business regression scripts

4. Support model

4.1 Levels

Level	Who	Scope
L1	Broker super users: one trained key user per team, and the broker's System Administrator	How-to questions; checks that a role, setting or master record is not the cause; users, roles, password and two-step verification resets, settings and master data; logging the ticket with the evidence
L2	iorta TechNXT application support	Ticket triage and classification; reproduction in UAT (or SIT for a large broker); analysis with request IDs, logs, Audit Trail and job runs; configuration and data corrections under change control; workarounds; known-error records; release coordination
L3	iorta TechNXT engineering (development and DevOps)	Code defects, database corrections that need a script, performance, infrastructure, security incidents, root-cause analysis, fixes and releases

This model maps to the levels users see in the user manual (Appendix H) and in SUPPORT_AND_ESCALATION.md: the key user is the first line, the broker's System Administrator the second line inside the broker, and iorta TechNXT the third line. Inside iorta TechNXT, application support (L2) and engineering (L3) split the work.

4.2 Responsibilities of L1

- Answer how-to questions from the user manual and the role decks.
- Check the user's role and menus (GETTING_STARTED.md, section 2), the setting concerned (Master > Configuration) and Master > Audit Trail for a recent change.
- For uploads, compare the rejected file with the template in docs/package/05_Delivery/Upload_Templates.
- Raise a ticket with the evidence of chapter 7 when the issue remains.
- Communicate with the broker's users during an incident and confirm the fix.

4.3 Service desk

iorta TechNXT runs one service desk for BrokerVerse: a support portal or mailbox for all tickets and a telephone line for P1. Only named L1 contacts of the broker (assumption: up to 5) raise tickets. The contact details are written into the support agreement.

5. Service hours

Service	Hours	Covers
Standard support	8:00 to 18:00 PHT, Monday to Friday, except Philippine regular holidays	All severities
Extended P1 support (optional)	24 hours a day, 7 days a week	P1 only, reported by telephone
Planned maintenance window	Agreed with the broker; default Saturday 20:00 to Sunday 06:00 PHT	Releases, patching, DR drills

Targets count service hours only. With the extended P1 option, P1 targets count elapsed time. Monitoring alarms (chapter 12) are watched outside service hours only where the extended option is taken.

6. Severity levels and targets

6.1 Definitions

Severity	Meaning	Examples
P1 Critical	Production down or a core process stopped for all users; wrong financial postings or data exposed; no workaround	Nobody can sign in; official receipts cannot be issued; journals post wrong amounts; personal data visible to the wrong users
P2 High	A core process stopped for one team or one branch, or seriously degraded, with no acceptable workaround	Month-end close run fails; bank statement import refused for a valid file; remittance cannot be approved; scheduled jobs not running
P3 Medium	A function fails or gives a wrong result and a workaround exists	One report column wrong; an upload rejects one valid row; a PDF layout problem
P4 Low	Question, cosmetic issue, documentation, or request for change	Wording, layout, how-to question, new report request

The broker proposes the severity when raising the ticket. L2 confirms or changes it at triage, with the reason, and the broker may ask for a review through the escalation matrix.

6.2 Targets

Severity	First response	Update frequency	Restore service or workaround	Permanent fix
P1	30 minutes	Every hour	4 service hours	Root cause in 5 business days; fix in the next emergency or planned release
P2	2 service hours	Every 4 service hours	2 business days	Next planned release
P3	1 business day	Every 3 business days	5 business days	Planned release as agreed
P4	2 business days	Weekly	Not applicable	Planned with the broker or handled as a change request

These targets are the iorta TechNXT standard proposal. `SUPPORT_AND_ESCALATION.md` shows an earlier proposal used at onboarding (P1 first response 1 business hour, fix in 1 business day). The support agreement fixes one set of values and both documents are then aligned.

Clock rules: the clock starts when the ticket is logged with the minimum evidence, stops while the ticket waits for the broker (status Awaiting customer), and ends when a workaround or fix is provided. A ticket counts as met when both the response and restore targets are met.

7. Ticket workflow

7.1 Minimum content of a ticket

As in SUPPORT_AND_ESCALATION.md, section 2:

1. The screen (menu path) and the record number (policy, quotation, receipt, voucher, journal).
2. The date and time, to the minute.
3. The request ID shown in the error message, if any.
4. What was done, what happened and what was expected.
5. A screenshot, with client personal data covered.
6. The username (never the password) and the role.
7. How many users are affected and whether work can continue.

Passwords, two-step codes, environment settings and full client ID numbers are never sent in a ticket.

7.2 Statuses

Status	Meaning	Who moves it
New	Logged by L1	L1
Acknowledged	Severity confirmed, owner assigned, first response sent	L2
In progress	Under analysis or being fixed	L2 or L3
Awaiting customer	Waiting for information, a test or a decision from the broker; the clock stops	L2
Workaround provided	Service restored; the permanent fix is tracked on a problem record	L2
Resolved	Fix or answer delivered	L2
Closed	Broker confirmed, or no reply within 5 business days of Resolved	L1 or automatic
Reopened	The broker reports within 5 business days that the issue remains	L1

7.3 Triage steps at L2

1. Confirm severity and impact.
2. Find the request ID in the logs (JSON lines; the 500 message and stack are only in the log).
3. Check health: GET /api/health (ready, database latency, pending migrations) and GET /api/version.
4. Find the route from the screen in the API touchpoint workbook and follow it to the module and tables.
5. Check the usual suspects of the area (docs/developer-guide/backend.md, section 7): sign-in and lockouts (login_history), document numbering, postings and closed periods, scheduled jobs (job_runs), PDFs, the e-mail outbox.
6. Check configuration before code: the setting in Master > Configuration and its history in Master > Audit Trail.

7. Reproduce in UAT (or SIT for a large broker) where possible.
8. Classify the cause: user or training, configuration, master or transaction data, code defect, infrastructure, third party.
9. Resolve at L2 or pass to L3 with the evidence.

8. Escalation matrix

Functional escalation moves a ticket to the next support level. Hierarchical escalation brings in management when a target is at risk.

Trigger	Broker side	iorta TechNXT side
P1 logged	System Administrator informs the broker's IT head	L2 lead and L3 on-call engaged at once; support manager informed
P1 without response in 30 minutes, or no workaround in 2 hours	IT head calls the support manager	Support manager engages engineering lead and DevOps lead
P1 not restored in 4 hours	Sponsor informed	Account manager and head of delivery informed; hourly calls
P2 without response in 2 service hours	System Administrator calls the L2 lead	L2 lead assigns and reports
P2 not restored in 2 business days	IT head informed	Support manager informed; plan sent to the broker
Disagreement on severity or closure	IT head	Support manager, then account manager
Repeated incidents (3 or more of one cause in a month)	Raised in the monthly service review	Problem record opened (chapter 9)

Names and telephone numbers of each role are listed in the support agreement and kept up to date by both parties.

9. Problem management

Aligned with ITIL problem management.

- A problem record is opened for every P1, for every P2 whose cause is not known when service is restored, and for any cause behind three or more incidents in a month.
- L2 owns the record; L3 carries out the root-cause analysis to the standard of chapter 17.
- A known-error record (symptom, cause, workaround) is published in the knowledge base as soon as the workaround is known.
- The problem is closed when the permanent fix is released and no new incident of the same cause occurs for 30 days.
- Open problems are reviewed in the monthly service review.

10. Change management

10.1 Types of change

Type	Examples	Approval
Standard	Adding a user, resetting a password, adding a master record, changing an e-mail text	Pre-approved; done by the broker's System Administrator; recorded in the Audit Trail
Normal	A release; a change of tax rate, account determination or posting rule; a new document number series; a new scheduled job time; a data correction script	Change request with impact, test evidence and rollback; approved by the broker's change owner and iorta TechNXT support manager (CAB)
Emergency	Fix for a P1; security patch	Approved by the support manager and the broker's IT head by telephone or e-mail; recorded afterwards and reviewed at the next CAB

10.2 Configuration changes in production

- Settings in Master > Configuration apply at once on every server and are recorded in the Audit Trail with the old and new value.
- Changes to account determination and posting rules go through Master > Finance > Configuration Approvals: proposed by one user and approved by another. The Posting Rules screen has a Simulate button; use it before approval.
- GL accounts, tax rates and maker-checker switches are changed only with the agreement of the Accounting Manager (user manual, Master data chapter).
- iorta TechNXT does not change the broker's business configuration in production without a ticket and the broker's written approval.

10.3 Data corrections

A correction of business data through the database is a normal change. It needs: the ticket, the script, a dry run on a restored copy of production, under the Pre-Prod rules of the Environment Strategy (restored from a Production backup, masked if people without production access use it, deleted afterwards), with the before and after counts, the broker's approval, a database snapshot just before it runs, and the result attached to the ticket. Financial data is corrected through the screens (correction or reversal journals) whenever the screens allow it, so the ledger keeps its trail.

11. Release management and patching

11.1 Releases

Item	Standard
Release types	Planned release (monthly, when there are fixes or changes); emergency release (P1 or security)
Content	Release notes list the fixes, changes, migrations and anything an administrator must do by hand
Environments	Small and medium broker: Dev, UAT, Production. Large broker: Dev, SIT, UAT, Production. Pre-Prod is temporary: created from a Production backup for each major release and removed after it (Environment Strategy and Production Rollout Plan)
Test	Each release goes through Dev (and SIT for a large broker) to UAT first; the broker runs the UAT scripts that cover the change; iorta TechNXT runs the regression of chapter 19. A major release is also rehearsed in Pre-Prod on a copy of production data
Approval	CAB approval with the test evidence
Window	The maintenance window, announced at least 5 business days ahead (emergency releases: as agreed)
Back end	New image deployed; on start the API applies new migrations (they only add) and the idempotent seed, then reports ready on <code>/api/health</code> ; with migrations, one instance first, then scale out
Front end	Built and published by the GitHub Actions workflow (build, S3 sync, CloudFront invalidation); the workflow runs the front-end tests and refuses to publish an unbuilt page
Before deploying	Database snapshot taken
After deploying	Smoke test of <code>deploy/README.md</code> section 4 and <code>GET /api/version</code> showing the expected commit and no pending migration
Rollback	Front end: re-run the workflow on the previous commit or restore the previous S3 object versions, then invalidate CloudFront. Back end: redeploy the previous image tag; migrations only add, so the previous version runs on the newer schema; restore the snapshot only if data must be rolled back

11.2 Patching

Component	Standard
Node.js runtime and npm dependencies	Security advisories reviewed monthly; critical fixes within 14 days as an emergency release, high within 30 days, others in the next planned release
Container base image	Rebuilt with each release; at least quarterly
PostgreSQL 16 (managed service)	Minor versions applied in the maintenance window; major upgrades planned as a project
Operating system and managed services	Managed by the cloud provider; monthly, critical security patches within 14 days and high within 30 days where iorta TechNXT hosts; maintenance windows aligned with the broker's window
TLS certificates	Renewal alarm at 30 days before expiry

12. Monitoring and health checks

The monitoring design is in architecture document 11. The standard checks are:

Check	Frequency	Owner
Synthetic API readiness (/api/health returns 200 and ready within 2 s)	Every 5 minutes	Monitoring, alarm to on-call
Front-end sign-in page loads	Every 5 minutes	Monitoring
Sign-in journey with a monitoring user without business permissions	Every 15 minutes	Monitoring
GET /api/version: no pending migration, expected commit	Every 15 minutes	Monitoring
HTTP 5xx rate, response time, container CPU and memory, database CPU, storage and connections	Continuous, alarms as in document 11	DevOps
Scheduled jobs: last status of each job in Master > Schedules; failed runs in job_runs	Daily, 09:00 PHT	L2
E-mail Outbox: queued older than 15 minutes, failed messages	Daily, and alarm	L2
Failed sign-ins, locked accounts, refresh-token reuse	Daily, and alarm	L2, security
Backup status and latest restorable time	Daily	DevOps

The daily health check is recorded (date, checker, result, tickets raised). Monitoring alarms raise tickets with the severity of document 11 (P1 immediate, P2 same business day, P3 next business day).

13. Backup verification and DR drills

13.1 Backup verification

Item	Standard (from architecture document 09)
Database	Daily automated snapshots and point-in-time restore; retention at least 30 days (35 recommended)
Upload volume (documents, ID images, generated reports)	Daily backup
Secrets	DATA_ENCRYPTION_KEY and JWT_SECRET held in the secret store, with a sealed escrow copy; without the same DATA_ENCRYPTION_KEY users with two-step verification cannot sign in after a restore
Daily	Backup jobs succeeded; latest restorable time within 15 minutes
Quarterly	Point-in-time restore to a new instance, API started against it in an isolated environment, smoke test; document restore and sample check. A Pre-Prod created from a Production backup in the quarter counts as this test
Twice a year	Logical dump restore into a clean PostgreSQL 16; row counts compared with the source
Yearly	Secret escrow check under dual control

Each test is recorded (date, operator, backup used, recovery point, duration, issues) and reviewed by the DevOps lead. A failed test is raised as a P2 incident.

13.2 DR drills

Drill	Frequency	Success criteria
Tabletop DR exercise with the broker's IT and business contacts	Yearly	Roles, contacts and decision points confirmed; actions logged
Full recovery in the recovery region	Every two years	Achieved RTO and RPO recorded against the agreed objectives

The objectives proposed in architecture document 08 are: RPO at most 15 minutes and RTO at most 4 hours for a restore of the main data; RTO at most 15 minutes for an infrastructure failure inside the region; RPO and RTO at most 24 hours for the loss of a region. They become binding only when the broker accepts them and the environment is provisioned to meet them.

14. Service reporting and KPIs

14.1 Monthly service report

Sent by the 10th business day of each month and discussed in a monthly service review with the broker's IT head and System Administrator.

- Tickets opened, resolved and open, by severity, category and module.
- SLA performance per severity, with the tickets that missed a target and why.
- P1 and P2 incidents with their RCA status.
- Problems and known errors opened and closed.
- Changes and releases made; failed or rolled-back changes.
- Availability of production in the month and planned downtime.
- Monitoring and backup verification results; DR drill results when held.
- Security events and access review results.
- Trends, risks and recommendations, including training needs seen in the tickets.

14.2 KPIs

KPI	Definition	Target (proposed)
Response SLA	Tickets responded to within target / tickets	95%
Restore SLA	Tickets restored within target / tickets	90% (P1: 100%)
Availability	Minutes production was available in service hours / minutes in service hours, excluding planned maintenance	99.5%
Reopen rate	Tickets reopened / tickets resolved	Below 5%
Backlog age	Open P3 tickets older than 30 days	0
RCA on time	P1 RCA reports delivered within 5 business days	100%
Change success	Changes without rollback or incident / changes	95%
Backup tests	Planned restore tests done and passed	100%
First contact resolution at L1	Questions closed by the broker's super users without a ticket	Tracked by the broker

15. Knowledge base

- iorta TechNXT keeps a knowledge base shared with the broker's L1 contacts: how-to articles, known errors with workarounds, release notes, and the answers to repeated questions.
- Each article names the screen by its menu path, the role, the BrokerVerse release it applies to and the date reviewed.
- Every resolved ticket is checked for a knowledge article: a new article, an update or none needed.
- The user manual (Appendix F, Troubleshooting; Appendix G, Known limitations) and the role decks are the starting set.
- Articles are reviewed at each release and at least twice a year.

16. Handover from hypercare

Production support takes over from the project team when these criteria are met:

Criterion	Evidence
No open P1 or P2 issue	Hypercare log
First month-end close completed with the Accounting Manager's approval	Month-End Close run approved; trial balance reviewed
Known issues and workarounds documented	Known-error records in the knowledge base
Environment documentation current	Environment sheet: addresses, versions, release tag, backups, monitoring, secrets owners; removal of the go-live Pre-Prod recorded
Configuration baseline recorded	Export or copy of the configuration workbook as built in production
Contacts and escalation matrix agreed	Support agreement annex
L1 super users trained on raising tickets	Attendance and a test ticket
Monitoring and alarms live; first backup verification passed	Monitoring dashboard; restore test record
Handover meeting held	Minutes signed by the broker's IT head, the iorta TechNXT project manager and support manager

Open P3 and P4 items move to the production support backlog with their history.

17. Root-cause analysis standards

An RCA is written for every P1 and for each problem record. The draft goes to the broker within 5 business days of service restore.

Section	Content
Summary	What happened, impact (users, branches, transactions, amounts), duration
Timeline	Detection, response, escalation, workaround, restore, with times in PHT
Evidence	Request IDs and log lines, job_runs rows, Audit Trail entries, monitoring graphs, the release deployed at the time
Root cause	The cause found with a structured method (five whys or cause-and-effect), classed as code, configuration, data, infrastructure, third party, process or user
Contributing factors	Monitoring gaps, missing tests, unclear procedure
Data impact	Records affected and how they were corrected or confirmed correct, including the ledger
Corrective actions	What fixed this occurrence
Preventive actions	What stops it happening again (test added, alarm added, procedure or training), with owner and date
Personal data	Whether personal data was involved; if yes, the incident is also handled under chapter 20

RCAs are blameless: they look at systems and processes, not at individuals.

18. Code fix standards

18.1 Branching and review

- Fixes start from the release tag running in production (for example v1.0.0 on branch `brokerverse-platform`) on a branch named `fix/<ticket-number>-<short-description>`.
- Every change goes through a pull request reviewed and approved by an engineer other than the author. The review checks the fix, the test, permissions on any route, audit calls on any change, and that no secret or personal data is in the code or the test data.
- Continuous integration (`.github/workflows/ci.yml`) runs on every push and pull request: backend lint and tests, front-end tests and production build, backend image build. A red pipeline blocks the merge.
- The fix is merged to the release branch and tagged as a new patch release; it is also merged into the main development line so it is not lost in the next release.

18.2 Rules for the change

- Database migrations only add (new tables, columns, indexes). Existing data is changed only by a reviewed migration or a data correction under change control.
- A new or changed setting has its code fallback equal to the seeded value; `npm run check:settings` and the test suite check this.
- A new route declares its screen, its permission (`requirePermission`), body validation and an `audit()` call on every change; `npm run export:api` regenerates the API documentation.
- No business parameter (rate, account code, limit, e-mail text) is hard-coded: it is a setting in Master > Configuration.
- An importer change regenerates the upload templates (`node scripts/build-upload-templates.js`); `upload-templates.test.js` checks the headers against the importers.
- ESLint must be clean (`npm run eslint src test scripts`).

18.3 Tests

Test	Command	Standard
Unit and integration test for the fix	A test in backend/test that fails before the fix and passes after it	Required for every code fix
Backend suite (vitest, PostgreSQL 16)	<code>TEST_DATABASE_URL=postgres://... ./brokerverse_test npx vitest run</code>	All tests pass. Each test file drops and recreates the schema of the test database, so it never points at a database in use
Front-end tests	<code>npx craco test --watchAll=false</code> in <code>brokerverse/</code>	All tests pass
Lint	<code>npm run eslint src test scripts</code>	Clean

19. Regression testing

Before any release reaches production, iorta TechNXT runs the regression below in UAT (and in SIT for a large broker) and attaches the results to the change.

1. The backend vitest suite and the front-end tests (chapter 18).
2. The UAT data scenario on a fresh database, migrated and seeded with reference data only:

```
API_BASE=https://<test-api>/api ADMIN_PASSWORD=... PERSONA_PASSWORD=... node  
scripts/uat-scenario.js
```

The scenario runs the complete broking cycle of a Philippine non-life broker through the API with one user per role: set-up, go-live migration, retail and corporate business, billing and collection, endorsements, renewals and claims, remittances, commission and petty cash, reinsurance and incentives, reconciliation, month-end and reports. Its run log (UAT_REPORT, by default docs/e2e/UAT_SCENARIO_RUN.md) must show all steps passed. The run of 30 September 2026 passed 382 of 382 steps. Passwords come from the environment only.

1. The broker's key users run the UAT scripts (docs/onboarding/UAT_SCRIPTS.md) that cover the changed area.
2. For changes to printed documents and reports: the document and report sweep (backend/scripts/doc-report-sweep.js) and a check of the letterhead on the PDFs.

A failed step blocks the release until it is fixed or the CAB accepts the risk in writing.

20. Security incidents and personal data breaches

20.1 Security incidents

A suspected security incident (unauthorised access, credential attack, data exposed, malware, a leaked secret) is handled as a P1.

1. Contain: disable affected users, rotate exposed secrets (JWT_SECRET signs every user out; DATA_ENCRYPTION_KEY rotation is planned with the restore impact in mind), block addresses at the load balancer, isolate affected components.
2. Preserve evidence: logs, login_history, audit_log, monitoring data, database snapshot.
3. Assess what data and which data subjects are affected.
4. Recover and verify.
5. Report and learn: RCA, preventive actions.

20.2 Personal data breaches

BrokerVerse holds personal data of prospects, clients, claimants and users (names, contact details, addresses, government ID numbers and images, vehicle details, bank details of referrers). The broker is the personal information controller; iorta TechNXT acts as personal information processor under the data sharing or outsourcing agreement.

Step	Who	Time
iorta TechNXT informs the broker's DPO and System Administrator of a suspected breach	iorta TechNXT support manager	Without delay, and within 24 hours of discovery (proposed contract term)
Assessment: whether the breach involves sensitive personal information or information that may enable identity fraud, and is likely to give rise to a real risk of serious harm	Broker's DPO with iorta TechNXT	Immediately
Notification to the National Privacy Commission, where required	Broker's DPO	Within 72 hours of knowledge of the breach
Notification to affected data subjects, where required	Broker's DPO	Within 72 hours, unless the NPC allows otherwise
Full report and evidence	iorta TechNXT and the broker	As requested by the NPC
Breach register entry and annual report of breaches	Broker's DPO	As required by the NPC rules

iorta TechNXT supports the broker with the facts (what, when, which records, which users, containment) but does not notify the NPC or data subjects on the broker's behalf unless the agreement says so. The broker's DPO confirms the current NPC rules on breach notification.

20.3 Data subject requests

Requests of data subjects are the broker's: its privacy team logs and answers them in Master > Data Privacy > Data Subject Requests (due date 15 calendar days after receipt, export of personal data, anonymisation with a dry run) and records consents on the client and prospect screens. Support takes part only when a screen cannot do what the request needs:

Situation	Support action
A request arrives at iorta TechNXT directly	Forwarded to the broker's DPO within 2 business days, not answered
Anonymise is refused although the DPO has decided the data may go	L2 reviews the reasons shown by the dry run with the DPO; any database procedure is a normal change with the DPO's written instruction
Overdue requests are not notified	Check that the job privacy-requests-due is switched on in Master > Schedules and that the privacy team holds read:privacy

21. Support exclusions

The following are outside production support and are handled as change requests or separate services:

- New features, new reports, new printed documents and customisation.
- New integrations, or changes caused by a third party (insurer, bank, payment gateway, e-mail provider) changing its interface.
- Data entry, data cleansing and bulk data work for the broker's business.
- Business configuration done on the broker's behalf beyond the agreed hours.
- Training of new users beyond the agreed refresher sessions.
- Issues caused by changes the broker made outside the change process, or by the broker's network, devices or browsers.
- Filing of BIR, IC, NPC or AMLC returns and reports; tax, legal and audit advice.
- Recovery of data deleted by the broker's users beyond what the backups hold.
- Support of releases more than two planned releases behind the current one (assumption).

22. What the broker provides

- Named L1 super users (one per team) and a System Administrator, trained and available in service hours.
- A broker change owner and an IT head for escalations and CAB decisions; a DPO for privacy matters.
- Tickets with the minimum content of chapter 7.
- Access to the people who can reproduce the issue and test the fix.
- Testers for the UAT scripts before each release, and approval within the agreed time.
- Timely decisions on severity disputes, changes and releases.
- Notice of business events that affect support: month-end and year-end dates, BIR filing dates, peak renewal periods, new branches or large data loads.
- Credentials and contracts of third parties the broker owns (SMTP mailbox, payment gateway merchant account, bank formats), and their support contacts.
- Supported browsers (current Chrome, Edge or Firefox) and a working network.

23. Document Sign-Off

Serial Number	Description	Owner	Status
1	No open items at the time of issue	iorta TechNXT	

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+

COUNTRIES

Global Presence



8

GLOBAL OFFICES

Strategically Located



11+

MARKETS SERVED

Across Continents



100%

COMMITMENT

To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details