



Responsibilities and RACI

Customer responsibilities annex

Prepared by – **iorta TechNXT**

Version – **1.0**

Date – **03 October 2026**

TABLE OF CONTENTS

1. Document Control.....	3
2. Acronyms.....	3
3. About this annex.....	4
3.1 RACI codes.....	4
4. Roles.....	5
4.1 Client roles.....	5
4.2 iorta TechNXT roles.....	5
5. Client responsibilities.....	6
5.1 Client responsibilities in the implementation.....	6
5.2 Client responsibilities in production support.....	6
6. RACI.....	8
6.1 RACI: implementation.....	8
6.2 RACI: production support.....	8
7. Effect of a late or missing Client responsibility.....	10
8. Acceptance of this annex.....	11
9. Document Sign-Off.....	12

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
03 October 2026	1.0	iorta TechNXT Corp.	Legal counsel (to be completed)	To be completed	Template for discussion; subject to review by the parties' legal counsel

2. Acronyms

Acronym / Symbol	Definition / Meaning
AMC	Annual Maintenance Contract
ATP	Authority to Print
BIR	Bureau of Internal Revenue
CAB	Change advisory board
DPO	Data protection officer
IC	Insurance Commission
L1/L2/L3	Support levels 1, 2 and 3
MSA	Master Services Agreement
NPC	National Privacy Commission
OOTB	Out of the box
RACI	Responsible, Accountable, Consulted, Informed
RAID	Risks, assumptions, issues and dependencies
SIT	System integration test
SLA	Service level agreement
SMTP	Simple Mail Transfer Protocol
SOW	Statement of work
UAT	User acceptance testing

3. About this annex

Template for discussion; subject to review by the parties' legal counsel.

This Customer Responsibilities and RACI Annex (the **RACI Annex**) sets out what [Client legal name] (the **Client**) provides and does, and who is responsible, accountable, consulted and informed for each activity, in:

- the implementation of iNXT BrokerVerse OOTB under the Implementation Statement of Work (the **SOW**); and
- production support under the Annual Maintenance and Support Agreement and Service Level Agreement (the **Support Agreement**), for a perpetual licence or a subscription.

It is an annex to the Order Form under the Master Services Agreement (the **MSA**) between iorta TechNXT Corp. (**iorta TechNXT**) and the Client. It brings together the Client responsibilities clause of the MSA, the Client responsibilities and Assumptions chapters of the SOW, and the Client obligations chapter of the Support Agreement. If this annex conflicts with one of them, that clause prevails. The detailed implementation RACI by task is in the iorta TechNXT Implementation Approach and Plan and its workbook. Text in [square brackets] is a placeholder or an option.

3.1 RACI codes

Code	Meaning
R	Responsible: does the work
A	Accountable: owns the result and signs it off; one per activity
C	Consulted: gives input before the work or the decision
I	Informed: told of the result

4. Roles

4.1 Client roles

Role	Responsibilities	Commitment
Sponsor	Chairs the steering committee; approves scope, change requests, go/no-go and sign-offs	Steering committee meetings and each go/no-go
Project manager	Plans the Client's work, obtains data and decisions, runs UAT and training logistics	At least 50% during discovery, UAT and cutover
Process owners and key users	One per team; take part in discovery, decide configuration, test, train their team; become L1 super users after go-live	At least 50% during discovery, UAT and cutover
Accounting Manager	Chart of accounts, posting rules, tax set-up, opening balances, close; signs off financial reconciliation	As needed for ledger, tax and opening balance decisions
System Administrator	Users, roles, masters and settings after go-live; second line inside the Client	Trained and available in service hours
IT head	Escalations, change decisions, network and devices	As needed
Change owner	Approves normal changes in production with iorta TechNXT (CAB)	As needed
Data protection officer	Privacy matters, breach decisions, privacy impact assessment, transfer decision	As needed
Tax adviser and compliance officer	Review of tax codes, rates and BIR working papers	Configuration phase and before go-live

4.2 iorta TechNXT roles

Role	Responsibilities
Account manager	Commercial owner of the relationship; steering committee member
Head of delivery	Delivery quality and resources; escalation point
Project manager	Plan, RAID log, status reports, steering committee papers
Functional consultants	Discovery, configuration, data mapping, SIT, training of key users, UAT support
Migration lead	Mapping, load runs, load logs, reconciliation reports, cutover runbook
Technical and DevOps lead	Environments, e-mail, payment gateway, backups, monitoring, data loads, cutover execution
Support manager	Service desk, SLA, monthly service report and review, CAB
L2 application support	Triage, reproduction, analysis, configuration and data corrections under change control, workarounds
L3 engineering	Code defects, database scripts, performance, infrastructure where iorta TechNXT hosts, security incidents, fixes and releases

5. Client responsibilities

5.1 Client responsibilities in the implementation

#	Responsibility	Needed by
1	Name the project manager, key users (one per team) and Accounting Manager, available at least 50% during discovery, UAT and cutover	Week 1
2	Name a sponsor with authority to approve scope, changes and sign-offs	Week 1
3	Provide the insurer list and agreements, commission and referrer rates, and the product list	End of discovery
4	Provide the chart of accounts and the accountant's mapping decisions	Start of ledger configuration
5	Provide the BIR Authority to Print or registered series for official receipts and invoices, and the last numbers used	Configuration of document numbering
6	Provide the SMTP mailbox and credentials, and the payment gateway merchant account and credentials	Integrations phase
7	Provide one recent statement export per bank account	Integrations phase
8	Extract and cleanse the in-force policy, open receivable and trial balance data, in the delivered templates	Each mock load and cutover
9	Provide the user list with roles and e-mail addresses	Two weeks before training
10	Provide training rooms, devices and attendance	Training phase
11	Provide UAT testers and sign-off authority	UAT phase
12	Freeze the old system and provide the final extract at cutover; keep the old system read-only for reference	Cutover
13	Decide on the fit-gap register and change requests within 3 Business Days	Throughout
14	Have the tax codes, rates and BIR working papers reviewed by the Client's tax adviser	Configuration phase
15	Choose the hosting option and decide on and document any transfer of personal data outside the Philippines	Before environment set-up
16	Sign or reject each Deliverable within 5 Business Days of submission	Throughout

5.2 Client responsibilities in production support

#	Responsibility
1	Keep named L1 super users (one per team) and a System Administrator, trained and available in service hours
2	Keep a change owner and an IT head for escalations and change decisions, and a DPO for privacy matters
3	Raise tickets only through named L1 contacts (up to [5]), with the minimum content of the Support Agreement
4	Give access to the people who can reproduce the issue and test the fix
5	Provide testers for releases in UAT and approve releases within the agreed time
6	Give notice of business events that affect support: month-end and year-end dates, BIR filing dates, peak renewal periods, new branches or large data loads
7	Keep the credentials, contracts and support contacts of third parties the Client owns (SMTP mailbox, payment gateway, banks, domain names)

#	Responsibility
8	Use supported browsers (current Chrome, Edge or Firefox) and keep a working network
9	Manage Users through its own joiner, mover and leaver process; keep sign-in credentials confidential
10	Remain responsible for its regulatory filings, tax returns, IC reports, NPC registrations and notifications, and its business decisions
11	Where the Client hosts: run the infrastructure, operating system, database, backups and monitoring, and deploy releases under iorta TechNXT's guidance

6. RACI

6.1 RACI: implementation

Activity	iorta TechNXT PM	iorta TechNXT team	Client sponsor and PM	Client key users and IT
Project plan and governance	R	C	Sponsor A PM R	I
Data request and extraction	C	C	PM A	R
Discovery workshops	A	R	PM R	Key users R IT C
Configuration decisions	C	R	PM A	Key users R IT C
Configuration in the system	A	R	PM I	C
Environments, backups, monitoring (iorta TechNXT hosts)	A	R	PM I	IT C
Data cleansing	I	C	PM A	R
Mock loads and reconciliation	A	R	PM C	Key users R IT C
E-mail, bank formats, payment gateway	A	R	PM C	Key users C IT R
System integration test	A	R	PM I	C
UAT execution and sign-off	C	C	Sponsor A PM R	R
Train-the-trainer	A	R	PM C	R
End-user training	C	C	PM A	R
Cutover execution	A	R	PM R	R
Go/no-go decision	C	C	Sponsor A PM R	C
Hypercare	A	R	PM R	C
Handover to production support	A	R	PM C	IT R

6.2 RACI: production support

Activity	iorta TechNXT support	Client System Administrator and L1	Client IT head and change owner	Client sponsor
How-to questions; user, role and password resets	I	R, A	I	Not applicable
Logging a ticket with the minimum content	C	R	A	Not applicable
Severity at triage	R, A	C	C	Not applicable
Incident diagnosis, workaround and fix	R, A	C	I	Not applicable
P1 incident communication to users	C	R	A	I
Standard changes (users, master records, e-mail texts)	I	R, A	I	Not applicable
Normal changes in production (release, tax rate, posting rule, data correction)	R	C	A	Not applicable
Emergency change for a P1 or a security patch	R	I	A	I
Release testing in UAT	C	R	A	Not applicable
Release deployment (iorta TechNXT hosts)	R, A	I	C	Not applicable

Activity	iorta TechNXT support	Client System Administrator and L1	Client IT head and change owner	Client sponsor
				e
Release deployment (Client hosts)	C	R	A	Not applicable
Backups, monitoring and restore tests (iorta TechNXT hosts)	R, A	I	I	Not applicable
Monthly service report and review	R, A	C	C	I
Root-cause analysis of a P1	R, A	C	I	I
Suspected personal data breach: facts and containment	R	C	C	I
Suspected personal data breach: notification to the NPC and data subjects	C	I	C	A Client DPO R
Regulatory filings and returns (BIR, IC, NPC, AMLC)	Not applicable	R	C	A

7. Effect of a late or missing Client responsibility

Situation	Effect	Source
A Client dependency is late or not met	The timeline moves by the time lost; iorta TechNXT may charge the extra effort at the day rates of the Order Form, after written notice	MSA, Client responsibilities
A delay moves the go-live date	Recorded in the RAID log; the steering committee agrees a revised plan; additional effort is a Change Request	SOW, Change control
A payment milestone is delayed by more than 30 days for reasons attributable to the Client	iorta TechNXT may invoice the milestone on its planned date	SOW, Milestone payments
Go-Live is delayed by more than [60] days for reasons attributable to the Client (perpetual)	The Licence Fee becomes payable on the planned Go-Live date	Perpetual Software Licence Agreement, Licence Fee
No written objection to a Deliverable within 5 Business Days	The Deliverable is deemed accepted	SOW, Acceptance procedure
A ticket waits for the Client	The SLA clock stops (status Awaiting customer); no service credit for the time	Support Agreement, Clock rules and Service credits
A ticket lacks the minimum content	No service credit for a missed target on that ticket	Support Agreement, Service credits
Release not applied by the Client	Support only for the current and the two previous planned releases	Support Agreement, Maintenance

8. Acceptance of this annex

For iorta TechNXT Corp.	For [Client legal name]
Signature: _____	Signature: _____
Name: [name]	Name: [name]
Title: [title]	Title: [title]
Date: [date]	Date: [date]

9. Document Sign-Off

Serial Number	Description	Owner	Status
1	Review and completion by the parties' legal counsel before signature	iorta TechNXT	Closed

Sign Off Date	Signature	Approved By	Department & Project Role



Transforming Insurance with AI Innovation



10+
COUNTRIES
Global Presence



8
GLOBAL OFFICES
Strategically Located



11+
MARKETS SERVED
Across Continents



100%
COMMITMENT
To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details