



Project Status Report

BrokerVerse OOTB

Prepared by – **iorta TechNXT**

Version – **1.0**

Date – **03 October 2026**

TABLE OF CONTENTS

1. Document Control.....	3
2. Acronyms.....	3
3. How to use this template.....	4
4. Report identification.....	5
5. Overall status.....	6
5.1 Summary for the sponsor.....	6
6. Progress by workstream.....	7
7. Milestones.....	8
8. Scope: fit-gap and change requests.....	9
9. Data migration and testing.....	10
10. RAID: top items.....	11
11. Decisions needed.....	12
12. Next period.....	13
12.1 Broker inputs due in the next period.....	13
13. Decisions and actions of the last meeting.....	14
14. Document Sign-Off.....	15

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
03 October 2026	1.0	iorta TechNXT			Template; copy for each reporting period

2. Acronyms

Acronym / Symbol	Definition / Meaning
OOTB	Out of the box
PM	Project manager
RAG	Red, amber, green
RAID	Risks, assumptions, issues and dependencies
CR	Change request
SIT	System integration test
UAT	User acceptance test
DPO	Data protection officer

3. How to use this template

The iorta TechNXT project manager writes this report every week for the weekly status meeting, and every two weeks for the steering committee, as set out in the governance chapter of the Implementation Approach and Plan. Copy the template for each period, keep the chapter order, and replace every text in [square brackets]. Delete this chapter in the copy that is sent.

- Write facts: what was done, what was not, and why. Name the person who owns each action.
- The overall status and each workstream use the RAG scale below against the baselined plan. A status is never improved without a reason.
- RAID items, fit-gap counts and change requests are copied from BrokerVerse_RAID_Log_Template.xlsx, BrokerVerse_Fit_Gap_Register.xlsx and the change request log. The report does not keep its own list.
- Send the report one business day before the meeting, as PDF, to the distribution list of the project charter.

Status	Meaning
Green	On plan. Milestones of the period met; no issue needs the steering committee.
Amber	At risk. A milestone may slip by up to one week, or an issue needs a decision within the next period; recovery is in the team's hands.
Red	Off plan. A milestone has slipped, or will slip by more than one week, or go-live, budget or compliance is at risk; a steering committee decision is needed.

4. Report identification

Field	Entry
Project	iNXT BrokerVerse OOTB implementation for [Client legal name]
Size and plan	[Small 8 weeks / Medium 12 weeks / Large 16 to 20 weeks], baselined on [date]
Report no. and type	[SR-nn]; [Weekly status / Steering committee]
Period	[date] to [date] (week [n] of [N])
Prepared by	[name], iorta TechNXT project manager
Broker project manager	[name]
Distribution	[sponsor, steering committee members, project leads]

5. Overall status

Item	Status	Previous	Comment
Overall	[Green / Amber / Red]	[G/A/R]	[one or two sentences: where the project stands and why]
Schedule	[G/A/R]	[G/A/R]	[milestones met or slipped]
Scope	[G/A/R]	[G/A/R]	[fit-gap position; change requests]
Budget and effort	[G/A/R]	[G/A/R]	[days used against plan; change requests priced]
Data readiness	[G/A/R]	[G/A/R]	[extracts received, mock load results]
Quality	[G/A/R]	[G/A/R]	[SIT or UAT defects by severity]
People and readiness	[G/A/R]	[G/A/R]	[key user availability, training]

5.1 Summary for the sponsor

[Three to five lines: the main progress of the period, the main concern, and the decision asked of the steering committee, if any.]

6. Progress by workstream

Workstream	Done this period	Planned and not done	Status
Mobilisation and governance	[]	[]	[G/A/R]
Discovery and fit-gap	[]	[]	[G/A/R]
Environments and hosting	[]	[]	[G/A/R]
Configuration	[]	[]	[G/A/R]
Data migration	[]	[]	[G/A/R]
Integrations (e-mail, bank formats, payment gateway)	[]	[]	[G/A/R]
Training	[]	[]	[G/A/R]
SIT and UAT	[]	[]	[G/A/R]
Cutover and go-live	[]	[]	[G/A/R]
Hypercare	[]	[]	[G/A/R]

7. Milestones

The milestones are those of the Implementation Statement of Work for the agreed size. Keep the baseline date; record a new forecast with its reason.

Milestone	Baseline	Forecast	Actual	Status	Comment
Kick-off held	[week / date]	[]	[]	[G/A/R]	[]
Configuration workbook and fit-gap register signed	[]	[]	[]	[G/A/R]	[]
Mock load 1 reconciled	[]	[]	[]	[G/A/R]	[]
SIT exit report	[]	[]	[]	[G/A/R]	[]
UAT sign-off and go decision	[]	[]	[]	[G/A/R]	[]
Go-live	[]	[]	[]	[G/A/R]	[]
First month-end close in BrokerVerse	[]	[]	[]	[G/A/R]	[]
Hypercare exit and handover	[]	[]	[]	[G/A/R]	[]

8. Scope: fit-gap and change requests

Fit	Configure	Procedure	Gap	Lines open
[n]	[n]	[n]	[n]	[n]

CR no.	Title	Effort (days)	Effect on go-live	Status
[CR- <i>nnn</i>]	[]	[]	[none / date moves to ...]	[Raised / Estimated / Approved / Rejected / Deferred / Delivered]

9. Data migration and testing

Item	Planned	Actual	Comment
Extracts received (masters, in-force policies, open items, trial balance)	[n of N]	[]	[]
Last mock load: rows loaded, rejected	[]	[]	[reconciliation of counts and totals]
Test cases run, passed, failed, blocked	[]	[]	[cycle and environment]
Open defects by severity (critical, high, medium, low)		[n, n, n, n]	[]

10. RAID: top items

Copy the open items rated High and any item that needs the steering committee from the RAID log. The full log is attached or shared.

ID	Type	Description	Rating	Owner	Action and due date	Status
[R- nnn]	Risk	[]	[High]	[]	[]	[Open]
[I- nnn]	Issue	[]	[High]	[]	[]	[In progress]
[D- nnn]	Dependenc y	[]	[Late / At risk]	[]	[]	[]

Open risks (H / M / L)	Open issues (H / M / L)	Assumptions to validate	Dependencies late or at risk
[n / n / n]	[n / n / n]	[n]	[n]

11. Decisions needed

No.	Decision needed	Options and recommendation	Needed by	Decision maker	Outcome
1	[for example: approve CR-nnn, accept the go-live date, confirm the DST rounding with the insurers]	[options; recommended option and why]	[date]	[Sponsor / steering committee / process owner]	[to be recorded after the meeting]

12. Next period

Activity	Owner	Due
[]	[]	[date]

12.1 Broker inputs due in the next period

Input	From	Due
[for example: last official receipt number used, user list with roles]	[]	[date]

13. Decisions and actions of the last meeting

No.	Decision or action	Owner	Due	Status
[]	[]	[]	[]	[Done / Open]

14. Document Sign-Off

Serial Number	Description	Owner	Status
1	Replace every [placeholder] before the report is sent	iorta TechNXT project manager	Open

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+

COUNTRIES

Global Presence



8

GLOBAL OFFICES

Strategically Located



11+

MARKETS SERVED

Across Continents



100%

COMMITMENT

To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details