



## **Acceptance Certificates**

### **UAT sign-off and go-live**

Prepared by – **iorta TechNXT**

Version – **1.0**

Date – **03 October 2026**

# TABLE OF CONTENTS

|                                                               |           |
|---------------------------------------------------------------|-----------|
| <b>1. Document Control.....</b>                               | <b>3</b>  |
| <b>2. Acronyms.....</b>                                       | <b>3</b>  |
| <b>3. About these certificates.....</b>                       | <b>4</b>  |
| <b>4. Rules that apply to both forms.....</b>                 | <b>5</b>  |
| <b>4.1 Acceptance criteria.....</b>                           | <b>5</b>  |
| <b>4.2 Review period and deemed acceptance.....</b>           | <b>5</b>  |
| <b>4.3 Defect severity.....</b>                               | <b>5</b>  |
| <b>4.4 What each signature means.....</b>                     | <b>5</b>  |
| <b>5. Form 1: UAT Sign-off Certificate.....</b>               | <b>6</b>  |
| <b>5.1 Project.....</b>                                       | <b>6</b>  |
| <b>5.2 Evidence submitted.....</b>                            | <b>6</b>  |
| <b>5.3 UAT results by role.....</b>                           | <b>6</b>  |
| <b>5.4 Acceptance criteria check.....</b>                     | <b>6</b>  |
| <b>5.5 Workarounds accepted.....</b>                          | <b>7</b>  |
| <b>5.6 Open items (severity 3 and 4 only).....</b>            | <b>7</b>  |
| <b>5.7 Decision.....</b>                                      | <b>7</b>  |
| <b>5.8 Signatures.....</b>                                    | <b>7</b>  |
| <b>6. Form 2: Go-live Acceptance Certificate.....</b>         | <b>8</b>  |
| <b>6.1 Project.....</b>                                       | <b>8</b>  |
| <b>6.2 Go/no-go criteria.....</b>                             | <b>8</b>  |
| <b>6.3 Go-live criteria.....</b>                              | <b>8</b>  |
| <b>6.4 Dates set by this certificate.....</b>                 | <b>9</b>  |
| <b>6.5 Open items at go-live (severity 3 and 4 only).....</b> | <b>9</b>  |
| <b>6.6 Decision.....</b>                                      | <b>9</b>  |
| <b>6.7 Signatures.....</b>                                    | <b>9</b>  |
| <b>7. Document Sign-Off.....</b>                              | <b>10</b> |

# 1. Document Control

| Date            | Version | Author & Business Unit Info | Reviewed By & Business Unit Info | Approved By & Business Unit Info | Change History                                                           |
|-----------------|---------|-----------------------------|----------------------------------|----------------------------------|--------------------------------------------------------------------------|
| 03 October 2026 | 1.0     | iorta TechNXT Corp.         | Legal counsel (to be completed)  | To be completed                  | Template for discussion; subject to review by the parties' legal counsel |

# 2. Acronyms

| Acronym / Symbol | Definition / Meaning        |
|------------------|-----------------------------|
| AMC              | Annual Maintenance Contract |
| BIR              | Bureau of Internal Revenue  |
| MSA              | Master Services Agreement   |
| OOTB             | Out of the box              |
| PHP              | Philippine peso             |
| SIT              | System integration test     |
| SOW              | Statement of work           |
| UAT              | User acceptance testing     |
| VAT              | Value-added tax             |

### 3. About these certificates

Template for discussion; subject to review by the parties' legal counsel.

This document holds two forms used under the Implementation Statement of Work (the **SOW**) for iNXT BrokerVerse OOTB:

- **Form 1: UAT Sign-off Certificate.** The Client's written acceptance of the user acceptance test phase. It is the milestone for the second implementation or onboarding payment (40%) and the condition for the go decision.
- **Form 2: Go-live Acceptance Certificate.** The record of the go decision and of the first day of transactions in production. It fixes the Go-Live date, which starts the final implementation payment (20%), the perpetual Licence Fee, the Monthly Fee of a subscription, the Warranty Period and hypercare.

Both forms are issued under the SOW of Order Form no. [number] and the Master Services Agreement (the **MSA**) between iorta TechNXT Corp. (**iorta TechNXT**) and [Client legal name] (the **Client**). Capitalised terms have the meaning given in the MSA and the SOW. A signed certificate records a fact and an acceptance. It does not amend the MSA, the Order Form or the SOW. Text in [square brackets] is a placeholder or an option.

## 4. Rules that apply to both forms

### 4.1 Acceptance criteria

The acceptance criteria are those of the Deliverables and acceptance criteria table of the SOW:

| Phase   | Acceptance criteria in the SOW                                                                       |
|---------|------------------------------------------------------------------------------------------------------|
| UAT     | All UAT scripts passed or accepted with a workaround; sign-off by each process owner and the sponsor |
| Cutover | Go/no-go criteria of the Data Migration and Cutover Plan met                                         |
| Go-live | Users signed in and transacting; first receipts, remittances and bank imports processed              |

### 4.2 Review period and deemed acceptance

The Acceptance procedure of the SOW applies:

1. iorta TechNXT submits the certificate with the evidence listed in it.
2. The Client signs it, or gives a written list of the criteria not met with reasons, within 5 Business Days of submission.
3. iorta TechNXT corrects the items listed and resubmits. The Client reviews only the corrected items, within 3 Business Days.
4. The phase is **deemed accepted** if the Client gives no written objection within the review period, or if the Client uses the Platform in production for its business.
5. A phase is not rejected for defects of severity 3 or 4 alone. Those are listed in the certificate and corrected under an agreed plan.

Deemed acceptance has the same effect as a signed certificate, including for the payment milestone. The iorta TechNXT project manager records the date and the basis of a deemed acceptance in the RAID log and informs the Client's sponsor in writing.

### 4.3 Defect severity

| Severity | Meaning (SOW)                                                                           |
|----------|-----------------------------------------------------------------------------------------|
| 1        | A core process cannot be completed, or financial postings are wrong, with no workaround |
| 2        | A core process is seriously degraded, with no acceptable workaround                     |
| 3        | A function fails and a workaround exists                                                |
| 4        | Cosmetic issue, wording or documentation                                                |

### 4.4 What each signature means

| Signatory                     | Confirms                                                                                   |
|-------------------------------|--------------------------------------------------------------------------------------------|
| Process owner of each team    | The team's UAT scripts were run with the Client's own data and the results are as recorded |
| Accounting Manager            | Financial results, taxes and reconciliations in UAT and at cutover are as recorded         |
| Client sponsor                | The Client accepts the phase on behalf of the Client, as the SOW requires                  |
| iorta TechNXT project manager | The evidence is complete and the open items are recorded with their plan                   |

## 5. Form 1: UAT Sign-off Certificate

### 5.1 Project

| Field                         | Entry                                                                                                  |
|-------------------------------|--------------------------------------------------------------------------------------------------------|
| Certificate no.               | [UAT-year-number]                                                                                      |
| Project                       | iNXT BrokerVerse OOTB implementation for [Client legal name]                                           |
| MSA and Order Form            | MSA dated [date]; Order Form no. [number]                                                              |
| Implementation size           | [Small / Medium / Large / Enterprise]                                                                  |
| Environment tested            | Test (UAT) environment, release [release tag]                                                          |
| UAT period                    | From [date] to [date]; [number] cycles                                                                 |
| Data used                     | Configuration of the accepted configuration workbook; migrated data of mock load [number] dated [date] |
| Submitted by iorta TechNXT on | [date]                                                                                                 |

### 5.2 Evidence submitted

| # | Evidence                                                                                            | Reference         |
|---|-----------------------------------------------------------------------------------------------------|-------------------|
| 1 | SIT exit report (all end-to-end flows passed; no open severity 1 or 2 defect)                       | [reference, date] |
| 2 | UAT results per script, with date, tester name and, for a failure, the record number and request ID | [reference]       |
| 3 | Defect log at the date of this certificate                                                          | [reference]       |
| 4 | Reconciliation report of the mock load used in UAT                                                  | [reference]       |
| 5 | Client-specific scenarios agreed in discovery and their results                                     | [reference]       |
| 6 | Training attendance and key user assessment results to date                                         | [reference]       |

### 5.3 UAT results by role

The delivered UAT scripts are run for each role, plus the Client-specific scenarios agreed in discovery.

| Role                      | Scripts                       | Passed | Passed with workaround | Failed | Not run |
|---------------------------|-------------------------------|--------|------------------------|--------|---------|
| System Administrator      | A1 to A7                      | [n]    | [n]                    | [n]    | [n]     |
| Sales & Marketing         | S1 to S6                      | [n]    | [n]                    | [n]    | [n]     |
| Processing Team           | P1 to P6                      | [n]    | [n]                    | [n]    | [n]     |
| Operations                | O1 to O5                      | [n]    | [n]                    | [n]    | [n]     |
| Claims                    | C1 to C5                      | [n]    | [n]                    | [n]    | [n]     |
| Accounting                | F1 to F8                      | [n]    | [n]                    | [n]    | [n]     |
| Accounting Manager        | M1 to M5                      | [n]    | [n]                    | [n]    | [n]     |
| Client-specific scenarios | [list]                        | [n]    | [n]                    | [n]    | [n]     |
| Total                     | 42 delivered scripts plus [n] | [n]    | [n]                    | [n]    | [n]     |

A script marked Failed or Not run must be closed before this certificate is signed, or be re-classed as passed with a workaround that the process owner accepts below.

### 5.4 Acceptance criteria check

| # | Criterion                                            | Met        | Evidence or comment    |
|---|------------------------------------------------------|------------|------------------------|
| 1 | All UAT scripts passed or accepted with a workaround | [Yes / No] | [comment]              |
| 2 | No open defect of severity 1 or 2                    | [Yes / No] | [defect log reference] |

| # | Criterion                                                                        | Met        | Evidence or comment            |
|---|----------------------------------------------------------------------------------|------------|--------------------------------|
| 3 | Test quotation premiums and taxes agree with manual calculations                 | [Yes / No] | [scripts or calculation sheet] |
| 4 | VAT Summary and BIR working papers checked by the Accounting Manager (script F8) | [Yes / No] | [comment]                      |
| 5 | Document numbering and official receipt series checked (scripts A6, F1)          | [Yes / No] | [comment]                      |
| 6 | Migrated data used in UAT reconciled                                             | [Yes / No] | [mock load report]             |
| 7 | Each process owner has signed below                                              | [Yes / No] |                                |

## 5.5 Workarounds accepted

| # | Script or defect | Workaround   | Accepted by (process owner) |
|---|------------------|--------------|-----------------------------|
| 1 | [reference]      | [workaround] | [name]                      |
| 2 | [reference]      | [workaround] | [name]                      |

## 5.6 Open items (severity 3 and 4 only)

| # | Defect or item            | Severity | Owner                    | Target date | Fix route                        |
|---|---------------------------|----------|--------------------------|-------------|----------------------------------|
| 1 | [description, defect no.] | [3 / 4]  | [iorta TechNXT / Client] | [date]      | [Configuration / data / release] |
| 2 | [description]             | [3 / 4]  | [owner]                  | [date]      | [route]                          |

## 5.7 Decision

| Field     | Entry                                                                                                     |
|-----------|-----------------------------------------------------------------------------------------------------------|
| Decision  | [UAT accepted / UAT accepted with the open items above / Not accepted: list of criteria not met attached] |
| Effect    | UAT sign-off milestone reached; the 40% implementation or onboarding payment is invoiced under the SOW    |
| Next step | Go/no-go checkpoint 1 on [date]; planned go-live on [date]                                                |

## 5.8 Signatures

| Role                                    | Name          | Signature | Date   |
|-----------------------------------------|---------------|-----------|--------|
| Process owner, Sales & Marketing        | [name]        | _____     | [date] |
| Process owner, Processing Team          | [name]        | _____     | [date] |
| Process owner, Operations               | [name]        | _____     | [date] |
| Process owner, Claims                   | [name]        | _____     | [date] |
| Accounting Manager                      | [name]        | _____     | [date] |
| System Administrator                    | [name]        | _____     | [date] |
| Client sponsor (accepts for the Client) | [name, title] | _____     | [date] |
| iorta TechNXT project manager           | [name]        | _____     | [date] |

## 6. Form 2: Go-live Acceptance Certificate

### 6.1 Project

| Field                                    | Entry                                                                                         |
|------------------------------------------|-----------------------------------------------------------------------------------------------|
| Certificate no.                          | [GL-year-number]                                                                              |
| Project                                  | iNXT BrokerVerse OOTB implementation for [Client legal name]                                  |
| MSA and Order Form                       | MSA dated [date]; Order Form no. [number]                                                     |
| UAT Sign-off Certificate                 | [UAT-year-number], signed or deemed accepted on [date]                                        |
| Production environment                   | [AWS Singapore / Azure Southeast Asia / local partner / Client hosted], release [release tag] |
| Go decision                              | Steering committee meeting of [date], minutes ref. [reference]                                |
| Go-Live date (first day of transactions) | [date]                                                                                        |
| Submitted by iorta TechNXT on            | [date]                                                                                        |

### 6.2 Go/no-go criteria

These are the criteria of the Data Migration and Cutover Plan, confirmed at the final go/no-go checkpoint.

| # | Criterion                                                                                                                                                                | Met        | Evidence                        |
|---|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|---------------------------------|
| 1 | UAT signed off by each process owner; no open severity 1 or 2 defect                                                                                                     | [Yes / No] | UAT Sign-off Certificate        |
| 2 | Final load reconciled: policy, open item and trial balance control figures agree exactly, or each difference explained and accepted in writing by the Accounting Manager | [Yes / No] | Final reconciliation report     |
| 3 | Premiums Receivable equals the open items loaded; Due to Insurers reconciled                                                                                             | [Yes / No] | Reconciliation report           |
| 4 | All users trained in their role and able to sign in                                                                                                                      | [Yes / No] | Attendance and assessment lists |
| 5 | Cutover checklist items 1 to 20 done                                                                                                                                     | [Yes / No] | Signed cutover checklist        |
| 6 | Hypercare team and support contacts in place for the first week                                                                                                          | [Yes / No] | Hypercare roster                |
| 7 | Rollback plan confirmed; old system available read-only                                                                                                                  | [Yes / No] | Rollback plan                   |

### 6.3 Go-live criteria

These are the acceptance criteria of the Go-live phase in the SOW, checked in the first business days after the Go-Live date.

| # | Criterion                                                  | Met        | Evidence                                 |
|---|------------------------------------------------------------|------------|------------------------------------------|
| 1 | Users signed in and transacting in production              | [Yes / No] | Sign-in history; Production Register     |
| 2 | First official receipts issued                             | [Yes / No] | Receipts Register, first number [number] |
| 3 | First remittance to insurers processed                     | [Yes / No] | Remittance reference [reference]         |
| 4 | First bank statement imported for each bank account in use | [Yes / No] | Bank reconciliation reference            |
| 5 | Scheduled jobs and e-mail sending on and checked           | [Yes / No] | Schedules screen; E-mail Outbox          |

| # | Criterion                                               | Met        | Evidence    |
|---|---------------------------------------------------------|------------|-------------|
| 6 | Go-live communication sent to users, insurers and banks | [Yes / No] | [reference] |

## 6.4 Dates set by this certificate

| Item                                          | Date or effect                                                                                                                                       |
|-----------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------|
| Go-Live                                       | [date]                                                                                                                                               |
| Implementation or onboarding payment, 20%     | Invoiced on the Go-Live date                                                                                                                         |
| Perpetual Licence Fee, 100% (perpetual model) | Invoiced on the Go-Live date                                                                                                                         |
| Subscription Monthly Fee (subscription model) | Billed monthly in advance from the Go-Live date, first month prorated                                                                                |
| Warranty Period (perpetual model)             | 12 months, from [date] to [date]                                                                                                                     |
| AMC start (perpetual model)                   | First day of Year 2: [date]                                                                                                                          |
| Hypercare                                     | From the Go-Live date until the Hypercare Exit and Handover to Support Certificate; planned exit [date], extended to cover the first month-end close |
| Rollback window                               | Until the end of the first business week: [date]; after that, fix forward                                                                            |

## 6.5 Open items at go-live (severity 3 and 4 only)

| # | Defect or item | Severity | Owner   | Target date |
|---|----------------|----------|---------|-------------|
| 1 | [description]  | [3 / 4]  | [owner] | [date]      |
| 2 | [description]  | [3 / 4]  | [owner] | [date]      |

## 6.6 Decision

| Field             | Entry                                                                                                                                                                                               |
|-------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Decision          | [Go-live accepted / Go-live accepted with the open items above / Not accepted: reasons attached]                                                                                                    |
| Deemed acceptance | If not signed or objected to within 5 Business Days of submission, go-live is deemed accepted under the SOW. Use of the Platform in production for the Client's business is also deemed acceptance. |

## 6.7 Signatures

| Role                                          | Name          | Signature | Date   |
|-----------------------------------------------|---------------|-----------|--------|
| Accounting Manager (financial reconciliation) | [name]        | _____     | [date] |
| Client project manager                        | [name]        | _____     | [date] |
| Client sponsor (accepts for the Client)       | [name, title] | _____     | [date] |
| iorta TechNXT project manager                 | [name]        | _____     | [date] |
| iorta TechNXT head of delivery                | [name]        | _____     | [date] |

## 7. Document Sign-Off

| Serial Number | Description                                                          | Owner         | Status |
|---------------|----------------------------------------------------------------------|---------------|--------|
| 1             | Review and completion by the parties' legal counsel before first use | iorta TechNXT | Open   |
|               |                                                                      |               |        |
|               |                                                                      |               |        |

| Sign Off Date | Signature | Approved By | Department & Project Role |
|---------------|-----------|-------------|---------------------------|
|               |           |             |                           |
|               |           |             |                           |
|               |           |             |                           |
|               |           |             |                           |



## Insurance technology for the Philippines



**10+**

**COUNTRIES**

Global Presence



**8**

**GLOBAL OFFICES**

Strategically Located



**11+**

**MARKETS SERVED**

Across Continents



**100%**

**COMMITMENT**

To Excellence



**MALAYSIA**



**INDIA**



**PHILIPPINES**



**THAILAND**



**VIETNAM**



**USA**



**ETHIOPIA**



**CAMBODIA**



**HONGKONG**



**SINGAPORE**



Scan More Details