



Acceptance Certificates

UAT sign-off and go-live

Prepared by – **iorta TechNXT**

Version – **1.0**

Date – **03 October 2026**

TABLE OF CONTENTS

1. Document Control.....	3
2. Acronyms.....	3
3. About these certificates.....	4
4. Rules that apply to both forms.....	5
4.1 Acceptance criteria.....	5
4.2 Review period and deemed acceptance.....	5
4.3 Defect severity.....	5
4.4 What each signature means.....	5
5. Form 1: UAT Sign-off Certificate.....	7
5.1 Project.....	7
5.2 Evidence submitted.....	7
5.3 UAT results by role.....	7
5.4 Acceptance criteria check.....	7
5.5 Workarounds accepted.....	8
5.6 Open items (severity 3 and 4 only).....	8
5.7 Decision.....	8
5.8 Signatures.....	8
6. Form 2: Go-live Acceptance Certificate.....	9
6.1 Project.....	9
6.2 Go/no-go criteria.....	9
6.3 Go-live criteria.....	9
6.4 Dates set by this certificate.....	10
6.5 Open items at go-live (severity 3 and 4 only).....	10
6.6 Decision.....	10
6.7 Signatures.....	10
7. Document Sign-Off.....	11

1. Document Control

Date	Version	Author & Business Unit Info	Reviewed By & Business Unit Info	Approved By & Business Unit Info	Change History
03 October 2026	1.0	iorta TechNXT Corp.	Legal counsel (to be completed)	To be completed	Template for discussion; subject to review by the parties' legal counsel

2. Acronyms

Acronym / Symbol	Definition / Meaning
AMC	Annual Maintenance Contract
BIR	Bureau of Internal Revenue
MSA	Master Services Agreement
OOTB	Out of the box
PHP	Philippine peso
SIT	System integration test
SOW	Statement of work
UAT	User acceptance testing
VAT	Value-added tax

3. About these certificates

Template for discussion; subject to review by the parties' legal counsel.

This document holds two forms used under the Implementation Statement of Work (the **SOW**) for iNXT BrokerVerse OOTB:

- **Form 1: UAT Sign-off Certificate.** The Client's written acceptance of the user acceptance test phase. It is the milestone for the second implementation or onboarding payment (40%) and the condition for the go decision.
- **Form 2: Go-live Acceptance Certificate.** The record of the go decision and of the first day of transactions in production. It fixes the Go-Live date, which starts the final implementation payment (20%), the perpetual Licence Fee, the Monthly Fee of a subscription, the Warranty Period and hypercare.

Both forms are issued under the SOW of Order Form no. [number] and the Master Services Agreement (the **MSA**) between iorta TechNXT Corp. (**iorta TechNXT**) and [Client legal name] (the **Client**). Capitalised terms have the meaning given in the MSA and the SOW. A signed certificate records a fact and an acceptance. It does not amend the MSA, the Order Form or the SOW. Text in [square brackets] is a placeholder or an option.

4. Rules that apply to both forms

4.1 Acceptance criteria

The acceptance criteria are those of the Deliverables and acceptance criteria table of the SOW:

Phase	Acceptance criteria in the SOW
UAT	All UAT scripts passed or accepted with a workaround; sign-off by each process owner and the sponsor
Cutover	Go/no-go criteria of the Data Migration and Cutover Plan met
Go-live	Users signed in and transacting; first receipts, remittances and bank imports processed

4.2 Review period and deemed acceptance

The Acceptance procedure of the SOW applies:

1. iorta TechNXT submits the certificate with the evidence listed in it.
2. The Client signs it, or gives a written list of the criteria not met with reasons, within 5 Business Days of submission.
3. iorta TechNXT corrects the items listed and resubmits. The Client reviews only the corrected items, within 3 Business Days.
4. The phase is **deemed accepted** if the Client gives no written objection within the review period, or if the Client uses the Platform in production for its business.
5. A phase is not rejected for defects of severity 3 or 4 alone. Those are listed in the certificate and corrected under an agreed plan.

Deemed acceptance has the same effect as a signed certificate, including for the payment milestone. The iorta TechNXT project manager records the date and the basis of a deemed acceptance in the RAID log and informs the Client's sponsor in writing.

4.3 Defect severity

Severity	Meaning (SOW)
1	A core process cannot be completed, or financial postings are wrong, with no workaround
2	A core process is seriously degraded, with no acceptable workaround
3	A function fails and a workaround exists
4	Cosmetic issue, wording or documentation

4.4 What each signature means

Signatory	Confirms
Process owner of each team	The team's UAT scripts were run with the Client's own data and the results are as recorded
Accounting Manager	Financial results, taxes and reconciliations in UAT and at cutover are as recorded
Client sponsor	The Client accepts the phase on behalf of the Client, as the SOW requires
iorta TechNXT project manager	The evidence is complete and the open items are recorded with their plan

5. Form 1: UAT Sign-off Certificate

5.1 Project

Field	Entry
Certificate no.	[UAT-year-number]
Project	iNXT BrokerVerse OOTB implementation for [Client legal name]
MSA and Order Form	MSA dated [date]; Order Form no. [number]
Implementation size	[Small / Medium / Large / Enterprise]
Environment tested	Test (UAT) environment, release [release tag]
UAT period	From [date] to [date]; [number] cycles
Data used	Configuration of the accepted configuration workbook; migrated data of mock load [number] dated [date]
Submitted by iorta TechNXT on	[date]

5.2 Evidence submitted

#	Evidence	Reference
1	SIT exit report (all end-to-end flows passed; no open severity 1 or 2 defect)	[reference, date]
2	UAT results per script, with date, tester name and, for a failure, the record number and request ID	[reference]
3	Defect log at the date of this certificate	[reference]
4	Reconciliation report of the mock load used in UAT	[reference]
5	Client-specific scenarios agreed in discovery and their results	[reference]
6	Training attendance and key user assessment results to date	[reference]

5.3 UAT results by role

The delivered UAT scripts are run for each role, plus the Client-specific scenarios agreed in discovery.

Role	Scripts	Passed	Passed with workaround	Failed	Not run
System Administrator	A1 to A7	[n]	[n]	[n]	[n]
Sales & Marketing	S1 to S6	[n]	[n]	[n]	[n]
Processing Team	P1 to P6	[n]	[n]	[n]	[n]
Operations	O1 to O5	[n]	[n]	[n]	[n]
Claims	C1 to C5	[n]	[n]	[n]	[n]
Accounting	F1 to F8	[n]	[n]	[n]	[n]
Accounting Manager	M1 to M5	[n]	[n]	[n]	[n]
Client-specific scenarios	[list]	[n]	[n]	[n]	[n]
Total	42 delivered scripts plus [n]	[n]	[n]	[n]	[n]

A script marked Failed or Not run must be closed before this certificate is signed, or be re-classed as passed with a workaround that the process owner accepts below.

5.4 Acceptance criteria check

#	Criterion	Met	Evidence or comment
1	All UAT scripts passed or accepted with a workaround	[Yes / No]	[comment]
2	No open defect of severity 1 or 2	[Yes / No]	[defect log reference]

#	Criterion	Met	Evidence or comment
3	Test quotation premiums and taxes agree with manual calculations	[Yes / No]	[scripts or calculation sheet]
4	VAT Summary and BIR working papers checked by the Accounting Manager (script F8)	[Yes / No]	[comment]
5	Document numbering and official receipt series checked (scripts A6, F1)	[Yes / No]	[comment]
6	Migrated data used in UAT reconciled	[Yes / No]	[mock load report]
7	Each process owner has signed below	[Yes / No]	

5.5 Workarounds accepted

#	Script or defect	Workaround	Accepted by (process owner)
1	[reference]	[workaround]	[name]
2	[reference]	[workaround]	[name]

5.6 Open items (severity 3 and 4 only)

#	Defect or item	Severity	Owner	Target date	Fix route
1	[description, defect no.]	[3 / 4]	[iorta TechNXT / Client]	[date]	[Configuration / data / release]
2	[description]	[3 / 4]	[owner]	[date]	[route]

5.7 Decision

Field	Entry
Decision	[UAT accepted / UAT accepted with the open items above / Not accepted: list of criteria not met attached]
Effect	UAT sign-off milestone reached; the 40% implementation or onboarding payment is invoiced under the SOW
Next step	Go/no-go checkpoint 1 on [date]; planned go-live on [date]

5.8 Signatures

Role	Name	Signature	Date
Process owner, Sales & Marketing	[name]	_____	[date]
Process owner, Processing Team	[name]	_____	[date]
Process owner, Operations	[name]	_____	[date]
Process owner, Claims	[name]	_____	[date]
Accounting Manager	[name]	_____	[date]
System Administrator	[name]	_____	[date]
Client sponsor (accepts for the Client)	[name, title]	_____	[date]
iorta TechNXT project manager	[name]	_____	[date]

6. Form 2: Go-live Acceptance Certificate

6.1 Project

Field	Entry
Certificate no.	[GL-year-number]
Project	iNXT BrokerVerse OOTB implementation for [Client legal name]
MSA and Order Form	MSA dated [date]; Order Form no. [number]
UAT Sign-off Certificate	[UAT-year-number], signed or deemed accepted on [date]
Production environment	[AWS Singapore / Azure Southeast Asia / local partner / Client hosted], release [release tag]
Go decision	Steering committee meeting of [date], minutes ref. [reference]
Go-Live date (first day of transactions)	[date]
Submitted by iorta TechNXT on	[date]

6.2 Go/no-go criteria

These are the criteria of the Data Migration and Cutover Plan, confirmed at the final go/no-go checkpoint.

#	Criterion	Met	Evidence
1	UAT signed off by each process owner; no open severity 1 or 2 defect	[Yes / No]	UAT Sign-off Certificate
2	Final load reconciled: policy, open item and trial balance control figures agree exactly, or each difference explained and accepted in writing by the Accounting Manager	[Yes / No]	Final reconciliation report
3	Premiums Receivable equals the open items loaded; Due to Insurers reconciled	[Yes / No]	Reconciliation report
4	All users trained in their role and able to sign in	[Yes / No]	Attendance and assessment lists
5	Cutover checklist items 1 to 20 done	[Yes / No]	Signed cutover checklist
6	Hypercare team and support contacts in place for the first week	[Yes / No]	Hypercare roster
7	Rollback plan confirmed; old system available read-only	[Yes / No]	Rollback plan

6.3 Go-live criteria

These are the acceptance criteria of the Go-live phase in the SOW, checked in the first business days after the Go-Live date.

#	Criterion	Met	Evidence
1	Users signed in and transacting in production	[Yes / No]	Sign-in history; Production Register
2	First official receipts issued	[Yes / No]	Receipts Register, first number [number]
3	First remittance to insurers processed	[Yes / No]	Remittance reference [reference]
4	First bank statement imported for each bank account in use	[Yes / No]	Bank reconciliation reference
5	Scheduled jobs and e-mail sending on and checked	[Yes / No]	Schedules screen; E-mail Outbox

#	Criterion	Met	Evidence
6	Go-live communication sent to users, insurers and banks	[Yes / No]	[reference]

6.4 Dates set by this certificate

Item	Date or effect
Go-Live	[date]
Implementation or onboarding payment, 20%	Invoiced on the Go-Live date
Perpetual Licence Fee, 100% (perpetual model)	Invoiced on the Go-Live date
Subscription Monthly Fee (subscription model)	Billed monthly in advance from the Go-Live date, first month prorated
Warranty Period (perpetual model)	12 months, from [date] to [date]
AMC start (perpetual model)	First day of Year 2: [date]
Hypercare	From the Go-Live date until the Hypercare Exit and Handover to Support Certificate; planned exit [date], extended to cover the first month-end close
Rollback window	Until the end of the first business week: [date]; after that, fix forward

6.5 Open items at go-live (severity 3 and 4 only)

#	Defect or item	Severity	Owner	Target date
1	[description]	[3 / 4]	[owner]	[date]
2	[description]	[3 / 4]	[owner]	[date]

6.6 Decision

Field	Entry
Decision	[Go-live accepted / Go-live accepted with the open items above / Not accepted: reasons attached]
Deemed acceptance	If not signed or objected to within 5 Business Days of submission, go-live is deemed accepted under the SOW. Use of the Platform in production for the Client's business is also deemed acceptance.

6.7 Signatures

Role	Name	Signature	Date
Accounting Manager (financial reconciliation)	[name]	_____	[date]
Client project manager	[name]	_____	[date]
Client sponsor (accepts for the Client)	[name, title]	_____	[date]
iorta TechNXT project manager	[name]	_____	[date]
iorta TechNXT head of delivery	[name]	_____	[date]

7. Document Sign-Off

Serial Number	Description	Owner	Status
1	Review and completion by the parties' legal counsel before first use	iorta TechNXT	Open

Sign Off Date	Signature	Approved By	Department & Project Role



Insurance technology for the Philippines



10+

COUNTRIES

Global Presence



8

GLOBAL OFFICES

Strategically Located



11+

MARKETS SERVED

Across Continents



100%

COMMITMENT

To Excellence



MALAYSIA



INDIA



PHILIPPINES



THAILAND



VIETNAM



USA



ETHIOPIA



CAMBODIA



HONGKONG



SINGAPORE



Scan More Details